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IMPORTANT
SPECIAL NOTICES

The Special Provisions for Federal-aid projects (with and without DBE goals) have been revised to incorporate
changes made by new regulations governing the DBE Program (49 CFR Part 26).

Sections 2 and 5 incorporate the changes. Bidders should read these sections to become familiar with them.
Attention is directed to the following significant changes:

Section 2, "Disadvantaged Business Enterprise (DBE)" revises the counting of participation by DBE primes, and the
counting of trucking performed by DBE firms. The section also revises the information that must be submitted to
the Department in order to receive credit for trucking.

Section 2, "Submission of DBE Information" revises the information required to be submitted to the Department to
receive credit toward the DBE goal. It also revises the criteria to demonstrate good faith efforts.

Section 5, "Subcontractor and DBE Records" revises the information required to be reported at the end of the
project, and information related to trucking that must be submitted throughout the project.

Section 5, "DBE Certification Status™ adds new reporting requirements related to DBE certification.

Section 5, "Subcontracting™ describes the efforts that must be made in the event a DBE subcontractor is terminated
or fails to complete its work for any reason.

Section 5, "Prompt Progress Payment to Subcontractors” requires prompt payment to all subcontractors.

Section 5, "Prompt Payment of Withheld Funds to Subcontractors" requires the prompt payment of retention to all
subcontractors.

Payment Bonds
Attention is directed to Section 5 of the Special Provisions, regarding contract bonds. The payment bond shall be in
a sum not less than one hundred percent of the total amount payable by the terms of the contract.

Attention is directed to Section 11-2, "Portland Cement Concrete," of these Special Provisions which contains
Section 90, "Portland Cement Concrete," of the Standard Specifications.

Attention is directed to "Miscellaneous Metal," in Section 8-1, "Miscellaneous," of these Special Provisions for new
requirements for miscellaneous metal.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the

project plans.

Al10A
Al10B
AT6A
AT6B
A81B
A82C
A82CA
A82CB
A82D
A82DA
A82DB
A87
T1A
T1B
RSP T2
T3

T10
T10A
T11
T12
T14
RS1
RS2

Abbreviations

Symbols

Concrete Barrier Type 60

Concrete Barrier Type 60

Crash Cushion, Sand Filled (Unidirectional)

Crash Cushion (Type REACT 9CBB)

Crash Cushion (Type REACT 9CBB) — Backup Block Details

Crash Cushion (Type REACT 9CBB) — Concrete Barrier Transition Details
Crash Cushion (Type REACT 9SCBS)

Crash Cushion (Type REACT 9SCBS) — Connection to Concrete Barrier

Crash Cushion (Type REACT 9SCBS) — Alignment Offset Details

Curbs, Dikes and Driveways

Temporary Crash Cushion, Sand Filled (Unidirectional)

Temporary Crash Cushion, Sand Filled (Bidirectional)

Temporary Crash Cushion, Sand Filled (Shoulder Installations)

Temporary Railing (Type K)

Traffic Control System for Lane Closure On Freeways and Expressways
Traffic Control System for Lane and Complete Closures On Freeways and Expressways
Traffic Control System for Lane Closure On Multilane Conventional Highways
Traffic Control System for Lane Closure On Multilane Conventional Highways
Traffic Control System for Ramp Closure

Roadside Signs, Typical Installation Details No. 1

Roadside Signs - Wood Post, Typical Installation Details No. 2
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Federal Project with DBE Goals (12-01-99)
DEPARTMENT OF TRANSPORTATION

NOTICE TO CONTRACTORS

CONTRACT NO. 07-208054
07-LA-22,110,405,605,710-var

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN LOS ANGELES COUNTY AT VARIOUS LOCATIONS

will be received at the Department of Transportation, 3347 Michelson Drive, Suite 100, Irvine, CA 92612-1692, until
2 o'clock p.m. on September 27, 2001, at which time they will be publicly opened and read in Room C - 1116 at the same
address.

Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN LOS ANGELES COUNTY AT VARIOUS LOCATIONS

General work description: Crash cushions to be upgraded

This project has a goal of 5 percent disadvantaged business enterprise (DBE) participation.
No prebid meeting is scheduled for this project.

THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE
TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE
TRANSPORTATION EFFICIENCY ACT OF 1991.

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C
licenses: C-13.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490. Use FAX orders to expedite orders for project
plans, special provisions and proposal forms. FAX orders must include credit card charge number, card expiration date and
authorizing signature. Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated. Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA 95815, Telephone No. (916) 445-3520.

Cross sections for this project are not available.

The successful bidder shall furnish a payment bond and a performance bond.

The Department of Transportation hereby notifies all bidders that it will affirmatively insure that in any contract entered
into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in
response to this invitation.

Contract No. 07-208054
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The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities. Bid
rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone No.
1-800-424-9071. Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use
the "hotline" to report these activities. The "hotline" is part of the DOT's continuing effort to identify and investigate
highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General. All
information will be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations. These wages
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov. The Federal minimum wage rates for this
project as predetermined by the United States Secretary of Labor are set forth in the books issued for bidding purposes
entitled "Proposal and Contract,”" and in copies of this book that may be examined at the offices described above where
project plans, special provisions, and proposal forms may be seen. Addenda to modify the Federal minimum wage rates, if
necessary, will be issued to holders of "Proposal and Contract" books. Future effective general prevailing wage rates which
have been predetermined and are on file with the California Department of Industrial Relations are referenced but not printed
in the general prevailing wage rates.

Attention is directed to the Federal minimum wage rate requirements in the books entitled "Proposal and Contract.” If
there is a difference between the minimum wage rates predetermined by the Secretary of Labor and the general prevailing
wage rates determined by the Director of the California Department of Industrial Relations for similar classifications of labor,
the Contractor and subcontractors shall pay not less than the higher wage rate. The Department will not accept lower State
wage rates not specifically included in the Federal minimum wage determinations. This includes "helper" (or other
classifications based on hours of experience) or any other classification not appearing in the Federal wage determinations.
Where Federal wage determinations do not contain the State wage rate determination otherwise available for use by the
Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum wage rate
which most closely approximates the duties of the employees in question.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering
Dated September 4, 2001

EFO

Contract No. 07-208054
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COPY OF ENGINEER'S ESTIMATE
(NOT TO BE USED FOR BIDDING PURPOSES)

07-208054
Item Item Code Item Unit of Measure | Estimated Quantity
1 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM
®
2 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM
©)
3 129000 TEMPORARY RAILING (TYPE K) M 96
4 129100 TEMPORARY CRASH CUSHION MODULE EA 460
5 153221 REMOVE CONCRETE BARRIER M 5
6 839591 CRASH CUSHION, SAND FILLED EA 6
7 022290 QUADGUARD SYSTEM EA 10
8 839604 CRASH CUSHION (REACT 9CBB) EA 20
9 839605 CRASH CUSHION (REACT 9SCBS) EA 1
10 839701 CONCRETE BARRIER (TYPE 60) M 85
11 999990 MOBILIZATION LS LUMP SUM

Contract No. 07-208054
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

Annexed to Contract No. 07-208054

SECTION 1. SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications. Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the indented text or table
following the term shall be considered an amendment to the Standard Specifications. In case of conflict between such
amendments and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the
conflicting portions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

SECTION 2. PROPOSAL REQUIREMENTS AND CONDITIONS
2-1.01 GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the Proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors,” of the Standard Specifications, each proposal shall have listed therein the portion of work that will
be performed by each subcontractor listed.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

Submit request for substitution of an "or equal” item, and the data substantiating the request to the Department of
Transportation, Construction Division Chief, 120 S. Spring Street, Room 232, Los Angeles, CA 90012, so that the request is
received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal holidays,
following bid opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal. Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in
the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts. Failure by the contractor to carry out these requirements is a material breach of
this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.
Each subcontract signed by the bidder must include this assurance.

2-1.015 FEDERAL LOBBYING RESTRICTIONS

Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower
tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or
Congress in connection with the awarding of any Federal-aid contract, the making of any Federal grant or loan, or the
entering into of any cooperative agreement.
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If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract,
the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid
documents.

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included in
the Proposal. Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard
Form is also included in the Proposal. Signing the Proposal shall constitute signature of the Certification.

The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any
lower-tier contracts exceeding $100,000. All disclosure forms, but not certifications, shall be forwarded from tier to tier until
received by the Engineer.

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar
quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information
contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors. An event
that materially affects the accuracy of the information reported includes:

A. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to
influence a covered Federal action; or

B. A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or,

C. A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered
Federal action.

2-1.02 DISADVANTAGED BUSINESS ENTERPRISE (DBE)

This project is subject to Part 26, Title 49, Code of Federal Regulations entitled "Participation by Disadvantaged
Business Enterprises in Department of Transportation Financial Assistance Programs.” The Regulations in their entirety are
incorporated herein by this reference.

Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged
Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following
matters:

A. A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant
regulations promulgated pursuant thereto.

B. A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
vendor of material or supplies, or as a trucking company.

C. A DBE bidder, not bidding as a joint venture with a non-DBE, will be required to document one or a combination of
the following:

1. The bidder will meet the goal by performing work with its own forces.

2. The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking
companies.

3. The bidder, prior to bidding, made adequate good faith efforts to meet the goal.

D. A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces. The DBE joint
venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.
The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form
required in the Section entitled "Submission of DBE Information" of these special provisions.

E. A DBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

F. DBEs must be certified by either the California Department of Transportation, or by a participating State of
California or local agency which certifies in conformance with Title 49, Code of Federal Regulations, Part 26, as of
the date of bid opening. It is the Contractor's responsibility to verify that DBEs are certified. Listings of DBES
certified by the Department are available from the following sources:

1. The Department's DBE Directory, which is published quarterly. This Directory may be obtained from the
Department of Transportation, Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks
Drive, Sacramento, California 95815, Telephone: (916) 445-3520.
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3.
4.

The Department's Electronic Information Bulletin Board Service, which is accessible by modem and is updated
weekly. The Bulletin Board may be accessed by first contacting the Department's Business Enterprise Program
at Telephone: (916) 227-8937 and obtaining a user identification and password.

The Department's web site at http://www.dot.ca.gov/hg/bep/index.htm.

The organizations listed in the Section entitled "DBE Goal for this Project” of these special provisions.

G. Credit for materials or supplies purchased from DBEs will be as follows:

1.

If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE manufacturer is a firm that operates or maintains a factory or
establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the
contract and of the general character described by the specifications.

If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE regular dealer is a firm that owns, operates, or maintains a
store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general
character described by the specifications and required under the contract are bought, kept in stock, and regularly
sold or leased to the public in the usual course of business. To be a DBE regular dealer, the firm must be an
established, regular business that engages, as its principal business and under its own name, in the purchase and
sale or lease of the products in question. A person may be a DBE regular dealer in such bulk items as
petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of
business as provided in this paragraph G.2. if the person both owns and operates distribution equipment for the
products. Any supplementing of regular dealers’ own distribution equipment shall be by a long-term lease
agreement and not on an ad hoc or contract-by-contract basis. Packagers, brokers, manufacturers'
representatives, or other persons who arrange or expedite transactions are not DBE regular dealers within the
meaning of this paragraph G.2.

Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer will
be limited to the entire amount of fees or commissions charged for assistance in the procurement of the
materials and supplies, or fees or transportation charges for the delivery of materials or supplies required on a
job site, provided the fees are reasonable and not excessive as compared with fees charged for similar services.

H. Credit for DBE trucking companies will be as follows:

1.

The DBE must be responsible for the management and supervision of the entire trucking operation for which it
is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting
the DBE goal.

The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the
contract.

The DBE receives credit for the total value of the transportation services it provides on the contract using trucks
its owns, insures, and operates using drivers it employs.

The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.
The DBE who leases trucks from another DBE receives credit for the total value of the transportation services
the lessee DBE provides on the contract.

The DBE may also lease trucks from a non-DBE firm, including an owner-operator. The DBE who leases
trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease
arrangement. The DBE does not receive credit for the total value of the transportation services provided by the
lessee, since these services are not provided by a DBE.

For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over
the truck. This does not preclude the leased truck from working for others during the term of the lease with the
consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck. Leased
trucks must display the name and identification number of the DBE.

. Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and
may result in termination of the contract or other appropriate remedy for a breach of this contract.

Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs.
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2-1.02A DBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this
project:

Disadvantaged Business Enterprise (DBE): 5 percent

Bidders may use the services of the following firms to contact interested DBEs. These firms are available to assist DBEs
in preparing bids for subcontracting or supplying materials.

The following firms may be contacted for projects in the following locations:

Districts 04, 05 (except San Luis Obispo
and Santa Barbara Counties),
06 (except Kern County) and 10: Districts 08, 11 and 12:
Triaxial Management Services, Inc. Triaxial Management Services, Inc.
- Oakland - San Diego
2725 Congress Street,
1545 Willow Street, 1st Floor Suite 1-D
Oakland, CA 94607 San Diego, CA 92110
Telephone - (510) 286-1313 Telephone - (619) 543-5109
FAX No. - (510) 286-6792 FAX No. - (619) 543-5108
Districts 07 and 08;
in San Luis Obispo and Santa Barbara Counties
in District 05; and in Kern County in District 06: Districts 01, 02, 03 and 09:
Triaxial Management Services, Inc. Triaxial Management Services, Inc.
- Los Angeles - Sacramento
2594 Industry Way, Suite 101 930 Alhambra Blvd., #205
Lynwood, CA 90262 Sacramento, CA 95816
Telephone - (310) 537-6677 Telephone - (916) 553-4172
FAX No. - (310) 637-0128 FAX No. - (916) 553-4173

2-1.02B SUBMISSION OF DBE INFORMATION

The required DBE information shall be submitted on the "CALTRANS BIDDER - DBE INFORMATION" form
included in the Proposal. If the DBE information is not submitted with the bid, the DBE Information form shall be removed
from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or
material needs consistent with the available DBEs to meet the goal for DBE participation or to provide information to
establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If DBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low bidder and
the third low bidder shall submit DBE information to the Department of Transportation, 1120 N Street, Room 0200, MS #26,
Sacramento, California 95814 so the information is received by the Department no later than 4:00 p.m. on the fourth day, not
including Saturdays, Sundays and legal holidays, following bid opening. DBE information sent by U.S. Postal Service
certified mail with return receipt and certificate of mailing and mailed on or before the third day, not including Saturdays,
Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth day following bid
opening. Failure to submit the required DBE information by the time specified will be grounds for finding the bid or
proposal nonresponsive. Other bidders need not submit DBE information unless requested to do so by the Department.

The bidder's DBE information shall establish that good faith efforts to meet the DBE goal have been made. To establish
good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good faith efforts
to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DBE goal, their submittal
should also include their adequate good faith efforts information along with their DBE goal information to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DBE information shall include the names, addresses and phone numbers of DBE firms that will participate,
with a complete description of work or supplies to be provided by each, the dollar value of each DBE transaction, and a
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written confirmation from the DBE that it is participating in the contract. A copy of the DBE's quote will serve as written
confirmation that the DBE is participating in the contract. When 100 percent of a contract item of work is not to be
performed or furnished by a DBE, a description of the exact portion of that work to be performed or furnished by that DBE
shall be included in the DBE information, including the planned location of that work. The work that a DBE prime
contractor has committed to performing with its own forces as well as the work that it has committed to be performed by
DBE subcontractors, suppliers and trucking companies will count toward the goal.

The information necessary to establish the bidder's adequate good faith efforts to meet the DBE goal should include:

A. The names and dates of each publication in which a request for DBE participation for this project was placed by the
bidder.

B. The names and dates of written notices sent to certified DBEs soliciting bids for this project and the dates and
methods used for following up initial solicitations to determine with certainty whether the DBEs were interested.

C. The items of work which the bidder made available to DBE firms, including, where appropriate, any breaking down
of the contract work items (including those items normally performed by the bidder with its own forces) into
economically feasible units to facilitate DBE participation. It is the bidder's responsibility to demonstrate that
sufficient work to meet the DBE goal was made available to DBE firms.

D. The names, addresses and phone numbers of rejected DBE firms, the firms selected for that work, and the reasons
for the bidder's choice.

E. Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and any technical
assistance or information related to the plans, specifications and requirements for the work which was provided to
DBEs.

F. Efforts made to assist interested DBES in obtaining necessary equipment, supplies, materials, or related assistance or
services, excluding supplies and equipment the DBE subcontractor purchases or leases from the prime contractor or
its affiliate.

G. The names of agencies contacted to provide assistance in contacting, recruiting and using DBE firms.

H. Any additional data to support a demonstration of good faith efforts.

SECTION 3. AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so. Meeting the goal for DBE participation or demonstrating, to the
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder. The
purpose of the form is to facilitate the collection of taxpayer identification data. The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds. For the purposes of the form, payee
shall be deemed to mean the successful bidder. The form is not to be completed for subcontractors or suppliers. Failure to
complete and return the "Payee Data Record” form to the Department as provided herein will result in the retention of 31
percent of payments due the contractor and penalties of up to $20,000. This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion,"
and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or
the attorney appointed and authorized to represent the Department of Transportation.

The work shall be diligently prosecuted to completion before the expiration of 120 WORKING DAYS beginning on the
fifteenth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $ 550 per day, for each and every calendar day's delay in
finishing the work in excess of the number of working days prescribed above.
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SECTION 5. GENERAL
SECTION 5-1. MISCELLANEOUS

5-1.01 PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings
shall be submitted to: Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA
95816, Telephone 916 227-8252.

5-1.011 EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

The second paragraph of Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the
Standard Specifications is amended to read:

< Where the Department has made investigations of site conditions, including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material
sources, bidders or Contractors may, upon written request, inspect the records of the Department as to those
investigations subject to and upon the conditions hereinafter set forth.

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site
which may differ from those indicated in "Materials Information,” log of test borings or other geotechnical information
obtained by the Department's investigation of site conditions.

5-1.012 DIFFERING SITE CONDITIONS

Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications.

During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from
those indicated in the "Materials Information,” log of test borings, other geotechnical data obtained by the Department's
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed
and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of
the Engineer shall be deemed to have been accepted by the Contractor as correct. The notice of potential claim shall set forth
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information
obtained by the Contractor, including but not limited to additional geotechnical data. The notice of potential claim shall be
accompanied by the Contractor's certification that the following were made in preparation of the bid: a review of the
contract, a review of the "Materials Information,” a review of the log of test borings and other records of geotechnical data to
the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above
ground at the site. Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential
claim, shall be submitted to the Engineer in an expeditious manner.

5-1.015 LABORATORY

When a reference is made in the specifications to the "Laboratory,” the reference shall mean the Division of Materials
Engineering and Testing Services and the Division of Structural Foundations of the Department of Transportation, or
established laboratories of the various Districts of the Department, or other laboratories authorized by the Department to test
materials and work involved in the contract. When a reference is made in the specifications to the "Transportation
Laboratory,” the reference shall mean the Division of Materials Engineering and Testing Services and the Division of
Structural Foundations, located at 5900 Folsom Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.017 CONTRACT BONDS

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the
contract.

5-1.018 EXCAVATION SAFETY PLANS
Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

Contract No. 07-208054
9



5-1.02A Excavation Safety Plans

e The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.
For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the
design and details of the protective systems to be provided for worker protection from the hazard of caving ground
during excavation. The detailed plan shall include any tabulated data and any design calculations used in the
preparation of the plan. Excavation shall not begin until the detailed plan has been reviewed and approved by the
Engineer.

« Detailed plans of protective systems for which the Construction Safety Orders require design by a registered
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State
of California, and shall include the soil classification, soil properties, soil design calculations that demonstrate
adequate stability of the protective system, and any other design calculations used in the preparation of the plan.

« No plan shall allow the use of a protective system less effective than that required by the Construction Safety
Orders.

« If the detailed plan includes designs of protective systems developed only from the allowable configurations and
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before
the Contractor intends to begin excavation. If the detailed plan includes designs of protective systems developed
from tabulated data, or designs for which design by a registered professional engineer is required, the plan shall be
submitted at least 3 weeks before the Contractor intends to begin excavation.

« Attention is directed to Section 7-1.01E, "Trench Safety."

The third paragraph of Section 19-1.02, "Preservation of Property,” of the Standard Specifications is amended to read:

e In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation
Safety Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be
reviewed for adequacy of protection provided for railroad facilities, property, and traffic. These plans shall be
submitted at least 9 weeks before the Contractor intends to begin excavation requiring the protective systems.
Approval by the Engineer of the detailed plans for the protective systems will be contingent upon the plans being
satisfactory to the railroad company involved.

5-1.019 COST REDUCTION INCENTIVE

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.

Prior to preparing a cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss the
proposal in concept and to determine the merit of the cost reduction proposal. Items of discussion will also include permit
issues, impact on other projects, impact on the project schedule, peer reviews, and review times required by the Department
and other agencies.

5-1.02 LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM

(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard
California Nondiscrimination Construction Contract Specifications" set forth therein. The specifications are applicable to all
nonexempt State construction contracts and subcontracts of $5000 or more.

5-1.03 INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and
claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill. To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
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"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications. An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum. Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.031 FINAL PAYMENT AND CLAIMS

Attention is directed to Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications.

If the Contractor files a timely written statement of claims in response to the proposed final estimate, the District that
administers the contract will submit a claim position letter to the Contractor by hand delivery or deposit in the U.S. mail
within 135 days of acceptance of the contract. The claim position letter will delineate the District's position on the
Contractor's claims. If the Contractor disagrees with the claim position letter, the Contractor shall submit a written
notification of its disagreement to be received by the District not later than 15 days after the Contractor's receipt of the claim
position letter. The written notification of disagreement shall set forth the basis for the Contractor's disagreement and be
submitted to the office designated in the claim position letter. The Contractor's failure to provide a timely, written
notification of disagreement shall constitute the Contractor's acceptance and agreement with the determinations provided in
the claim position letter and with final payment pursuant to the claim position letter.

If the Contractor files a timely notification of disagreement with the District claim position letter, the board of review
designated by the District Director to review claims that remain in dispute will meet with the Contractor within 45 days after
receipt by the District of the notification of disagreement. Attendance by the Contractor at the board of review meeting shall
be mandatory.

If the District fails to submit a claim position letter to the Contractor within 135 days after the acceptance of the contract
and the Contractor has claims that remain in dispute, the Contractor may request a meeting with the board of review
designated by the District Director to review claims that remain in dispute. The Contractor's request for a meeting shall
identify the claims that remain in dispute. If the Contractor files a request for a meeting, the board of review will meet with
the Contractor within 45 days after the District receives the request for the meeting. Attendance by the Contractor at the
District Director's board of review meeting shall be mandatory.

Failure of the Contractor to file a timely written statement of claims in response to the proposed final estimate, or to file
a timely notification of disagreement with the District claim position letter, or to attend the District Director's board of review
meeting shall constitute a failure to pursue diligently and exhaust the administrative procedures in the contract and shall be a
bar to arbitration in conformance with the requirements in Section 10240.2 of the California Public Contract Code.

5-1.04 PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09,
"Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

Excavations less than 0.3-m deep.

Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in
diameter.

4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).

6. Excavations protected by existing barrier or railing.

2.
3.

B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
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permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic. The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane. If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications. Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used. Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be
used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit) Work Areas

(Kilometers Per Hour)
Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way. The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing
temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05 SURFACE MINING AND RECLAMATION ACT

Attention is directed to the Surface Mining and Reclamation Act of 1975, commencing in Public Resources Code,
Mining and Geology, Section 2710, which establishes regulations pertinent to surface mining operations, and to California
Public Contract Code Section 10295.5.

Material from mining operations furnished for this project shall only come from permitted sites in compliance with
California Public Contract Code Section 10295.5.

The requirements of this section shall apply to materials furnished for the project, except for acquisition of materials in
conformance with the provisions in Section 4-1.05, "Use of Materials Found on the Work," of the Standard Specifications.

5-1.06 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of ashestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe. The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.
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If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

5-1.07 YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.

Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or
create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999. The year 2000 is
recognized and processed as a leap year. The product shall operate accurately in the manner in which the product was
intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished
for the project.

5-1.075 BUY AMERICA REQUIREMENTS

Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982 (Section
165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and the
regulations adopted pursuant thereto. In conformance with the law and regulations, all manufacturing processes for steel and
iron materials furnished for incorporation into the work on this project shall occur in the United States; with the exception
that pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used in the
domestic manufacturing process for such steel and iron materials. The application of coatings, such as epoxy coating,
galvanizing, painting, and other coatings that protect or enhance the value of steel or iron materials shall be considered a
manufacturing process subject to the "Buy America" requirements.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of the
Standard Specifications shall be furnished for steel and iron materials. The certificates, in addition to certifying that the
materials comply with the specifications, shall specifically certify that all manufacturing processes for the materials occurred
in the United States, except for the above exceptions.

The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if
the total combined cost of the materials used does not exceed one-tenth of one percent (0.1 percent) of the total contract cost
or $2500, whichever is greater. The Contractor shall furnish the Engineer acceptable documentation of the quantity and
value of the foreign steel and iron prior to incorporating the materials into the work.

5-1.08 SUBCONTRACTOR AND DBE RECORDS

The Contractor shall maintain records showing the name and business address of each first-tier subcontractor. The
records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE
trucking company, regardless of tier. The records shall show the date of payment and the total dollar figure paid to all of
these firms. DBE prime contractors shall also show the date of work performed by their own forces along with the
corresponding dollar value of the work.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer. The form shall
be furnished to the Engineer within 90 days from the date of contract acceptance. $10,000 will be withheld from payment
until the Form CEM-2402 (F) is submitted. The amount will be returned to the Contractor when a satisfactory Form CEM-
2402 (F) is submitted.

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid
to DBE trucking companies listed in the Contractor's DBE information. This monthly documentation shall indicate the
portion of the revenue paid to DBE trucking companies which is claimed toward DBE participation. The Contractor shall
also obtain and submit documentation to the Engineer showing the amount paid by DBE trucking companies to all firms,
including owner-operators, for the leasing of trucks. The DBE who leases trucks from a non-DBE is entitled to credit only
for the fee or commission it receives as a result of the lease arrangement. The records must confirm that the amount of credit
claimed toward DBE participation conforms with Section 2-1.02, "Disadvantaged Business Enterprise,” of these special
provisions.

The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name,
California Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all
trucks used during that month for which DBE participation will be claimed. This documentation shall be submitted on Form
CEM-2404 (F).
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5-1.083 DBE CERTIFICATION STATUS

If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the
Contractor in writing with the date of decertification. If a subcontractor becomes a certified DBE during the life of the
project, the subcontractor shall notify the Contractor in writing with the date of certification. The Contractor shall furnish the
written documentation to the Engineer.

Upon completion of the contract, Form CEM-2403 (F) indicating the DBE's existing certification status shall be signed
and certified correct by the Contractor. The certified form shall be furnished to the Engineer within 90 days from the date of
contract acceptance.

5-1.086 PERFORMANCE OF DBE SUBCONTRACTORS AND SUPPLIERS

The DBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DBE Information,"
and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to
be certified DBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has
received prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to use other forces or sources of materials may be requested for the following reasons:

A. The listed DBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when such written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of such subcontractor's or supplier's written bid, is presented by the Contractor.

B. The listed DBE becomes bankrupt or insolvent.

C. The listed DBE fails or refuses to perform the subcontract or furnish the listed materials.

D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DBE subcontractor
fails or refuses to meet the bond requirements of the Contractor.

E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance

with the plans and specifications, or the subcontractor is substantially delaying or disrupting the progress of the
work.
F. It would be in the best interest of the State.

The Contractor shall not be entitled to any payment for such work or material unless it is performed or supplied by the
listed DBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.09 SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting,” of the Standard Specifications, and Section 2,
"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions.

Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project. This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.

The provisions in the third paragraph of Section 8-1.01, "Subcontracting,”" of the Standard Specifications, that the
Contractor shall perform with the Contractor's own organization contract work amounting to not less than 50 percent of the
original contract price, is not changed by the Federal Aid requirement specified under "Required Contract Provisions Federal-
Aid Construction Contracts" in Section 14 of these special provisions that the Contractor perform not less than 30 percent of
the original contract work with the Contractor's own organization.

Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract
Provisions Federal-Aid Construction Contracts" in Section 14 of these special provisions. This requirement shall be enforced
as follows:

A. Noncompliance shall be corrected. Payment for subcontracted work involved will be withheld from progress
payments due, or to become due, until correction is made. Failure to comply may result in termination of the
contract.

In conformance with the Federal DBE regulations Sections 26.53(f)(1) and 26.53(f)(2) Part 26, Title 49 CFR:

A. The Contractor shall not terminate for convenience a DBE subcontractor listed in response to Section 2-1.02B,
"Submission of DBE Information," and then perform that work with its own forces, or those of an affiliate without
the written consent of the Department, and
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B. If a DBE subcontractor is terminated or fails to complete its work for any reason, the Contractor will be required to
make good faith efforts to substitute another DBE subcontractor for the original DBE subcontractor, to the extent
needed to meet the contract goal.

The requirement in Section 2-1.02, "Disadvantaged Business Enterprise (DBE)," of these special provisions that DBEs
must be certified on the date bids are opened does not apply to DBE substitutions after award of the contract.

5-1.10 PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of
the Business and Professions Code concerning prompt payment to subcontractors.

5-1.102 PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS

The Contractor shall return all moneys withheld in retention from the subcontractor within 30 days after receiving
payment for work satisfactorily completed, even if the other contract work is not completed and has not been accepted in
conformance with Section 7-1.17, "Acceptance of Contract," of the Standard Specifications. This requirement shall not be
construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient subcontract
performance or noncompliance by a subcontractor.

5-1.11 PARTNERING

The State will promote the formation of a "Partnering” relationship with the Contractor in order to effectively complete
the contract to the benefit of both parties. The purpose of this relationship is to maintain a cooperative communication and to
mutually resolve conflicts at the lowest responsible management level.

The Contractor may request the formation of a "Partnering” relationship by submitting a request in writing to the
Engineer after approval of the contract. If the Contractor's request for "Partnering™ is approved by the Engineer, scheduling
of a "Partnering Workshop," selecting the "Partnering” facilitator and workshop site, and other administrative details shall be
as agreed to by both parties. If agreed to by the parties, additional "Partnering Workshops™ will be conducted as needed
throughout the life of the contract.

The costs involved in providing the "Partnering Workshop" facilitator and workshop site will be borne equally by the
State and the Contractor. The division of cost will be made by determining the cost in providing the "Partnering Workshop"
facilitator and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or
Other Special Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups
will be allowed.

All other costs associated with "Partnering Workshops" will be borne separately by the party incurring the costs, such as
wages and travel expenses, and no additional compensation will be allowed therefor.

The establishment of a "Partnering™ relationship will not change or modify the terms and conditions of the contract and
will not relieve either party of the legal requirements of the contract.

5-1.12 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements. Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such areas.

5-1.13 PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance,” of the Standard
Specifications and these special provisions.
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In determining the partial payments to be made to the Contractor, only the following listed materials will be considered
for inclusion in the payment as materials furnished but not incorporated in the work:

A. Crash Cushions

5-1.14 SOUND CONTROL REQUIREMENTS

Sound control shall conform to the provisions in Section 7-1.011, "Sound Control Requirements," of the Standard
Specifications and these special provisions.

The noise level from the Contractor's operations, between the hours of 9:00 p.m. and 7:00 a.m., shall not exceed 86 dBa
at a distance of 15 m. This requirement shall not relieve the Contractor from responsibility for complying with local
ordinances regulating noise level.

The noise level requirement shall apply to the equipment on the job or related to the job, including but not limited to
trucks, transit mixers or transient equipment that may or may not be owned by the Contractor. The use of loud sound signals
shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid
for the various contract items of work involved and no additional compensation will be allowed therefor.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the United States Standard Measures which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:

A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the
metric materials and products specified or detailed on the plans.

B. Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
equal to or better than the materials and products specified or detailed on the plans. The burden of proof as to the
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
information as required by the Engineer. The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer's decision will be final.

C. When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions
to be made and contract items involved. In addition, for a change in design or details, the Contractor shall submit
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications. The plans and working drawings shall be submitted at least 7 days before the
Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:
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SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
ASTM Designation: A 325M

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm X thread pitch inch
M16 x 2 5/8
M20 x 2.5 3/4
M22 x 2.5 7/8
M24 x 3 1
M27 x 3 1-1/8
M30 x 3.5 1-1/4
M36 x 4 1-1/2

SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT
ASTM Designation: A 82

METRIC SIZE SHOW2N ON THE PLANS SIZE TO BE gUBSTITUTED
mm inch x 100
MW9 W1.4
MW10 W1.6
MW13 W2.0
MW15 W2.3
MW19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MWS50 W7.8
MW55 W8.5, except W8.0 in piles only
MW60 W9.3
MW?70 W10.9, except W11.0 in piles only
MW80 W12.4
MW90 W14.0
MW100 W15.5
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SUBSTITUTION TABLE FOR BAR REINFORCEMENT

METRIC BAR DESIGNATION BAR DESIGNATION
NUMBER' SHOWN ON THE PLANS NUMBER? TO BE SUBSTITUTED
10 3
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18
'Bar designation numbers approximate the number of millimeters of the nominal diameter of the
bars.
’Bar numbers are based on the number of eighths of an inch included in the nominal diameter of
the bars.

No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.

SUBSTITUTION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation: A 307 or AASHTO
Designation: M 314, Grade 36 or 55), and
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation: A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm inch
6 or 6.35 1/4
8or7.94 5/16
10 or 9.52 3/8
11o0r11.11 7/16
13 or 12.70 1/2
14 or 14.29 9/16
16 or 15.88 5/8
19 or 19.05 3/4
22 or 22.22 7/8
24, 25, or 25.40 1
29 or 28.58 1-1/8
32 or 31.75 1-1/4
35 or 34.93 1-3/8
38 or 38.10 1-1/2
44 or 44.45 1-3/4
51 or 50.80 2
57 or 57.15 2-1/4
64 or 63.50 2-1/2
70 or 69.85 2-3/4
76 or 76.20 3
83 or 82.55 3-1/4
89 or 88.90 3-1/2
95 or 95.25 3-3/4
102 or 101.60 4
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL

UNCOATED HOT AND COLD ROLLED SHEETS

HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)

METRIC THICKNESS GAGE TO BE METRIC THICKNESS GAGE TO BE
SHOWN ON THE PLANS SUBSTITUTED SHOWN ON THE PLANS SUBSTITUTED

mm inch mm inch

7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4,94 0.1943 2.753 0.1084
4,55 0.1793 2.372 0.0934
4,18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 00269 || @ e e
0.61 00239 || e e
0.53 00209 || @ e e
0.45 00179 || @ e e
0.42 00164 || @ e s
0.38 00149 || @ e e

Contract No. 07-208054

19




SUBSTITUTION TABLE FOR WIRE

METRIC THICKNESS WIRE THICKNESS
SHOWN ON THE PLANS TO BE SUBSTITUTED GAGE NO.
mm inch
6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
411 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20
SUBSTITUTION TABLE FOR PIPE PILES
METRIC SIZE SIZE
SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm inch x inch
PP 360 x 4.55 NPS 14 x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP 360 x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500
PP 460 x T NPS 18 x T"
PP 508 x T NPS 20 x T"
PP559 x T NPS 22 x T"
PP610X T NPS 24 x T"
PP 660 x T NPS 26 x T"
PP711xT NPS 28 x T"
PP762xT NPS30x T"
PP813xT NPS 32 x T"
PP 864 x T NPS 34 x T"
PP9O14 x T NPS 36 x T"
PP965 x T NPS 38 x T"
PP1016 x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP1118x T NPS 44 x T"
PP1219x T NPS 48 x T"
PP 1524 x T NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion
of the thickness in inches (T").
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SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER

METRIC MINIMUM METRIC MINIMUM NOMINAL
DRESSED DRY, DRESSED GREEN, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm mm X mm inch x inch
19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4
140x140 143x143 6x6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12
SUBSTITUTION TABLE FOR NAILS AND SPIKES
METRIC COMMON NAIL, METRIC BOX NAIL, METRIC SPIKE, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS SHOWN ON THE TO BE
PLANS SUBSTITUTED
Length, mm Length, mm Length, mm Penny-weight
Diameter, mm Diameter, mm Diameter, mm
50.80 50.80 6d
2.87 2,51
63.50 63.50 8d
3.33 2.87
76.20 76.20 76.20 10d
3.76 3.25 4.88
82.55 82.55 82.55 12d
3.76 3.25 4.88
88.90 88.90 88.90 16d
4,11 3.43 5.26
101.60 101.60 101.60 20d
4.88 3.76 5.72
114.30 114.30 114.30 30d
5.26 3.76 6.20
127.00 127.00 127.00 40d
5.72 411 6.68
139.70 50d
7.19
152.40 60d
7.19
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SUBSTITUTION TABLE FOR IRRIGATION

COMPONENTS
METRIC NOMINAL
WATER METERS, TRUCK SIZE
LOADING STANDPIPES, TO BE SUBSTITUTED

VALVES, BACKFLOW
PREVENTERS, FLOW
SENSORS, WYE
STRAINERS, FILTER
ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE
IRRIGATION SUPPLY
LINES
SHOWN ON THE PLANS
DIAMETER NOMINAL (DN)

mm inch
15 1/2
20 3/4
25 1
32 1-1/4
40 1-1/2
50 2
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to
the metric designations shown on the plans and in conformance with the requirements in ASTM Designation: A 6/A 6M,

Annex 2, will be allowed.

8-1.02 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance,” of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included in the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included in the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to

perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective

A. Apex, Model 921 (100 mm x 100 mm)
B. Ray-O-Lite, Models SS (100 mm x 100 mm), RS (100 mm x 100 mm) and AA (100 mm x 100 mm)
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Stimsonite, Models 88 (100 mm x 100 mm), 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)

Apex, Model 921AR (100 mm x 100 mm)

Ray-O-Lite "AA" ARS (100 mm x 100 mm)

Stimsonite, Models 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)

(Used for recessed applications)

Stimsonite, Model 948 (58 mm x 119 mm)
Ray-O-Lite, Model 2002 (58 mm x 117 mm)
Stimsonite, Model 944SB (51 mm x 100 mm)*
Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*
*For use only in 114 mm wide (older) recessed slots

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round

Apex Universal (Ceramic)
Highway Ceramics, Inc. (Ceramic)

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round

Alpine Products, "D-Dot" and "ANR" (ABS)

Apex Universal (Ceramic)

Apex Universal, Model 929 (ABS)

Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)
Highway Ceramics, Inc. (Ceramic)

Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
Novabrite Models Adot-w (White) Adot-y (Yellow), (ABS)
Road Creations, Model RCB4NR (Acrylic)

Zumar Industries, "Titan TM40A" (ABS)

PAVEMENT MARKERS, TEMPORARY TYPE

oSowy»

A.
B.
C

Temporary Markers For Long Term Day/Night Use (6 months or less)

Apex Universal, Model 924 (100 mm x 100 mm)

Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm x 100 mm)
Road Creations, Model R41C (100 mm x 100 mm)

Vega Molded Products "Temporary Road Marker” (75 mm x 100 mm)

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
Apex Universal, Model 932

Davidson Plastics, Models T.O.M., T.R.P.M,, and "HH" (High Heat)
Hi-Way Safety, Inc., Model 1280/1281

STRIPING AND PAVEMENT MARKING MATERIAL
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Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line "DeltaLine XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 5730

3M, "Stamark" Series 420 (For transverse application only)
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Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)
Advanced Traffic Marking, Series 200

Brite-Line, Series 100

P.B. Laminations, Aztec, Grade 102

Swarco Industries, "Director-2"

3M, "Stamark," Series 620

3M Series A145 Removable Black Line Mask

(Black Tape: For use only on Asphalt Concrete Surfaces)
Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: For use only on Asphalt Concrete Surfaces)
Brite-Line "BTR" Black Removable Tape

(Black Tape: For use only on Asphalt Concrete Surfaces)

Preformed Thermoplastic (Heated in place)

Flint Trading, "Premark" and "Premark 20/20 Flex"
Pavemark, "Hotape"

Removable Traffic Paint
Belpro, Series 250/252 and No. 93 Remover

Ceramic Surfacing Laminate, 150 mm x 150 mm
Safeline Industries/Highway Ceramics, Inc.

CLASS 1 DELINEATORS

mTmooOw>
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One Piece Driveable Flexible Type, 1700 mm

Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

Davidson Plastics, "Flexi-Guide Models 400 and 566"
FlexStake, Model 654 TM

GreenLine Models HWD1-66 and CGD1-66

J. Miller Industries, Model JMI-375 (with soil anchor)

Special Use Flexible Type, 1700 mm

Carsonite, "Survivor" (with 450 mm U-Channel base)

FlexStake, Model 604

GreenLine Models HWD and CGD (with 450 mm U-Channel base)

Safe-Hit with 200 mm pavement anchor (SH248-GP1)

Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

Surface Mount Flexible Type, 1200 mm

Bent Manufacturing Company, Masterflex Model MF-180EX-48
Carsonite, "Super Duck 11"
FlexStake, Surface Mount, Models 704 and 754 TM

CHANNELIZERS

e L 2

Surface Mount Type, 900 mm

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)

Carsonite, "Super Duck 11" Model SDCF203601MB "The Channelizer"

Davidson Plastics, Flex-Guide Models FG300LD and FG300UR

FlexStake, Surface Mount, Models 703 and 753 TM

GreenLine, Model SMD-36

Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36

The Line Connection, "Dura-Post" Model DP36-3 (Permanent)

The Line Connection, "Dura-Post" Model DP36-3C (Temporary)

Repo, Models 300 and 400
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K. Safe-Hit, Guide Post, Model SH236SMA

CONICAL DELINEATORS, 1070 mm

(For 700 mm Traffic Cones, see Standard Specifications)
A. Bent Manufacturing Company "T-Top"

B. Plastic Safety Systems "Navigator-42"

C. Roadmaker Company "Stacker"

D. TrafFix Devices "Grabber"

OBJECT MARKERS
Type "K", 450 mm

Carsonite, Model SMD-615
FlexStake, Model 701 KM

Repo, Models 300 and 400

Safe-Hit, Model SH718SMA

The Line Connection, Model DP21-4K

moow>

Type "K-4"/"Q" Object Markers, 600 mm

Bent Manufacturing "Masterflex" Model MF-360-24
Carsonite, Super Duck 11

FlexStake, Model 701KM

Repo, Models 300 and 400

Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA
The Line Connection, Model DP21-4Q
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TEMPORARY RAILING (TYPE K) REFLECTORS AND
CONCRETE BARRIER MARKERS
Impactable Type

A. ARTUK, "FB"
B. Davidson Plastics, Model PCBM-12
C. Duraflex Corp., "Flexx 2020" and "Electriflexx"
D. Hi-Way Safety, Inc., Model GMKRM100
Non-Impactable Type
A. ARTUK, JD Series
B. Stimsonite, Model 967 (with 83 mm Acrylic cube corner reflector)
C. Stimsonite, Model 967LS
D. Vega Molded Products, Models GBM and JD

THRIE BEAM BARRIER MARKERS

(For use to the left of traffic)

A. Duraflex Corp., "Railrider”

B. Davidson Plastics, "Mini" (75 mm x 254 mm)

CONCRETE BARRIER DELINEATORS, 400 mm

(For use to the right of traffic. When mounted on top of barrier, places top of reflective element at 1200 mm)
A. Davidson Plastics, Model PCBM T-16

B. Safe-Hit, Model SH216RBM

C. Sun-Lab Technology, "Safety Guide Light, Model TM," 130 mm x 130 mm x 80 mm

CONCRETE BARRIER-MOUNTED MINI-DRUM (260 mm x 360 mm x 570 mm)
A. Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR

(Applied vertically. Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)
A. Davidson Plastics, PCBM S-36

B. Sun-Lab Technology, "Safety Guide Light, Model SM12," 130 mm x 130 mm x 80 mm
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GUARD RAILING DELINEATOR
(Top of reflective element at 1200 mm above plane of roadway)
Wood Post Type, 686 mm

Carsonite, Model 427

Davidson Plastics FG 427 and FG 527
FlexStake, Model 102 GR

GreenLine GRD 27

J. Miller Model JMI-375G

Safe-Hit, Model SH227GRD

mTmooOwy

Steel Post Type
A. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

3M, High Intensity

Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, AR-1000 Abrasion Resistant Coating

Avery Dennison T-6500 Series (Formerly Stimsonite, Series 6200) (For rigid substrate devices only)
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Traffic Cones, 330 mm Sleeves
A. Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves

3M Series 3840
Reflexite Vinyl, "TR" (Semi-transparent) or "Conformalite"

w >

Barrels and Drums

Reflexite, "Super High Intensity" or "High Impact Drum Sheeting'
3M Series 3810

w >

Barricades: Type I, Engineer Grade

American Decal, Adcolite
Avery Dennison, T-1500 and T-1600
3M, Scotchlite, Series CW

Ow»

Barricades: Type 11, Super Engineer Grade

Avery Dennison, T-2500 Series
Kiwalite Type Il
Nikkalite 1800 Series

oWy

Signs: Type 11, Super Engineer Grade

Avery Dennison, T-2500 Series
Kiwalite, Type 1l
Nikkalite 1800 Series

Owp

Signs: Type 111, High-Intensity Grade

3M Series 3800
Nippon Carbide, Nikkalite Brand Ultralite Grade Il

w >

Signs: Type 1V, High-Intensity Prismatic Grade
A. Avery Dennison T-6500 (Formerly Stimsonite Series 6200)
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Signs: Type VII, High-Intensity Prismatic Grade
A. 3M Series 3900

Signs: Type VI, Roll-Up Signs

Reflexite, Vinyl (Orange)

Reflexite "SuperBright" (Fluorescent orange)

Reflexite "Marathon" (Fluorescent orange)

3M Series RS34 (Orange) and RS20 (Fluorescent orange)

oSowy»

SPECIALTY SIGN (All Plastic)
A. All Sign Products, STOP Sign, 750 mm

SIGN SUBSTRATE FOR CONSTRUCTION AREA SIGNS
Aluminum

Fiberglass Reinforced Plastic (FRP)

A. Sequentia, "Polyplate"
B. Fiber-Brite

8-1.03 SLAG AGGREGATE
Air-cooled iron blast furnace slag shall not be used to produce aggregate for:

Structure backfill material.

Pervious backfill material.

Permeable material.

Reinforced or prestressed portland cement concrete component or structure.

Nonreinforced portland cement concrete component or structure for which a Class 1 Surface Finish is required by
the provisions in Section 51-1.18B, "Class 1 Surface Finish,” of the Standard Specifications.

moow>

Aggregate produced from slag resulting from a steel-making process shall not be used for a highway construction project
except for the following items:

A. Imported Borrow.

B. Aggregate Subbase.

C. Class 2 Aggregate Base.
D. Asphalt Concrete.

Steel slag to be used to produce aggregate for aggregate subbase and Class 2 aggregate base shall be crushed so that 100
percent of the material will pass a 19-mm sieve and then shall be control aged for a period of at least 3 months under
conditions that will maintain all portions of the stockpiled material at a moisture content in excess of 6 percent of the dry
mass of the aggregate.

A supplier of steel slag aggregate shall provide separate stockpiles for controlled aging of the slag. An individual
stockpile shall contain not less than 9075 tonnes nor more than 45 350 tonnes of slag. The material in each individual
stockpile shall be assigned a unique lot number and each stockpile shall be identified with a permanent system of signs. The
supplier shall maintain a permanent record of the dates on which stockpiles are completed and controlled aging begun, of the
dates when controlled aging was completed, and of the dates tests were made and the results of these tests. Moisture tests
shall be made at least once each week. No credit for aging will be given for the time period covered by tests which show a
moisture content of 6 percent or less. The stockpiles and records shall be available to the Engineer during normal working
hours for inspection, check testing and review.

The supplier shall notify the Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California 95819, when
each stockpile is completed and controlled aging begun. No more aggregate shall be added to the stockpile unless a new
aging period is initiated. A further notification shall be sent when controlled aging is completed.

The supplier shall provide a Certificate of Compliance in conformance with the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications. Each stockpile or portion of a stockpile that is used in the work
will be considered a lot. The Certificates of Compliance shall state that the steel slag aggregate has been aged in a stockpile
for at least 3 months at a moisture content in excess of 6 percent of the dry mass of the aggregate.

Steel slag used for imported borrow shall be weathered for at least 3 months. Prior to the use of steel slag as imported
borrow, the supplier shall furnish a Certificate of Compliance in conformance with the provisions in Section 6-1.07,
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"Certificates of Compliance," of the Standard Specifications. The Certificate of Compliance shall state that the steel slag has
been weathered for at least 3 months.

Each delivery of aggregate containing steel slag for use as aggregate subbase or Class 2 aggregate base shall be
accompanied by a delivery tag for each load which will identify the lot of material by stockpile number, where the slag was
aged, and the date that the stockpile was completed and controlled aging begun.

Air-cooled iron blast furnace slag or natural aggregate may be blended in proper combinations with steel slag aggregate
to produce the specified gradings, for those items for which steel slag aggregate is permitted, unless otherwise provided.

Aggregate containing slag shall meet the applicable quality requirements for the items in which the aggregate is used.

The combined slag aggregate shall conform to the specified grading for the item in which it is used. The grading will be
determined by California Test 202, modified by California Test 105 when there is a difference in specific gravity of 0.2 or
more between the coarse and fine portion of the aggregate or between blends of different aggregates.

No aggregate produced from slag shall be placed within 0.3-m, measured in any direction, of a non-cathodically
protected pipe or structure unless the aggregate is incorporated in portland cement concrete pavement, in asphalt concrete, or
in treated base.

When slag is used as aggregate in asphalt concrete, the K¢ factor requirements, as determined by California Test 303,
will not apply.

Slag aggregate used for embankment construction shall not be placed within 0.46-m of finished slope lines, measured
normal to the plane of the slope.

If steel slag aggregates are used to make asphalt concrete, there shall be no other aggregates used in the mixture, except
that up to 50 percent of the material passing the 4.75-mm sieve may consist of iron blast furnace slag aggregates or natural
aggregates, or a combination thereof. If iron blast furnace aggregates or natural aggregates or a combination thereof are used
in the mix, each type of aggregate shall be fed to the drier at a uniform rate. The rate of feed of each type of aggregate shall
be maintained within 10 percent of the amount set. Adequate means shall be provided for controlling and checking the
accuracy of the feeder.

In addition to the requirements of Section 39-3.01, "Storage," of the Standard Specifications, steel slag aggregate shall be
stored separately from iron blast furnace slag aggregate and each type of slag aggregate shall also be stored separately from
natural aggregate.

Asphalt concrete produced from more than one of the following shall not be placed in the same layer: steel slag
aggregates, iron blast furnace slag aggregates, natural aggregates or any combination thereof. Once a type of aggregate or
aggregates is selected, it shall not be changed without prior approval by the Engineer.

If steel slag aggregates are used to produce asphalt concrete, and if the specific gravity of a compacted stabilometer test
specimen is in excess of 2.40, the quantity of asphalt concrete to be paid for will be reduced. The stabilometer test specimen
will be fabricated in conformance with the procedures in California Test 304 and the specific gravity of the specimen will be
determined in conformance with Method C of California Test 308. The pay quantity of asphalt concrete will be determined
by multiplying the quantity of asphalt concrete placed in the work by 2.40 and dividing the result by the specific gravity of
the compacted stabilometer test specimen. Such reduction in quantity will be determined and applied as often as is necessary
to ensure accurate results as determined by the Engineer.

8-1.04 MISCELLANEOUS METAL

The table in the tenth paragraph of Section 75-1.02, "Miscellaneous Iron and Steel,” of the Standard Specifications is
amended to read:
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The table in the eighteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal,” of the Standard Specifications

is amended to read:

Material

Specification

Steel bars, plates and
shapes

ASTM Designation: A 36/A 36M or A 575,
A 576 (AISI or M Grades 1016 through 1030
except Grade 1017)

Steel fastener components

for general applications:

Bolts and studs

ASTM Designation: A 307

Headed anchor bolts

ASTM Designation: A 307, Grade B, including
S1 supplementary requirements

Nonheaded anchor

bolts

ASTM Designation: A 307, Grade C, including
S1 supplementary requirements and S1.6 of
AASHTO Designation: M 314 supplementary
requirements

or AASHTO Designation: M 314, Grade 36 or
55, including S1 supplementary requirements

High-strength  bolts
and studs, threaded
rods, and nonheaded
anchor bolts

ASTM Designation: A 449, Type 1

Nuts ASTM Designation: A 563, including
Appendix X1*
Washers ASTM Designation: F 844
Components of high-strength steel fastener assemblies for use in structural
steel joints:
Bolts ASTM Designation: A 325, Type 1

Tension control bolts

ASTM Designation

: F1852, Type 1

Nuts

ASTM Designation
Appendix X1*

: A 563, including

Hardened washers

ASTM Designation

. F 436, Type 1, Circular,

including S1 supplementary requirements

Direct tension

indicators

ASTM Designation: F 959, Type 325,
zinc-coated

Stainless steel fasteners (A

lloys 304 & 316) for general applications:

Bolts, screws, studs,

ASTM Designation: F 593 or F 738M

threaded rods, and

nonheaded  anchor

bolts

Nuts ASTM Designation: F 594 or F 836M
Washers ASTM Designation: A 240/A 240M and

ANSI B 18.22M

Carbon-steel castings

ASTM Designation: A 27/A 27M, Grade 65-35
[450-240], Class 1

Malleable iron castings

ASTM Designation: A 47, Grade 32510 or
A 47M, Grade 22010

Gray iron castings

ASTM Designation: A 48, Class 30B

Ductile iron castings

ASTM Designation: A 536, Grade 65-45-12

Cast iron pipe

Commercial quality

Steel pipe Commercial quality, welded or extruded
Other parts for general Commercial quality
applications

* Zinc-coated nuts that wi

I be tightened beyond snug or wrench tight shall

be furnished with a dyed dry lubricant conforming to Supplementary

Requirement S2 in AST

M Designation: A 563.
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Sustained Tension
Stud Diameter Test Load
(millimeters) (kilonewtons)
29.01-33.00 137.9
23.01-29.00 79.6
21.01-23.00 64.1
*18.01-21.00 22.2
15.01-18.00 18.2
12.01-15.00 14.2
9.01-12.00 9.34
6.00-9.00 4.23
* Maximum stud diameter permitted for mechanical expansion
anchors.

The table in the nineteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Ultimate

Stud Diameter Tensile Load

(millimeters) (kilonewtons)
30.01-33.00 112.1
27.01-30.00 88.1
23.01-27.00 71.2
20.01-23.00 51.6
16.01-20.00 32.0
14.01-16.00 29.4
12.00-14.00 18.7

The table in the twenty-second paragraph of Section 75-1.03, "Miscellaneous Bridge Metal,” of the Standard
Specifications is amended to read:

Installation Torque Values, (newton meters)

Shell Type | Integral Stud Type Resin Capsule
Mechanical Mechanical Anchors
Stud Diameter | Expansion Expansion and
(millimeters) Anchors Anchors Cast-in-Place Inserts
29.01-33.00 — — 540
23.01-29.00 — — 315
21.01-23.00 — — 235
18.01-21.00 110 235 200
15.01-18.00 45 120 100
12.01-15.00 30 65 40
9.01-12.00 15 35 24
6.00-9.00 5 10 —

SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

References to Section 90-2.01, "Portland Cement," of the Standard Specifications shall mean Section 90-2.01, "Cement,"
of the Standard Specifications.

Mineral admixture shall be combined with cement in conformance with the provisions in Section 90-4.08, "Required Use
of Mineral Admixtures,” of the Standard Specifications for the concrete materials specified in Section 56-2, "Roadside
Signs,” of the Standard Specifications.
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The requirements of Section 90-4.08, "Required Use of Mineral Admixture," of the Standard Specifications shall not
apply to Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications.

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced
amount of mineral admixture in the total amount of cementitious material to be used. A source of aggregate will be
considered for addition to the approved list if the producer of the aggregate submits to the Transportation Laboratory certified
test results from a qualified testing laboratory that verify the aggregate complies with the requirements. Prior to starting the
testing, the aggregate test shall be registered with the Department. A registration number can be obtained by calling (916)
227-7228. The registration number shall be used as the identification for the aggregate sample in correspondence with the
Department. Upon request, a split of the tested sample shall be provided to the Department. Approval of aggregate will
depend upon compliance with the specifications, based on the certified test results submitted, together with any replicate
testing the Department may elect to perform. Approval will expire 3 years from the date the most recent registered and
evaluated sample was collected from the aggregate source.

Qualified testing laboratories shall conform to the following requirements:

A. Laboratories performing ASTM Designation: C 1293 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on all tests
of the previous 2 sets of concrete samples.

B. Laboratories performing ASTM Designation: C 1260 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the
shrinkage and soundness tests of the previous 2 sets of pozzolan samples.

Aggregates on the list shall conform to one of the following requirements:

A. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation;
C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or

B. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent.

The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum
cementitious material content requirements specified in Section 90-1.01, "Description,” or Section 90-4.05, "Optional Use of
Chemical Admixtures,” of the Standard Specifications and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content.

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1.  When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix.

2. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass, and any of the
aggregates used are not listed on the approved list as specified in these special provisions, then the amount of
mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be
used in the mix.

3. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass and the fine and
coarse aggregates are listed on the approved list as specified in these special provisions, then the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix.

4. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used, the amount of mineral admixture shall not be less than
10 percent by mass of the total amount of cementitious material to be used in the mix.

5. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used and the fine and coarse aggregates are listed on the approved
list as specified in these special provisions, then the amount of mineral admixture shall not be less than
7 percent by mass of the total amount of cementitious material to be used in the mix.
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C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix. Where Section 90-1.01, "Description," of the Standard Specifications specifies a
maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per
cubic meter shall not exceed the specified maximum cementitious material content.

SECTION 8-3. WELDING

8-3.01 WELDING

GENERAL

Flux core welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to
perform any type of welding for this project.

Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans, or in these
special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
D1.1 2000
D1.4 1992
D15 1995
D1.5 (metric only) 1996

Requirements of the AWS welding codes shall apply unless specified otherwise in the Standard Specifications, on the
plans, or in these special provisions. Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations
ANSI/AWS or ANSI/AASHTO/AWS.

Sections 6.1.2 through 6.1.4.3 of AWS D 1.1, Sections 7.1.1 and 7.1.2 of AWS D 1.4, and Sections 6.1.1.1 through
6.1.3.3 of AWS D 1.5 are replaced with the following:

Quality Control (QC) shall be the responsibility of the Contractor. As a minimum, the Contractor shall perform
inspection and testing prior to welding, during welding, and after welding as specified in this section and additionally as
necessary to ensure that materials and workmanship conform to the requirements of the contract documents.

The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection, testing,
and quality related matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer. The QA Inspector is the duly designated person who acts for
and on behalf of the Engineer.

Each QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship, and
shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with the requirements in
AWS QC1, "Standard and Guide for Qualification of Welding Inspectors."

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as an
AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QC1, "Standard and
Guide for Qualification of Welding Inspectors,” or has equivalent qualifications. The QC Inspector shall monitor the
Assistant QC Inspector's work, and shall be responsible for signing all reports.

When the term "Inspector” is used without further qualification, it shall refer to the QC Inspector.

Section 6.14.6, "Personnel Qualification," of AWS D 1.1, Section 7.7.6, "Personnel Qualification," of AWS D 1.4, and
Section 6.1.3.4, "Personnel Qualification," of AWS D 1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified in conformance with the requirements of the
American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and the Written Practice of
the NDT firm. The Written Practice of the NDT firm shall meet or exceed the requirements of the ASNT Recommended
Practice No. SNT-TC-1A. Only individuals who are 1) qualified for NDT Level I, or 2) Level 111 technicians who have been
directly certified by the ASNT and are authorized to perform the work of Level 1l technicians, shall perform NDT, review the
results, and prepare the written reports.

Section 6.5.4, "Scope of Examination,” of AWS D 1.1 and Section 7.5.4 of AWS D 1.4 are replaced with the following:

The QC Inspector shall inspect and approve the joint preparation, assembly practice, welding techniques, and
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code
and the approved welding procedure specification (WPS) are met.

Section 6.5.4 of AWS D 1.5 is replaced with the following:
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The QC Inspector shall inspect and approve the joint preparation, assembly practice, welding techniques, and
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code
and the approved WPS are met. The QC Inspector shall examine the work to make certain that it meets the requirements of
Sections 3 and 9.21. The size and contour of welds shall be measured using suitable gages. Visual inspection for cracks in
welds and base metal, and for other discontinuities should be aided by strong light magnifiers, or such other devices as may
be helpful. Acceptance criteria different from those specified in this code may be used when approved by the Engineer.

Section 6.6.5, "Nonspecified Nondestructive Testing Other Than Visual," of AWS D 1.1, Section 6.6.5 of AWS D 1.4
and Section 6.6.5 of AWS D 1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or
NDT specified in the AWS welding codes, in the Standard Specifications, or in these special provisions. Additional NDT
required by the Engineer, will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.
Should any welding deficiencies be discovered by this additional NDT, the cost of the testing will not be paid for as extra
work but shall be at the Contractor's expense.

Required repair work to correct welding deficiencies, whether discovered by the required visual inspection or NDT, or
by additional NDT directed by the Engineer, and any associated delays or expenses caused to the Contractor by performing
these repairs, shall be at the Contractor's expense.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT
personnel to specified levels by retests or other means.

A sufficient number of QC Inspectors shall be provided to ensure continuous inspection when any welding is being
performed. Continuous inspection, as a minimum, shall include (1) having QC Inspectors continually present when any
welding operation is being performed, or (2) having a QC Inspector within such close proximity of all welding operations
that inspections by the QC Inspector of each operation, at each welding location, shall not lapse for a period exceeding
30 minutes.

Inspection and approval of the joint preparation, assembly practice, welding techniques, and performance of each welder,
welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for each day that welding is
performed.

When joint details that are not prequalified by the applicable AWS codes are proposed for use in the work, welders using
these details shall perform a qualification test plate using the approved WPS variables and the joint detail to be used in
production. The test plate shall be the maximum thickness to be used in production. The test plate shall be mechanically or
radiographically tested as directed by the Engineer. Mechanical and radiographic testing and acceptance criteria shall be as
specified in the applicable AWS codes.

The period of effectiveness for a welder's or welding operator's qualification shall be a maximum of 3 years for the same
weld process, welding position, and weld type. A valid qualification at the beginning of work on a contract will be
acceptable for the entire period of the contract, as long as the welder's work remains satisfactory.

PAYMENT

Full compensation for conforming to the requirements of this section shall be considered as included in the contract
prices paid for the various items of work involved and no additional compensation will be allowed therefor.

SECTION 9. (BLANK)
SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

Temporary railing (Type K) and temporary crash cushions shall be secured in place prior to commencing work for which
the temporary railing and crash cushions are required.

Positive location of all high and low risk utilities within 2 meters of any planned excavation shall be completed prior to
commencing excavation work at any project location. Hand digging may be used at those locations as an alternative to
positive location prior to excavation.

At the end of each working day if a difference in excess of 45 mm exists between the elevation of the existing pavement
and the elevation of excavations within 2.4 m of the traveled way, material shall be placed and compacted against the vertical
cuts adjacent to the traveled way. During excavation operations, native material may be used for this purpose; however, once
placing of the structural section commences, structural material shall be used. The material shall be placed to the level of the
elevation of the top of existing pavement and tapered at a slope of 1:4 (vertical:horizontal) or flatter to the bottom of the
excavation. . Full compensation for placing the material on a 1:4 slope, regardless of the number of times the material is
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required, and subsequent removing or reshaping of the material to the lines and grades shown on the plans shall be
considered as included in the contract price paid for the materials involved and no additional compensation will be allowed
therefor. No payment will be made for material placed in excess of that required for the structural section.

10-1.02 WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications and these special provisions.

Water pollution control work shall conform to the requirements in the "Storm Water Pollution Prevention Plan (SWPPP)
and Water Pollution Control Program (WPCP) Preparation Manual" and the "Construction Site Best Management Practices
(BMPs) Manual," and addenda thereto issued up to, and including, the date of advertisement of the project, hereafter referred
to respectively as the "Preparation Manual" and the "Construction Site BMP Manual" and collectively as the "Manuals."”
Copies of the Manuals may be obtained from the Department of Transportation, Material Operations Branch, Publication
Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California 95815, Telephone: (916) 445-3520. Copies of the
Manuals may also be obtained from the Department's Internet Web Site at:
http://www.dot.ca.gov/hg/construc/stormwater.html.

Copies of the Manuals are also available for review at District 07, Office of Construction, Room 244, 120 South Spring
Street, Los Angeles, CA 90012, Telephone: (213) 897-0054.

The Contractor shall know and fully comply with the applicable provisions of the Manuals and Federal, State, and local
regulations that govern the Contractor's operations and storm water discharges from both the project site and areas of
disturbance outside the project limits during construction.

Unless arrangements for disturbance of areas outside the project limits are made by the Department and made part of the
contract, it is expressly agreed that the Department assumes no responsibility whatsoever to the Contractor or property owner
with respect to any arrangements made between the Contractor and property owner to allow disturbance of areas outside the
project limits.

The Contractor shall be responsible for the costs and for liabilities imposed by law as a result of the Contractor's failure
to comply with the requirements set forth in this section "Water Pollution Control™ including, but not limited to, compliance
with the applicable provisions of the Manuals and Federal, State, and local regulations. For the purposes of this paragraph,
costs and liabilities include, but are not limited to, fines, penalties, and damages whether assessed against the State or the
Contractor, including those levied under the Federal Clean Water Act and the State Porter Cologne Water Quality Act.

In addition to the remedies authorized by law, an amount of the money due the Contractor under the contract, as
determined by the Department, may be retained by the State of California until disposition has been made of the costs and
liabilities.

The retention of money due the Contractor shall be subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract. Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments,” of the
Standard Specifications.

C. If the Department has retained funds and it is subsequently determined that the State is not subject to the costs and
liabilities in connection with the matter for which the retention was made, the Department shall be liable for interest
on the amount retained at the legal rate of interest for the period of the retention.

Conformance with the provisions in this section "Water Pollution Control" shall not relieve the Contractor from the
Contractor's responsibilities as provided in Section 7, "Legal Relations and Responsibilities," of the Standard Specifications.

WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND UPDATES

As part of the water pollution control work, a Water Pollution Control Program, hereafter referred to as the "WPCP," is
required for this contract. The WPCP shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications, the requirements in the Manuals, and these special provisions.

No work having potential to cause water pollution, as determined by the Engineer, shall be performed until the WPCP
has been approved by the Engineer.

Within 30 days after the approval of the contract, the Contractor shall submit 3 copies of the WPCP to the Engineer. The
Engineer will have 7 days to review the WPCP. If revisions are required, as determined by the Engineer, the Contractor shall
revise and resubmit the WPCP within 7 days of receipt of the Engineer's comments. The Engineer will have 7 days to review
the revisions. Upon the Engineer's approval of the WPCP, 3 additional copies of the WPCP incorporating the required
changes shall be submitted to the Engineer. Minor changes or clarifications to the initial submittal may be made and attached
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as amendments to the WPCP. In order to allow construction activities to proceed, the Engineer may conditionally approve
the WPCP while minor revisions or amendments are being completed.

The WPCP shall identify pollution sources that may adversely affect the quality of storm water discharges associated
with the project and shall identify water pollution control measures, hereafter referred to as control measures, to be
constructed, implemented, and maintained in order to reduce to the extent feasible pollutants in storm water discharges from
the construction site during construction under this contract.

The WPCP shall incorporate control measures in the following categories:

Soil stabilization;

Sediment control;

Tracking control;

Wind erosion control;

Non-storm water control; and

Waste management and material pollution control.
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Specific objectives and minimum requirements for each category of control measures are contained in the Manuals.

The Contractor shall consider the objectives and minimum requirements presented in the Manuals for each of the above
categories. When minimum requirements are listed for any category, the Contractor shall incorporate into the WPCP and
implement on the project, one or more of the listed minimum controls required in order to meet the pollution control
objectives for the category. In addition, the Contractor shall consider other control measures presented in the Manuals and
shall incorporate into the WPCP and implement on the project the control measures necessary to meet the objectives of the
WPCP. The Contractor shall document the selection process in conformance with the procedure specified in the Manuals.

The WPCP shall include, but not be limited to, the following items as described in the Preparation Manual:

A. Project description and Contractor's certification;

B. Project information;

C. Pollution sources, control measures, and water pollution control drawings; and
D. Amendments, if any.

The Contractor shall amend the WPCP, graphically and in narrative form, whenever there is a change in construction
activities or operations which may affect the discharge of significant quantities of pollutants to surface waters, ground waters,
municipal storm drain systems or when deemed necessary by the Engineer. The WPCP shall be amended if the WPCP has
not achieved the objective of reducing pollutants in storm water discharges. Amendments shall show additional control
measures or revised operations, including those in areas not shown in the initially approved WPCP, which are required on the
project to control water pollution effectively. Amendments to the WPCP shall be submitted for review and approval by the
Engineer in the same manner specified for the initially approved WPCP. Amendments shall be dated and attached to the on-
site WPCP document.

The Contractor shall keep a copy of the WPCP, together with updates, revisions and amendments at the project site.

WPCP IMPLEMENTATION

Upon approval of the WPCP, the Contractor shall be responsible throughout the duration of the project for installing,
constructing, inspecting, and maintaining the control measures included in the WPCP and any amendments thereto and for
removing and disposing of temporary control measures. Unless otherwise directed by the Engineer or specified in these
special provisions, the Contractor's responsibility for WPCP implementation shall continue throughout any temporary
suspension of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the
Standard Specifications. Requirements for installation, construction, inspection, maintenance, removal, and disposal of
control measures are specified in the Manuals and these special provisions.

Soil stabilization practices and sediment control measures, including minimum requirements, shall be provided
throughout the rainy season, defined as between October 1 and May 1.

Implementation of soil stabilization practices and sediment control measures for soil-disturbed areas on the project site
shall be completed, except as provided for below, not later than 20 days prior to the beginning of the rainy season or upon
start of applicable construction activities for projects which begin either during or within 20 days of the rainy season.

Throughout the rainy season, the active, soil-disturbed area of the project site shall be not more than 1.9 hectares. The
Engineer may approve, on a case-by-case basis, expansions of the active, soil-disturbed area limit. The Contractor shall
demonstrate the ability and preparedness to fully deploy soil stabilization practices and sediment control measures to protect
soil-disturbed areas on the project site before the onset of precipitation. A quantity of soil stabilization and sediment control
materials shall be maintained on site equal to 100 percent of that sufficient to protect unprotected, soil-disturbed areas on the
project site. A detailed plan for the mobilization of sufficient labor and equipment shall be maintained to fully deploy
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control measures required to protect unprotected, soil-disturbed areas on the project site prior to the onset of precipitation. A
current inventory of control measure materials and the detailed mobilization plan shall be included as part of the WPCP.

Throughout the rainy season, soil-disturbed areas on the project site shall be considered to be nonactive whenever soil
disturbing activities are expected to be discontinued for a period of 20 or more days and the areas are fully protected. Areas
that will become nonactive either during the rainy season or within 20 days thereof shall be fully protected with soil
stabilization practices and sediment control measures within 10 days of the discontinuance of soil disturbing activities or
prior to the onset of precipitation, whichever is first to occur.

Throughout the rainy season, active soil-disturbed areas of the project site shall be fully protected at the end of each day
with soil stabilization practices and sediment control measures unless fair weather is predicted through the following work
day. The weather forecast shall be monitored by the Contractor on a daily basis. The National Weather Service forecast shall
be used. An alternative weather forecast proposed by the Contractor may be used if approved by the Engineer. If
precipitation is predicted prior to the end of the following work day, construction scheduling shall be modified, as required,
and functioning control measures shall be deployed prior to the onset of the precipitation.

The Contractor shall implement, year-round and throughout the duration of the project, control measures included in the
WHPCP for tracking control, wind erosion control, non-storm water control, and waste management and material pollution
control.

The Engineer may order the suspension of construction operations which create water pollution if the Contractor fails to
conform to the provisions in this section "Water Pollution Control" as determined by the Engineer.

MAINTENANCE

To ensure the proper implementation and functioning of control measures, the Contractor shall regularly inspect and
maintain the construction site for the control measures identified in the WPCP. The Contractor shall identify corrective
actions and time needed to address any deficient measures or reinitiate any measures that have been discontinued.

The construction site inspection checklist provided in the Preparation Manual shall be used to ensure that the necessary
measures are being properly implemented, and to ensure that the control measures are functioning adequately. One copy of
each site inspection record shall be submitted to the Engineer.

During the rainy season, inspections of the construction site shall be conducted by the Contractor to identify deficient
measures, as follows:

A. Prior to a forecast storm;

B. After all precipitation which causes runoff capable of carrying sediment from the construction site;
C. At 24-hour intervals during extended precipitation events; and

D. Routinely, at a minimum of once every 2 weeks.

If the Contractor or the Engineer identifies a deficiency in the deployment or functioning of an identified control
measure, the deficiency shall be corrected immediately. The deficiency may be corrected at a later date and time if requested
by the Contractor and approved by the Engineer in writing, but not later than the onset of subsequent precipitation events.
The correction of deficiencies shall be at no additional cost to the State.

PAYMENT

Full compensation for conforming to the provisions in this section shall be considered as included in the prices paid for
the various contract items of work involved and no additional compensation will be allowed therefor.

Those control measures for which there is a contract item of work will be measured and paid for as that contract item of
work.

The Engineer will retain an amount equal to 25 percent of the estimated value of the contract work performed during
estimate periods in which the Contractor fails to conform to the provisions in this section "Water Pollution Control" as
determined by the Engineer.

Retentions for failure to conform to the provisions in this section "Water Pollution Control" shall be in addition to the
other retentions provided for in the contract. The amounts retained for failure of the Contractor to conform to the provisions
in this section will be released for payment on the next monthly estimate for partial payment following the date that a WPCP
has been implemented and maintained and water pollution is adequately controlled, as determined by the Engineer.

10-1.03 PROGRESS SCHEDULE (CRITICAL PATH METHOD)

The Contractor shall submit to the Engineer practicable critical path method (CPM) progress schedules in conformance
with these special provisions. Whenever the term "schedule" is used in this section it shall mean CPM progress schedule.
The provisions in Section 8-1.04, "Progress Schedule," of the Standard Specifications shall not apply.

Contract No. 07-208054
36



DEFINITIONS

The following definitions shall apply to this section:

A.

B.

ACTIVITY.—A task, event or other project element on a schedule that contributes to completing the project.
Activities have a description, start date, finish date, duration and one or more logic ties.

BASELINE SCHEDULE.—The initial schedule representing the Contractor's work plan on the first working day of
the project.

CONTRACT COMPLETION DATE.—The current extended date for completion of the contract shown on the
weekly statement of working days furnished by the Engineer in conformance with the provisions in Section 8-1.06,
"Time of Completion,"” of the Standard Specifications.

CRITICAL PATH.—The longest continuous chain of activities for the project that has the least amount of total float
of all chains. In general, a delay on the critical path will extend the scheduled completion date.

CRITICAL PATH METHOD (CPM).—A network based planning technique using activity durations and the
relationships between activities to mathematically calculate a schedule for the entire project.

DATA DATE.—The day after the date through which a schedule is current. Everything occurring earlier than the
data date is "as-built" and everything on or after the data date is "planned."”

FLOAT.—The difference between the earliest and latest allowable start or finish times for an activity.
MILESTONE.—AnN event activity that has zero duration and is typically used to represent the beginning or end of a
certain stage of the project.

NEAR CRITICAL PATH.—A chain of activities with total float exceeding that of the critical path but having no
more than 10 working days of total float.

SCHEDULED COMPLETION DATE.—The planned project finish date shown on the current accepted schedule.
TOTAL FLOAT.—The amount of time that an activity or chain of activities can be delayed before extending the
scheduled completion date.

UPDATE SCHEDULE.—A current schedule developed from the baseline or subsequent schedule through regular
monthly review to incorporate as-built progress and any planned changes.

GENERAL REQUIREMENTS

The Contractor shall submit to the Engineer baseline, monthly update and final update schedules, each consistent in all
respects with the time and order of work requirements of the contract. The project work shall be executed in the sequence
indicated on the current accepted schedule.

Schedules shall show the order in which the Contractor proposes to carry out the work with logical links between time-
scaled work activities, and calculations made using the critical path method to determine the controlling operation or
operations. The Contractor is responsible for assuring that all activity sequences are logical and that each schedule shows a
coordinated plan for complete performance of the work.

The Contractor shall produce schedules using computer software and shall furnish compatible software for the Engineer's
exclusive possession and use. The Contractor shall furnish network diagrams and schedule data as parts of each schedule
submittal.

Schedules shall include, but not be limited to, applicable activities that show the following:
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Project characteristics, salient features, or interfaces, including those with outside entities, that could affect time of
completion.

Project start date, scheduled completion date and other milestones.

Work performed by the Contractor, subcontractors and suppliers.

Submittal development, delivery, review and approval, including those from the Contractor, subcontractors and
suppliers.

Procurement, delivery, installation and testing of materials, plants and equipment.

Testing and settlement periods.

Utility notification and relocation.

Erection and removal of falsework and shoring.

Major traffic stage switches.

Finishing roadway and final cleanup.

Schedule activities shall include the following:

A
B.

A clear and legible description.
Start and finish dates.
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C. A duration of not less than one working day, except for event activities, and not more than 20 working days, unless
otherwise authorized by the Engineer.

D. At least one predecessor and one successor activity, except for project start and finish milestones.

E. Required constraints.

The Engineer's review and acceptance of schedules shall not waive any contract requirements and shall not relieve the
Contractor of any obligation thereunder or responsibility for submitting complete and accurate information. Schedules that
are rejected shall be corrected by the Contractor and resubmitted to the Engineer within 5 working days of notification by the
Engineer, at which time a new review period of one week will begin.

Errors or omissions on schedules shall not relieve the Contractor from finishing all work within the time limit specified
for completion of the contract. If, after a schedule has been accepted by the Engineer, either the Contractor or the Engineer
discover that any aspect of the schedule has an error or omission, it shall be corrected by the Contractor on the next update
schedule.

COMPUTER SOFTWARE

The Contractor shall submit to the Engineer for approval a description of proposed software before delivery. The
software shall be the current version of Primavera SureTrak Project Manager for Windows, or equal, and shall be compatible
with Windows NT (version 4.0) operating system. If software other than SureTrak is proposed, it shall be capable of
generating files that can be imported into SureTrak.

The Contractor shall furnish schedule software and all original software instruction manuals to the Engineer with
submittal of the baseline schedule. The schedule software will be returned to the Contractor within 4 weeks of submittal of
the final update schedule. The State will compensate the Contractor in conformance with the provisions in Section 4-1.03,
"Extra Work," of the Standard Specifications for replacement of software which is damaged, lost or stolen after delivery to
the Engineer.

NETWORK DIAGRAMS, REPORTS AND DATA
The Contractor shall include the following for each schedule submittal:

A. Two sets of originally plotted, time-scaled network diagrams.
B. One 1.44-megabyte 90 mm (3.5 inch) floppy diskette containing the schedule data.

The time-scaled network diagrams shall conform to the following:

Show a continuous flow of information from left to right.

Be based on early start and early finish dates of activities.

Clearly show the primary paths of criticality using graphical presentation.

Be prepared on B-size sheets, 280 mm x 430 mm (11 inch x 17 inch), or larger size.
Include a title block and a timeline on each page.
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BASELINE SCHEDULE

The Contractor shall submit to the Engineer a baseline schedule within 20 working days of approval of the contract. The
Contractor shall allow 3 weeks for the Engineer's review after the baseline schedule and all support data are submitted.
Beginning the week the baseline schedule is first submitted, the Contractor shall meet with the Engineer weekly to discuss
and resolve schedule issues until the baseline schedule is accepted.

The baseline schedule shall include the entire scope of work and shall show how the Contractor plans to complete all
work contemplated. The baseline schedule shall show the activities that define the critical path. Multiple critical paths and
near-critical paths shall be kept to a minimum. A total of not more than 50 percent of the baseline schedule activities shall be
critical or near critical, unless otherwise authorized by the Engineer.

The baseline schedule shall not extend beyond the number of working days originally provided in these special
provisions. The baseline schedule shall have a data date of the first working day of the contract and not include any
completed work to date. The baseline schedule shall not attribute negative float or negative lag to any activity.

UPDATE SCHEDULE

The Contractor shall submit an update schedule and meet with the Engineer to review contract progress, on or before the
first day of each month, beginning one month after the baseline schedule is accepted. The Contractor shall allow 2 weeks for
the Engineer's review after the update schedule and all support data are submitted, except that the review period shall not start
until any previous month's required schedule is accepted. Update schedules that are not accepted or rejected within the
review period will be considered accepted by the Engineer.
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The update schedule shall have a data date of the twenty-first day of the month or other date established by the Engineer.
The update schedule shall show the status of work actually completed to date and the work yet to be performed as planned.
In addition, the update schedule shall show any proposed schedule modifications including adding or deleting activities or
changing activity constraints, durations or logic. The Contractor shall state in writing the reasons for any changes to
activities and the critical path that result in a delay to the scheduled completion date compared to the previous accepted
schedule.

FINAL UPDATE SCHEDULE

The Contractor shall submit a final update, as-built schedule with actual start and finish dates for the activities, within
30 days after completion of contract work. The Contractor shall provide a written certificate with this submittal signed by the
Contractor's project manager and an officer of the company stating, ""To my knowledge and belief, the enclosed final update
schedule reflects the actual start and finish dates of the actual activities for the project contained herein." An officer of the
company may delegate in writing the authority to sign the certificate to a responsible manager.

RETENTION

The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each
estimate period in which the Contractor fails to submit an acceptable schedule conforming to the requirements of these
special provisions as determined by the Engineer. Schedule retentions will be released for payment on the next monthly
estimate for partial payment following the date that acceptable schedules are submitted to the Engineer or as otherwise
specified herein. Upon completion of all contract work and submittal of the final update schedule and certification, any
remaining retained funds associated with this section, "Progress Schedule (Critical Path Method)", will be released for
payment. Retentions held in conformance with this section shall be in addition to other retentions provided for in the
contract. No interest will be due the Contractor on retention amounts.

PAYMENT

Full compensation for the required schedules and software shall be considered as included in the contract prices paid for
the various items of work involved, and no additional compensation will be allowed therefor.

10-1.04 OBSTRUCTIONS

Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway
Facilities," of the Standard Specifications, and "Order of Work" of these special provisions and these special provisions.

Attention is directed to the existence of certain underground facilities that may require special precautions be taken by
the Contractor to protect the health, safety and welfare of workers and of the public.

Facilities conducting the following materials, whether encased or not, are considered to be High Risk facilities:

. Petroleum products,

. Oxygen,

. Chlorine,

. Toxic or flammable gases,

Natural gas in pipelines greater than 150 mm (6 inches) nominal pipe diameter, or pipelines with normal operating
pressures greater than 415 kPa gauge (60 p.s.i.g.),

Underground electric supply lines, conductors or cables that have a potential to ground of more than 300 V, either
directly buried or in a duct or conduit, which do not have concentric grounded or other effectively grounded metal
shields or sheaths.

Facilities conducting the following materials are considered to be Low Risk facilities:
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1. Natural gas in pipelines 150 mm (6 inches) or smaller (nominal pipe diameter) with normal operating pressures of
415 kPa gauge (60 p.s.i.g.) or less.

2. Underground electric supply lines, conductors or cables with a potential to ground of more than 300 V, either directly
buried or in a duct or conduit, which do have concentric grounded or other effectively grounded metal shields or
sheaths, and for which the utility owner furnished location information in conformance with the requirements of
Article 17.7, "Location Information" of General Order No. 128 of the California Public Utility Commission, or
electrical underground conductors with a potential to ground of 300 volts or less.

Power equipment may be used for excavating construction area sign postholes if it is determined that there are no utility

facilities within 1.2 m (4 feet) of the proposed postholes.
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If these facilities are not located on the plans in both alignment and elevation, no work shall be performed in the vicinity
of the facilities until the owner, or the owner's representative, has located the facility by potholing, probing or other means
that will locate and identify the facility. If, in the opinion of the Engineer, the Contractor's operations are delayed or
interfered with by reason of the utility facilities not being located by the owner or the owner's representative, the State will
compensate the Contractor for the delays to the extent provided in Section 8-1.09, "Right of Way Delays," of the Standard
Specifications, and not otherwise, except as provided in Section 8-1.10, "Utility and Non-Highway Facilities,” of the
Standard Specifications.

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface
installations at least 7 working days, but not more than 14 calendar days, prior to performing any excavation or other work
close to any underground pipeline, conduit, duct, wire or other structure. Regional notification centers include, but are not
limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600

10-1.05 MOBILIZATION
Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications.

10-1.06 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have
been in common use for many years. The devices shall be known to be crashworthy by crash testing, crash testing of similar
devices, or years of demonstrable safe performance. Category 1 traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
traffic control devices. Self-certification shall be provided by the manufacturer or Contractor and shall include the following:
date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of project
limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of
certifying person; and an indication of which Category 1 traffic control devices will be used on the project. The Contractor
may obtain a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not
expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous. Category 2 traffic
control devices include: barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA)
Acceptable Crashworthy Category 2 Hardware for Work Zones list. This list is maintained by FHWA and can be located at
the following internet address: http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. The Department
maintains a secondary list at the following internet address: http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdffiles.htm.

Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may continue
to be used until they complete their useful service life or until January 1, 2003, whichever comes first. Category 2 devices in
use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name of the
manufacturer by the start of the project. The label shall be readable. After January 1, 2003, all Category 2 devices without a
label shall not be used on the project.

Full compensation for providing self-certification for crashworthiness of Category 1 traffic control devices and labeling
Category 2 devices as specified shall be considered as included in the prices paid for the various contract items of work
requiring the use of the Category 1 or Category 2 traffic control devices and no additional compensation will be allowed
therefor.

10-1.07 CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these
special provisions.
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Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions. Type Il retroreflective sheeting shall not be used on construction area sign panels.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts. The
regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Prequalified and Tested Signing and Delineation Materials™ of these special provisions.

10-1.08 MAINTAINING TRAFFIC

Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety” and "Portable Changeable
Message Sign", of these special provisions and these special provisions. Nothing in these special provisions shall be
construed as relieving the Contractor from the responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure” of these special
provisions.

In addition to the provisions set forth in "Public Safety" of these special provisions, whenever work to be performed on
the freeway traveled way (except the work of installing, maintaining and removing traffic control devices) is within 1.8 m of
the adjacent traffic lane, the adjacent traffic lane shall be closed.

Personal vehicles of the Contractor's employees shall not be parked within the freeway right of way. The Contractor shall
notify local authorities of the Contractor's intent to begin work at least 5 days before work is begun. The Contractor shall
cooperate with local authorities relative to handling traffic through the area and shall make arrangements relative to keeping
the working area clear of parked vehicles.

Whenever vehicles or equipment are parked on the freeway shoulder within 1.8 m of a traffic lane, the shoulder area
shall be closed as shown on the plans.

Except as otherwise provided in these special provisions, freeway lanes and connectors shall be closed only during the
hours shown on Charts 1 through 27 included in this section "Maintaining Traffic." Except work required under Sections
7-1.08 and 7-1.09, work that interferes with public traffic shall be performed only during the hours shown for lane closures.

Except as otherwise provided in these special provisions, ramps may be closed when the adjacent freeway lane is
permitted to be closed as shown on Charts 1 through 16.

When an off-ramp is closed, the Contractor shall furnish and erect, as directed by the Engineer, a special sign for exit
ramp closures (sign SP-3 or SP-5) as shown on the plans.

Special advance notice publicity signs (sign SP-1), as shown on the plans shall be posted as directed by the Engineer, a
minimum of 7 days prior to the actual ramp or connector closure. When work is not actively in progress, the SP-1 sign shall
be removed or covered. When a ramp is closed, public traffic shall be detoured as directed by the Engineer.

Furnishing, erecting, maintaining, and removing special portable freeway detour signs (sign SP-2) along the detour
routes as directed by the Engineer will be paid for as extra work as provided in Section 4-1.03D of the Standard
Specifications.

Full compensation for furnishing, erecting, maintaining, and removing special signs for exit ramp closures (SP-3 or
SP-5) and special advance notice publicity signs (SP-1) as shown on the plans or in these special provisions shall be
considered as included in the contract lump sum price paid for traffic control system and no additional payment will be made
therefor.

All aforementioned special signs shall become the property of the Contractor at the conclusion of this project and shall
be removed from the worksite.

Designated legal holidays are: January 1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.
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Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor, if in the opinion of the Engineer, public traffic
will be better served and the work expedited. These deviations shall not be adopted by the Contractor until the Engineer has
approved the deviations in writing. All other modifications will be made by contract change order.

Chart No. 1
Lane Requirements and Hours of Work

Location: Eastbound Route 22 (7th Street) at Pepper Tree lane

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 456 7 8 91011121 2 3 456 7 8 9101112

Mondays through Thursdays 11111(1|1 XX | X[2]2[2]2|2]2X|X]|X]|X 1(1
Fridays 1(1)11)11])1 2(2(2(2|2|2[X[X]|X]|X 1(1
Saturdays 1(1)1)11)|1)|1)|1|2|2|2]|2|2|2|2|2]|2 1(1
Sundays 1(1f{1)1)1f1|1|1]|2|2|2]|2]|2|2|2]2 111(1

Working day before designated |1(1]1(1]1 XX XX XXX XXX XX XX XX XX
legal holiday

Designated legal holidays XXX XXX XXX XX XXX XXX X XXX XX

Legend:
1 | Provide at least one through lane open in direction of travel

2 | Provide at least two through lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require lane closure

X | No lane closure permitted; no work permitted on east roadway

REMARKS: Number of Through Traffic Lanes - 3
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Chart No. 2
Lane Requirements and Hours of Work

Location: Westbound Route 22 Freeway at Pepper Tree lane

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 4567891011121 2 3456 7 8 9101112
Mondays through Thursdays 1112121 |X[X]|X[2]|2]2]|2]2 X|X[X 1({1)1
Fridays (111|112 |X|X]|X]|2]|2]|2|2]|2 X[ XXX 1(1
Saturdays 1(1)1)1|1)1)1)1)1|1)1|2|2]|2 1(1
Sundays 1112 f1|1)1)1f1f1)1|1)|2(2|2 111
Working day before designated |1 (2212 [1|X[X]|X[X]|X[X]|X[X]X]X]|X[X]|X[X]|X]|X]X|[X
legal holiday
Designated legal holidays XX XXX XXX XXX X XXX X XXX XX XXX

Legend:
1 | Provide at least one through freeway lane open in direction of travel

2 | Provide at least two through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on west roadway

REMARKS: Number of Through Traffic Lanes - 3

Chart No. 3
Lane Requirements and Hours of Work

Location: Northbound Route 110 - Gaffey Street to Pacific Coast Highway

a.m. | p.m.

FROM HOUR TO HOUR 121 2 3 45678 91011121 2 3 456 7 8 9101112

Mondays through Thursdays 1111111112 212(2]12(2]|2 211(1]1

Fridays 1(1(1(1]1]2 21212(2]2]2 2(111|1

Saturdays (1111|121 f{1|1|2(|2|2|2]|2|2|2[2]|2]|2|2]|2 211111

Sundays (11|22 f1|1)1(1|2|2]|2|2|2(2]|2]|2|2]|2 2(111|1

\Working day before designated legall 1| 2 [ 2 [ 112 | X|X|X]|X|[X|X]X | X[X]|X|X|X]|X|X|X|X]|X|X
holida

Designatedleg;;holidays XXX XX XXX X XXX XX XXX X XXX X XX

Legend:
1 | Provide at least one through freeway lane open in direction of travel

2 | Provide at least two through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on northbound roadway

REMARKS: Number of Through Traffic Lanes -2, 3 or 4
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Chart No. 4
Lane Requirements and Hours of Work

Location: Northbound Route 110 at Carson Street

a.m. | p.m.
FROM HOUR TO HOUR 121 23 45678 91011121 2 3 45 6 7 8 9101112
Mondays through Thursdays 21212(2[2]3|X|X]|X X[ X[ X 31313(2
Fridays 21212(2[2]3|X|X]|X X[ X[ X 313|2
Saturdays 212(212(2]2]2|3]|3 31312
Sundays 2(2(2f2(2|2(2|2|2|3 3|3|2
\Working day before designated legall 2 | 2 [ 2| 22| 3 | XX | X X[ X| X | X | X[ X]|X| X[ X|X|X|X|X]|X|X
holiday
Designated legal holidays XXX XXX X XXX X XXX X XX XX XX XXX
Legend:
2 | Provide at least two through freeway lanes open in direction of travel
3 | Provide at least three through freeway lanes open in direction of travel
No lane closure permitted; work permitted anywhere that does not require freeway lane closure
X | No lane closure permitted; no work permitted on northbound roadway

REMARKS: Number of Through Traffic Lanes - 4
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Chart No. 5
Lane Requirements and Hours of Work

Location: Northbound Route 110 - Route 405 to Route 105

a.m. | p.m.
FROM HOUR TO HOUR 121 2 34567 891011121 2 3456 7 8 9101112
Mondays through Thursdays 313(3]|3(3 XXX XXX 413(3]3
Fridays 3(3]3]|3(3 X[ X[ X X|X|[X 41413|3
Saturdays 313(3]|3(3 3|34 414(3]|3
Sundays 3(3(3(3(3 3(3(3(4 3(3]13]3
Working day before designated |3|3(3(3]|3 X|[X|X XX XX XXX XXX XX X[ X
legal holiday
Designated legal holidays XXX XXX XX XX XX XX XX XX XX XX XX
Legend:
3 | Provide at least three through freeway lanes open in direction of travel
4 | Provide at least four through freeway lanes open in direction of travel
No lane closure permitted; work permitted anywhere that does not require freeway lane closure
X | No lane closure permitted; no work permitted on northbound roadway

REMARKS: Number of Through Traffic Lanes - 4, 5 or 6 (Does not include HOV lane)

The HOV lane may be closed anytime the adjacent freeway lane is permitted to be closed as shown on this
chart. When the HOV lane is closed. the Contractor shall furnish and erect, at his expense, a " Lane Closed"
(C30) sign at 300 meter intervals as directed by the Engineer.
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Chart No. 6
Lane Requirements and Hours of Work

Location: Southbound Route 110 - Route 105 to Route 405

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 456 7 8 91011121 2 3 45 6 7 8 9101112

Mondays through Thursdays 313333 XX X[ X]|X 41413(3

Fridays 3[3(3[3(3 XXX X[ X[ X[ X 41413

Saturdays 313(33](3 3|44 4 41313

Sundays 313333 313(3(|3(4]|4 414 41313

\Working day before designated legalf 3| 3|3 |33 X[ X]X[X]|X X[ XXX X[ X]X]| X XXX
holida

Designatedlegzillholidays XX XX XX XXX X XXX X XX XX XXX X X X

Legend:
3 | Provide at least three through freeway lanes open in direction of travel

4 | Provide at least four through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on southbound roadway

REMARKS: Number of Through Traffic Lanes - 4 or 5 (Does not include HOV lane)

The HOV lane may be closed anytime the adjacent freeway lane is permitted to be closed as shown on this
chart. When the HOV lane is closed. the Contractor shall furnish and erect, at his expense, a " Lane Closed"
(C30) sign at 300 meter intervals as directed by the Engineer.

Chart No. 7
Lane Requirements and Hours of Work

Location: Southbound Route 110 - Carson Street to Pacific Coast Highway

a.m. p.m.

FROM HOUR TO HOUR 121 23 456 78 91011121 2 3 456 7 8 9101112

Mondays through Thursdays 313|3(3(3 X[ X[ X X[ X[X]|X 313|3

Fridays 3(3(3[3(3 X|X]|X X| XXX 3(3

Saturdays 313333 313(3 3|3

Sundays 3[3(3[3(3 3(3(3(3 313|3

\Working day before designated legal| 3| 3|3 |33 XXX XXX XXX XXX X[ X] X XX
holida

Designatedlegeillholidays XX XX XX XX XX XX XX XX XX XX XXX X

Legend:
3 | Provide at least three through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on southbound roadway

REMARKS: Number of Through Traffic Lanes - 4
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Chart No. 8
Lane Requirements and Hours of Work

Location: Northbound Route 405 - Route 605 to Route 710

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 456 7 8 91011121 2 3 45 6 7 8 9101112

Mondays through Thursdays 313334 X|X|X[X[X]X]X[X[X]X]X]|X[X]|X 41413(3

Fridays 33334 X[ X[X[X]X]|X]|X]|X]|X]|X|X|X]|X|X|X 41413

Saturdays 3[3(3[3[3(3(3(4 XXX X XXX XXX 41413

Sundays 313(3|3(3]|3[3|3[3|4 XX XX X[ X] X[ X 41413

\Working day before designated legall 3| 3|3 [ 3[4 | X|X|X|X|X|[X|X]X | X[X]|X|X|X]|X|X|X|X]|X|X
holida

Designatedlegzillholidays XX XX XX XXX X XXX X XX XX XXX X X X

Legend:
3 | Provide at least three through freeway lanes open in direction of travel

4 | Provide at least four through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on northbound roadway

REMARKS: Number of Through Traffic Lanes - 4 or 5 (Does not include HOV lane)

The HOV lane may be closed anytime the adjacent freeway lane is permitted to be closed as shown on this
chart. When the HOV lane is closed. the Contractor shall furnish and erect, at his expense, a " Lane Closed"
(C30) sign at 300 meter intervals as directed by the Engineer.

Contract No. 07-208054
47



Chart No.

9

Lane Requirements and Hours of Work

Location: Northbound Route 405 - Route 710 to Route 110

a.m. p.m.
FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays 212(2|2(3 XX XX XXX XXX XX XX 41312

Fridays 2(2(2(2|3 XXX XXX X XXX XXX XX 413

Saturdays 2(2(2(2|2 3(4 XXX XXX XXX X[ X 413

Sundays 2121222 213|3|4 XX [X[X]|X]|X[X 413]3

\Working day before designated legal| 2| 2|2 |23 XXX X XXX XXX XX XXX X X X
holida

Designatedlegzillholidays XXX XXX X XXX X XXX X XX XX XX XXX

Legend:

2 | Provide at least two through freeway lanes open in direction of travel
3 | Provide at least three through freeway lanes open in direction of travel

4 | Provide at least four through freeway lanes open in direction of travel

X | No lane closure permitted; no work permitted on northbound roadway

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

REMARKS: Number of Through Traffic Lanes - 3, 4 or 5 (Does not include HOV lane)
The HOV lane may be closed anytime the adjacent freeway lane is permitted to be closed as shown on this
chart. When the HOV lane is closed. the Contractor shall furnish and erect, at his expense, a " Lane Closed"
(C30) sign at 300 meter intervals as directed by the Engineer.
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Chart No. 10
Lane Requirements and Hours of Work

Location: Northbound Route 405 at Rte 105

a.m. | p.m.

FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays 313333 X[X]|X|X]X[X]|X]|X[X[X]|X|X|X]|X]|X 3|3

Fridays 33333 X[ X[X[X]X]|X]|X]|X]|X|X|X]|X|X|X]|X]|X 3

Saturdays 3[3(3[3(3(3(3 XXX XXX XXX X[ X 3

Sundays 313(313(3]|3(3]3 XX XX X[ X] X[ X 3

\Working day before designated legall 3| 3|3 [ 3|3 | X|X|X|X|X|[X|X]X|X[X]|X|X|[X]|X|X|X|X]|X|X
holida

Designatedlegzillholidays XXX XXX X XXX X XXX X XX XX XX XXX

Legend:
3 | Provide at least three through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on northbound roadway

REMARKS: Number of Through Traffic Lanes - 4 (Does not include HOV lane)

The HOV lane may be closed anytime the adjacent freeway lane is permitted to be closed as shown on this
chart. When the HOV lane is closed. the Contractor shall furnish and erect, at his expense, a " Lane Closed"
(C30) sign at 300 meter intervals as directed by the Engineer.
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Chart No. 11

Lane Requirements and Hours of Work

Location: Southbound Route 405 at Route 105

a.m. p.m.
FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays 313334 X|X|X[X[X]X]X[X[X]X]|X]|X[X]|X]|X 413]3

Fridays 33334 X[ X[X[X]X]|X]|X]|X]|X]|X|X]|X|X|X]|X]|X 413

Saturdays 3[3(3[3[3(3(3(4 XXX X XXX XXX 413

Sundays 313(3|3(3]|3[3|3[3|4 XXX X| XXX 41313

\Working day before designated legall 3| 3|3 [ 3[4 | X|X|X|X|X|[X|X]X | X[X]|X|X|X]|X|X|X|X]|X|X
holida

Designatedlegzillholidays XX XX XX XXX X XXX X XX XX XXX X X X

Legend:

3 | Provide at least three through freeway lanes open in direction of travel

4 | Provide at least four through freeway lanes open in direction of travel

X | No lane closure permitted; no work permitted on southbound roadway

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

REMARKS: Number of Through Traffic Lanes - 4 or 5 (Does not include HOV lane)

The HOV lane may be closed anytime the adjacent freeway lane is permitted to be closed as shown on this
chart. When the HOV lane is closed. the Contractor shall furnish and erect, at his expense, a " Lane Closed"
(C30) sign at 300 meter intervals as directed by the Engineer.
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Chart No. 12
Lane Requirements and Hours of Work

Location: Southbound Route 405 - Route 110 to Route 710

a.m. p.m.
FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays 313334 X[X]X|X]X[X]|X]X[X[X]|X|X|X]|X]|X 413

Fridays 33334 X[ X[X[X]X]|X]|X]|X]|X]|X|X]|X|X|X]|X]|X 413

Saturdays 3[3(3[3[3(3(3(4 XXX XXX XXX X[ X 413

Sundays 313(3|3(3]|3[3|3[3|4 XXX X| XXX 41313

\Working day before designated legall 3| 3|3 [ 3[4 | X|X|X|X|X|[X|X]X | X[X]|X|X|X]|X|X|X|X]|X|X
holida

Designatedlegzillholidays XX XX XX XXX X XXX X XX XX XXX X X X

Legend:

3 | Provide at least three through freeway lanes open in direction of travel

4 | Provide at least four through freeway lanes open in direction of travel

X | No lane closure permitted; no work permitted on southbound roadway

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

(C30) sign at 300 meter intervals as directed by the Engineer.

REMARKS: Number of Through Traffic Lanes - 4 or 5 (Does not include HOV lane)
The HOV lane may be closed anytime the adjacent freeway lane is permitted to be closed as shown on this
chart. When the HOV lane is closed. the Contractor shall furnish and erect, at his expense, a " Lane Closed"
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Chart No. 13
Lane Requirements and Hours of Work

Location: Southbound Route 405 - Route 710 to Route 605

a.m. p.m.
FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays 313(3|3(4]4 XX XX XXX XXX XXX 413

Fridays 3(3(3(3(4(4 XXX XX X XXX X[ XXX 413

Saturdays 3[3[(3[3(3(3 414 XXX XXX X[ XXX 413

Sundays 313(3]13(3]3 3|13|4 XX XX X[ X X[ X] X 413

\Working day before designated legall 3|3(3|3(4|4 XXX XXX XXX X X[ X] X XX
holida

Designatedlegzillholidays XX XXX XXX XX XXX XXX XX X[ X XX

Legend:

3 | Provide at least three through freeway lanes open in direction of travel

4 | Provide at least four through freeway lanes open in direction of travel

X | No lane closure permitted; no work permitted on southbound roadway

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

(C30) sign at 300 meter intervals as directed by the Engineer.

REMARKS: Number of Through Traffic Lanes - 4 or 5 (Does not include HOV lane)
The HOV lane may be closed anytime the adjacent freeway lane is permitted to be closed as shown on this
chart. When the HOV lane is closed. the Contractor shall furnish and erect, at his expense, a " Lane Closed"
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Chart No. 14
Lane Requirements and Hours of Work

Location: Northbound Route 605 at Route 91

X

a.m. | p.m.
FROM HOUR TO HOUR 121 23 45678 91011121 2 3 45 6 7 8 9101112
Mondays through Thursdays 313|3(3(3 XX |[X[X XXX X 313|3
Fridays 3[3(3[3(3 XX X]| X X XXX 3|3
Saturdays 313(33](3 3133 X[ XX 3|3
Sundays 313|3(3(3 313]3]3 XXX 313(3
\Working day before designated legalf 3| 3|3 |33 XXX X XXX XXX XXX XX XX
holida
Designatedlegzillholidays XXX XXX X XXX X XXX X XX XX XX XXX
Legend:
3 | Provide at least three through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

No lane closure permitted; no work permitted on northbound roadway

REMARKS: Number of Through Traffic Lanes - 4 (Does not include HOV lane)

The HOV lane may be closed anytime the adjacent freeway lane is permitted to be closed as shown on this
chart. When the HOV lane is closed. the Contractor shall furnish and erect, at his expense, a

" Lane Closed" (C30) sign at 300 meter intervals as directed by the Engineer.
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Chart No. 15
Lane Requirements and Hours of Work

Location: Northbound Route 605 at Route 105

a.m. | p.m.

FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays 313333 XX XX XXX XXX XX XX 3|3

Fridays 3[3(3[3(3 XXX XXX X XXX XXX XX 3

Saturdays 3(3(3[3(3 3 XX XXX XX XXX XXX 3

Sundays 313333 3|3 XXX XXX XXX XXX 3

\Working day before designated legalf 3| 3|3 |33 XXX X XXX XXX XX XXX X X X
holida

Designatedlegzillholidays XXX XXX X XXX X XXX X XX XX XX XXX

Legend:
3 | Provide at least three through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on northbound roadway

REMARKS: Number of Through Traffic Lanes - 4 (Does not include HOV lane)

The HOV lane may be closed anytime the adjacent freeway lane is permitted to be closed as shown on this
chart. When the HOV lane is closed. the Contractor shall furnish and erect, at his expense, a " Lane Closed"
(C30) sign at 300 meter intervals as directed by the Engineer.
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Chart No. 16
Lane Requirements and Hours of Work

Location: Southbound Route 605 - Route 105 to Route 91

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 456 7 8 91011121 2 3 45 6 7 8 9101112

Mondays through Thursdays 313334 X[X]X[X]X[X]X[X]|X[X]X[X]|X]|X]|X|[X 413

Fridays 33334 X[ X[X[X]X]|X]|X]|X]|X]|X|X]|X|X|X]|X]|X 414

Saturdays 33333334 [X]|X|X]|X]|X|X|X|X|X|X|X]|X]|X 414

Sundays 313131333334 [X[X|X]|X]|X[X[X]|X]|X]|X[X|X 43

\Working day before designated legall 3| 3|3 [ 3[4 | X|X|X|X|X|[X|X]X | X[X]|X|X|X]|X|X|X|X]|X|X
holida

Designatedlegzillholidays XX XX XX XXX X XXX X XX XX XXX X X X

Legend:
3 | Provide at least three through freeway lanes open in direction of travel

4 | Provide at least four through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on southbound roadway

REMARKS: Number of Through Traffic Lanes - 4 or 5 (Does not include HOV lane)

The HOV lane may be closed anytime the adjacent freeway lane is permitted to be closed as shown on this
chart. When the HOV lane is closed. the Contractor shall furnish and erect, at his expense, a " Lane Closed"
(C30) sign at 300 meter intervals as directed by the Engineer.

Chart No. 17
Connector Lane Requirements and Hours of Work

Location: Eastbound Route 105 to Southbound Route 605

a.m. p.m.
FROM HOUR TO HOUR 121 2 3 456 7 8 91011121 2 3 45 6 7 8 9101112

Mondays through Thursdays 1
Fridays

Saturdays

Sundays

\Working day before designated legal
holiday
Designated legal holidays

1)1
1)1
1)1
1)1

e i
N i e
N i
N e

1
1
1
1

Legend:

1 Provide at least one connector lane in the direction of travel

Work permitted that does not require connector lane closure

REMARKS:
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Chart No. 18
Connector Lane Requirements and Hours of Work

Location: Northbound Route 110 to Westbound Route 105

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 456 7 8 91011121 2 3 45 6 7 8 9101112

Mondays through Thursdays c|c|c|c|cC c|C|C
Fridays c|c|c|c|cC c|C
Saturdays cl|c|c|c|c|c|c|c c(c|cC
Sundays c|c|c|c|c|c|c|c|c c|c|Cc|C
\Working day before designated legalf C|C|C|C|C
holiday
Designated legal holidays

Legend:

C | Connector may be closed

Work permitted that does not require connector lane closure

REMARKS:

Detour traffic to continue northbound on Rte 110 fwy; exit at Manchester Avenue off-ramp; west on Manchester
Avenue to the on-ramp to southbound Rte 110 fwy; south to the connector westbound Rte 105.

Place a PCMS on the right shoulder of northbound Rte 110 fwy a minimum of 500 meters upstream of the
eastbound Route 105 off-connector with the message: "WEST 105/ EXIT / CLOSED - DETOUR / USE /
MANCHESTR"

PCMS = Portable Changeable Message Sign
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Chart No. 19
Connector Lane Requirements and Hours of Work

Location: Southbound Route 110 to Route 91

a.m. | p.m.
FROM HOUR TO HOUR 121 23 45678 91011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|c|cC c|C
Fridays c|c|c|c|cC C
Saturdays c|c|c|cfcic|c c|C
Sundays c|c|ci|cicic|cic|c Cc|C
\Working day before designated legal| C|C|C|C|C|C
holiday
Designated legal holidays

Legend:

C | Connector may be closed

Work permitted that does not require connector lane closure

REMARKS:
Detour traffic to exit and re-enter NB 110 at 190th Street off- and on-ramps; north to the connectors to Rte 91

fwy.

Place a PCMS on the right shoulder of SB 110 fwy, 500 meters in advance of the Redondo Beach Blvd. off-
ramp with the message: "ROUTE 91 /EXITS/ CLOSED - DETOUR / USE / 190TH"

PCMS = Portable Changeable Message Sign

Chart No. 20
Connector Lane Requirements and Hours of Work

Location: Northbound Route 405 to Route 105

am. | p.m.
FROM HOUR TO HOUR 1212 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|c|cC c|C
Fridays c|c|c|c|cC C
Saturdays c|c|c|cic|c|c C
Sundays c|c|c|c|c|c|c|c c|C
\Working day before designated legall C|C|C|C|C
holiday
Designated legal holidays

Legend:
C | Connector may be closed

Work permitted that does not require connector lane closure

REMARKS:

Detour traffic to exit at the Imperial Hwy off-ramp; west to the on-ramp to EB 105 fwy.

Place a PCMS on the right shoulder of NB 405 fwy, 500 meters in advance of El Segundo Blvd off-ramp with
the message: "RTE 105/ EXITS / CLOSED - DETOUR / USE / IMPERIAL".

PCMS = Portable Changeable Message Sign
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Chart No. 21
Connector Lane Requirements and Hours of Work

Location: Northbound Route 405 to Route 110

a.m. | p.m.
FROM HOUR TO HOUR 121 23 45678 91011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|c|cC c|C
Fridays c|c|c|c|cC C
Saturdays c|c|c|cfcic|c C
Sundays c|c|ci|cicic|cic|c Cc|C
\Working day before designated legalf C|C|C|C|C
holiday
Designated legal holidays

Legend:

C | Connector may be closed

Work permitted that does not require connector lane closure

REMARKS:

Detour traffic to exit at Normandie Avenue off-ramp; south to the on-ramp to southbound Rte 405; south to the
connector to northbound Rte 110.

Place a PCMS on the right shoulder of NB 405 fwy, inside the closure with the message: "RTE 110 / EXITS /
CLOSED - DETOUR / USE / NORMANDI".

PCMS = Portable Changeable Message Sign

Chart No. 22
Connector Lane Requirements and Hours of Work

Location: Northbound Route 405 to Northbound Route 710

am. | p.m.
FROM HOUR TO HOUR 1212 3 4567 8 91011121 2 3 456 7 8 9101112

Mondays through Thursdays c|c|c|c|cC c|C
Fridays c|c|c|c|cC C
Saturdays c|c|c|c|c|c|c|C C
Sundays c|c|c|c|c|c|c|c|c|c c|C
\Working day before designated legall C|C|C|C|C
holiday
Designated legal holidays

Legend:
C | Connector may be closed

Work permitted that does not require connector lane closure

REMARKS:

Detour traffic to exit at Santa Fe Avenue off-ramp; north to Del Amo Blvd.; east to the on-ramp to NB 710 fwy.
Place a PCMS on the right shoulder of NB 405 fwy, 500 meters in advance of the Long Beach Blvd. off-ramp
with the message: "N 710 / EXIT / CLOSED - DETOUR / USE / SANTA FE".

PCMS = Portable Changeable Message Sign
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Chart No. 23
Connector Lane Requirements and Hours of Work

Location: Northbound Route 405 to Southbound Route 710

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 456 7 8 91011121 2 3 45 6 7 8 9101112

Mondays through Thursdays c|c|c|c|c|C c|C|C|C
Fridays c|c|c|c|c|C c|C|C
Saturdays c|c|c|c|c|c|c|c|c c(c|cC
Sundays c|c|c|c|c|c|c|c|c|cC c|c|Cc|C
\Working day before designated legal| C|C|C|C|C|C
holiday
Designated legal holidays

Legend:

C | Connector may be closed

Work permitted that does not require connector lane closure

REMARKS:
Detour traffic to northbound Rte 710; exit westbound Del Amo Blvd. off-ramp; west to the on-ramp to SB 710

fwy.

Place a PCMS on the right shoulder of NB 405 fwy, 500 meters in advance of the Long Beach Blvd. off-ramp
with the message: 'S 710 / EXIT / CLOSED - USE /N 710 TO / DEL AMO".

PCMS = Portable Changeable Message Sign

Chart No. 24
Connector Lane Requirements and Hours of Work

Location: Southbound Route 405 to Northbound Route 710

am. | p.m.
FROM HOUR TO HOUR 1212 3 4567 8 91011121 2 3 456 7 8 9101112

Mondays through Thursdays c|c|c|c|c|C c|C
Fridays c|C|c|c|c|C c|C
Saturdays c|c|ci|ciciccic|c c|C
Sundays c|c|c|c|c|c|c|c|c|c c|C
\Working day before designated legal| C|C|C|C|C|C
holiday
Designated legal holidays

Legend:
C | Connector may be closed

Work permitted that does not require connector lane closure

REMARKS:

Detour traffic to exit and re-enter northbound Rte 710 at Atlantic Blvd.; north to the on-connector to N/B 710.
Place a PCMS on the right shoulder of S/B 405 upstream of Wardlow Road with the message: "N 710 / EXIT /
CLOSED - DETOUR / USE / ATLANTIC"

PCMS = Portable Changeable Message Sign
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Chart No. 25
Connector Lane Requirements and Hours of Work

Location: Northbound Route 605 to Route 91

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|c|cC c|C|C
Fridays c|c|c|c|cC c|C
Saturdays c|c|c|c|c|c|c|c|c c(c|cC
Sundays c|c|c|c|c|c|c|c|c|cC c(c|cC
\Working day before designated legalf C|C|C|C|C
holiday
Designated legal holidays

Legend:

C | Connector may be closed

Work permitted that does not require connector lane closure

REMARKS:

Detour traffic to continue northbound on Rte 605; exit and re-enter SB 605 fwy at Alondra Blvd. off- and on-
ramps; south to the connectors to Rte 91.

Place a PCMS on the right shoulder of NB 605 fwy, 500 meters in advance of the South Street off-ramp with the
message: "RTE 91/ EXITS / CLOSED - DETOUR / USE / ALONDRA".

PCMS = Portable Changeable Message Sign

Chart No. 26
Connector Lane Requirements and Hours of Work

Location: Northbound Route 605 to Westbound Route 105

am. | p.m.
FROM HOUR TO HOUR 1212 3 4567 8 91011121 2 3 456 7 8 9101112

Mondays through Thursdays c|c|c|c|cC c|C
Fridays c|c|c|c|cC C
Saturdays c|c|c|cic|c|c C
Sundays c|c|c|c|c|c|c|c c|C
\Working day before designated legall C|C|C|C|C
holiday
Designated legal holidays

Legend:
C | Connector may be closed

Work permitted that does not require connector lane closure

REMARKS:

Detour traffic to continue northbound on Route 605; exit and re-enter SB 605 at the Firestone Blvd off- and on-
ramps; south to the connector to WB 105 fwy.

Place a PCMS on the right shoulder of NB 605 fwy, 500 meters in advance of the Rosecrans Avenue off-ramp
with the message: "WEST 105/ EXIT / CLOSED - DETOUR / USE / FIRESTNE".

PCMS = Portable Changeable Message Sign
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Chart No. 27
Connector Lane Requirements and Hours of Work

Location: Northbound Route 710 to Route 105

a.m. | p.m.
FROM HOUR TO HOUR 121 23 45678 91011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|c|cC c|C
Fridays c|c|c|c|cC C
Saturdays c|c|c|cfcic|c C
Sundays c|c|c|c|c|c|c|C Cc|C
\Working day before designated legalf C|C|C|C|C
holiday
Designated legal holidays
Legend:
C | Connector may be closed
Work permitted that does not require connector lane closure
REMARKS:
Detour traffic to continue northbound Route 710; exit and re-enter the SB 710 at Imperial Hwy off- and on-
ramps.

Place a PCMS on the right shoulder of NB 710 fwy, 500 meters in advance of the Rosecrans Ave off-ramp with
the message: "RTE 105/ EXITS / CLOSED - DETOUR / USE / IMPERIAL".
PCMS = Portable Changeable Message Sign
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10-1.09 CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes,
within a single traffic control system.

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,
defined as Friday noon through the following Friday noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect. The Contractor
shall use the Closure Schedule request forms furnished by the Engineer. Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal. The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in
writing, at least 3 working days in advance of a planned closure. Approval of amendments to the Closure Schedule will be at
the discretion of the Engineer.

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the
date on which the closure is to be made. Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2
working days prior to the date on which the closure is to be made. Closures not confirmed or approved will not be allowed.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for
the following working day.

CONTINGENCY PLAN

The Contractor shall prepare a contingency plan for reopening closures to public traffic. The Contractor shall submit the
contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. The Contractor shall not
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that
future closures will be reopened to public traffic at the specified time. The Engineer will have 2 working days to accept or
reject the Contractor's proposed work plan. The Contractor will not be entitled to any compensation for the suspension of
work resulting from the late reopening of closures.

For each 10-minute interval, or fraction thereof past the time specified to reopen the closure, the Department will deduct
$ 3000.00 per interval from moneys due or that may become due the Contractor under the contract.

COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and
if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisions in Section 8-1.09:

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
any compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule, any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance
with the provisions in Section 8-1.09.
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10-1.10 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown on the
plans, the provisions in Section 12, "Construction Area Traffic Control Devices,” of the Standard Specifications, the
provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special
provisions.

The provisions in this section will not relieve the Contractor of responsibility for providing additional devices or taking
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety,"” of the Standard
Specifications.

When performing traffic control in the high occupancy vehicle lane (HOV lane) or where the median shoulder is less
than 3 meters, the Contractor shall conform to the requirements under the moving type lane closure for truck mounted
attenuator (TMA).

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be
controlled, at the option of the Contractor, with either stationary or moving lane closures. During other operations, traffic
shall be controlled with stationary lane closures. Attention is directed to the provisions in Section 84-1.04, "Protection From
Damage,"” and Section 85-1.06, "Placement,” of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane and ramp closures are made for work periods only, at the end of each work period, components of the traffic
control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be
removed from the traveled way and shoulder. If the Contractor so elects, the components may be stored at selected central
locations, designated by the Engineer within the limits of the highway right of way.

The traffic cones shown to be placed transversely across closed traffic lanes and shoulders on the plans entitled "Traffic
Control System for Lane Closures on Freeways and Expressways" and "Traffic Control System for Lane and Complete
Closures on Freeways and Expressways" shall not be placed.

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted. Changeable message signs used in moving
lane closure operations shall conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the
Standard Specifications, except the signs shall be truck-mounted and the full operation height of the bottom of the sign may
be less than 2.1 m above the ground, but should be as high as practicable.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or
equal:

A. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 TMA Series 2001, manufactured by
Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL 60601-2076, Telephone (312) 467-6750.

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1 800-884-8274, FAX (916) 387-9734.

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1 800-222-8274.

B. Cal T-001 Model 2 or Model 3, manufacturer and distributor: Hexcel Corporation, 11711 Dublin Boulevard, P.O.
Box 2312, Dublin, CA 94568, Telephone (510) 828-4200.

C. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor: Renco Inc., 1582
Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX 78660-0730, Telephone 1-800-654-8182.

Contract No. 07-208054
63



Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific
serial number. The names and numbers shall each be a minimum 13 mm high and located on the left (street) side at the lower
front corner. The TMA shall have a message next to the name and model number in 13 mm high letters which states, "The
bottom of this TMA shall be mm * mm above the ground at all points for proper impact performance.” Any
TMA which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer. The
Engineer shall be the sole judge as to whether used TMASs supplied under this contract need recertification. Each unit shall
be certified by the manufacturer to meet the requirements for TMA in conformance with the standards established by the
Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the
procedures (including crash testing) established by the Transportation Laboratory. For information regarding submittal of
new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California 95819.

New TMAs proposed as equal to approved TMAS or approved TMAs determined by the Engineer to need recertification
shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor,
materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing,
storing, maintaining, moving to new locations, replacing and disposing of the components of the traffic control system shown
on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system. Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary. The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment,” of the Standard Specifications for increased work and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.11 PORTABLE CHANGEABLE MESSAGE SIGN

Portable changeable message signs shall be furnished, placed, operated, and maintained at those locations provided for in
these special provisions and as shown on the plans or where designated by the Engineer in conformance with the provisions
in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Attention is directed to Charts 18 through 27 in "Maintaining Traffic" of these special provisions regarding the use and
locations of the portable changeable message signs.

The message displayed on the portable changeable message sign, as specified in these special provisions or as directed
by the Engineer, shall not be displayed until 5 minutes prior to the actual closure installation as permitted by these special
provisions. Portable changeable message sign shall have either a 24 hour timer control or remote control capability.

The Contractor shall provide a representative on the job site with a cellular phone who is capable of modifying the
message as directed by the Engineer for each work shift which requires a portable changeable message sign.

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work
involved in furnishing, placing, operating, maintaining, repairing, replacing, transporting from location to location, modifying
the message, and removing portable changeable message signs as specified in these special provisions shall be considered as
included in the contract lump sum price paid for traffic control system and no separate payment will be made therefor.

10-1.12 TEMPORARY RAILING

Temporary railing (Type K) shall be placed as shown on the plans, as specified in the Standard Specifications or these
special provisions or where ordered by the Engineer and shall conform to the provisions in Section 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and these special provisions.

Reflectors on temporary railing (Type K) shall conform to the provisions in "Prequalified and Tested Signing and
Delineation Materials™ of these special provisions.

Temporary railing (Type K) shall conform to the details shown on Standard Plan T3. Temporary railing (Type K)
fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be used, provided the fabrication date
is printed on the required Certificate of Compliance.

Attention is directed to "Public Safety" and "Order of Work" of these special provisions.

Temporary railing (Type K) placed in conformance with the provisions in "Public Safety" of these special provisions
will be neither measured nor paid for.
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At the end of each working day or whenever construction operations are not actively in progress, the temporary railing
(Type K), where removed to allow access to the workplace during a work period, shall be replaced as shown on the plans.
Full compensation for removing and resetting temporary railing (Type K) shall be considered as included in the contract price
paid per meter for Temporary Railing (Type K) and no seperate payment will be made therefor.

The contract price paid per meter for temporary railing (Type K) shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing, placing, maintaining,
repairing, replacing, resetting during a work period for access to the work, and removing the temporary railing, including
excavation and backfill, drilling holes and bonded threaded rods or dowels when required, removing threaded rods or dowels
and filling the drilled holes with mortar and moving and replacing parts as required, complete in place, as shown on the plans
as specified in the Standard Specifications and these special provisions and as directed by the Engineer.

10-1.13 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer. The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety", "Order of Work", and "Temporary Railing" of these special provisions.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed. When no longer
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite I11 Inertial
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energite Il and Fitch Inertial Modules, manufactured by Energy Absorption Systems,
Inc., One East Wacker Drive, Chicago, IL 60601-2076. Telephone 1-312-467-6750,
FAX 1-800-770-6755

1. Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento,
CA 95828. Telephone 1-800-884-8274, FAX 1-916-387-9734

2. Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim,
CA 92805. Telephone 1-800-222-8274, FAX 1-714-937-1070

B. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San
Clemente, CA 92672. Telephone 1-949 361-5663, FAX 1-949 361-9205

1. Distributor (North): United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112.
Telephone 1-408 287-4303, FAX 1-408 287-1929

2. Distributor (South): Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach,
CA 93448. Telephone 1-800-559-7080, FAX 1-805 929-5786

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects. The modules need not be new. Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized. If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
kilograms for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of
commercial quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.
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Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and supporting pallets
or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 3.6 m of the traveled way. The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash cushion
modules shall not be installed in the permanent work.

Temporary crash cushion modules will be measured by the unit as determined from the actual count of modules used in
the work or ordered by the Engineer at each location. Temporary crash cushion modules placed in conformance with the
provisions in "Public Safety" of these special provisions and modules placed in excess of the number specified or shown will
not be measured nor paid for.

Repairing modules damaged by public traffic will be paid for as extra work as provided in Section 4-1.03D of the
Standard Specifications. Modules damaged beyond repair by public traffic, when ordered by the Engineer, shall be removed
and replaced immediately by the Contractor. Modules replaced due to damage by public traffic will be measured and paid for
as temporary crash cushion modulelf the Engineer orders a lateral move of the sand filled temporary crash cushions and the
repositioning is not shown on the plans, moving the sand filled temporary crash cushion will be paid for as extra work as
provided in Section 4-1.03D of the Standard Specifications and these temporary crash cushion modules will not be counted
for payment in the new position.

The contract unit price paid for temporary crash cushion module shall include full compensation for furnishing all labor,
materials (including sand, pallets or frames and marker panels), tools, equipment, and incidentals, and for doing all the work
involved in furnishing, installing, maintaining, moving, and resetting during a work period for access to the work, and
removing from the site of the work when no longer required (including those damaged by public traffic) sand filled
temporary crash cushion modules, complete in place, as shown on the plans, as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.

10-1.14 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities," of the Standard Specifications and these special provisions.

REMOVE ASPHALT CONCRETE

Existing asphalt concrete where shown on the plans to be removed, shall be removed .

The material removed shall be disposed of outside the highway right of way in conformance with the provisions in
Section 15-2.03, "Disposal," of the Standard Specifications.

Full compensation for remove asphalt concrete shall be considered as included in the contract unit price paid for Crash
Cushion (React 9SCBS) and no seperate payment will be made therefor.

REMOVE CONCRETE BARRIER

Concrete barrier, where shown on the plans to be removed, shall be removed.

Removing concrete barrier will be measured by the meter, measured along the barrier before removal operations.

Concrete removed shall be disposed of outside the highway right of way in conformance with the provisions in Section
7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

10-1.15 ASPHALT CONCRETE

This work shall consist of furnishing and placing asphalt concrete in conformance with these special provisions.

Asphalt concrete shall be produced at an established commercial mixing plant. The aggregate and asphalt binder shall be
heated and mixed thoroughly.

The maximum size aggregate shall be 9.5-mm.

Prior to spreading asphalt concrete, a paint binder of asphaltic emulsion or of paving asphalt shall be furnished and
applied uniformly to the pavement to be surfaced and to contact surfaces of cold pavement joints, curbs, gutters and to other
surfaces designated by the Engineer. If paving asphalt is furnished, the paving asphalt shall be applied at a temperature of
not less than 140°C or more than 175°C.

Asphalt concrete shall be spread and compacted by methods that will produce an asphalt concrete surfacing true to grade
and cross section, of uniform smoothness and texture, compacted firmly and free from depressions, humps or irregularities.

Dikes shall be shaped and compacted with equipment that shapes and compacts the material to the required cross section.
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Full compensation for the work performed under this section "Asphalt Concrete," including the asphalt concrete, dikes,
and paint binder, shall be considered as included in the contract unit price paid for Crash Cushion (React 9SCBS) and no
seperate payment will be made therefor.

10-1.16 CONCRETE BARRIER

Concrete barriers shall conform to the provisions in Section 83-2, "Barriers," of the Standard Specifications.
Concrete barrier transition will be measured and paid for by the meter as concrete barrier (Type 60).

10-1.17 CRASH CUSHION (REACT)

Crash cushion (REACT) shall be furnished and installed as shown on the plans and in conformance with the provisions
in the Standard Specifications and these special provisions.

Crash cushion (REACT) shall be a multiple recoverable type, manufactured by Roadway Safety Service, Inc. Crash
cushion (REACT) and additional components shall conform to the descriptions as follows:

Contract Item Description Manufacturer's Product Description

Crash Cushion (REACT 9SCBS) REACT 350.9 Self Contained
Crash Cushion (REACT 9CBB) REACT 350.9 Concrete Side Mount

The successful bidder can obtain the crash cushion from the following source:

A. Manufacturer; Roadway Safety Service, Inc., A Quixote Company, One East Wacker Drive, Suite 3000, Chicago,
llinois 60601.
B. Distributors:

1. Southern California: Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, California 92805, Telephone
1-800-222-8274, FAX 1-714-937-1070.

2. Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, California 95828, Telephone
1-800-884-8274, FAX 1-916-387-9734.

The price quoted by the manufacturer for Crash Cushion (REACT 9CBB), FOB Pell City, Alabama is $27,602, not
including sales tax. The price quoted by the manufacturer for Crash Cushion (REACT 9SCBS), FOB Pell City, Alabama is
$27,527, not including sales tax.

The above prices will be firm for orders placed within 30 days of contract award, and provided delivery is accepted
within 90 days after the order is placed.

The prices quoted do not include the concrete backup block, concrete anchor slab or the W-Beam connection to barrier.

Crash cushion shall be installed in conformance with the manufacturer's recommendations.

Concrete anchorage devices used for attaching the crash cushion to the base slab shall be limited to those which have
been proven satisfactory for such application by previous testing.

The concrete anchor slab and backup block shall conform to the provisions in Section 51, "Concrete Structures,” and
Section 52, "Reinforcement,” of the Standard Specifications and these special provisions.

The concrete anchor slab and backup block shall be constructed of concrete containing not less than 350 kg of cement
per cubic meter.

The W-Beam connections to barrier shall conform to the provisions in Section 83-1, "Railings," of the Standard
Specifications.

High strength bolts and nuts for W-Beam connections to barrier shall conform to the requirements in ASTM
Designation: A 325 or A 325M and A 563 or A 563M, respectively.

The Contractor shall furnish the Engineer one copy of the manufacturer's plan and parts list for each model installed.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. The Certificate of Compliance
shall certify that crash cushion conforms with the contract plans and specifications, and conforms to the prequalified design
and material requirements.

Crash cushion will be measured by the unit as determined from actual count in place in the completed work.

The contract unit prices paid for crash cushion (REACT 9CBB) and crash cushion (REACT 9SCBS) shall include full
compensation for furnishing all labor, materials (including anchor bolts, nuts, washers, and marker panels), tools, equipment,
and incidentals, and for doing all the work involved in removing and disposing of the existing crash cushion, asphalt concrete
and concrete pad, furnishing and installing the crash cushions, complete in place, including structure excavation, structure
backfill, bar reinforcing steel, concrete for backup block and anchor slab, transition plate, W-beam connector, and for
furnishing high strength bolts and plate washers, and the work involved with placing asphalt concrete dike including asphalt
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concrete as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by
the Engineer.

10-1.18 CRASH CUSHION, SAND FILLED

Sand filled crash cushions shall be furnished and installed as shown on the plans and in conformance with these special
provisions.

A sand filled crash cushion shall consist of a grouping of sand filled modules.

Crash cushions shall be installed at the locations as shown on the plans.

At the Contractor's option, modules for use in sand filled crash cushions shall be either Energite 111 Inertial Modules,
Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energite Il and Fitch Inertial Modules, manufactured by Energy Absorption Systems,
Inc., One East Wacker Drive, Chicago, IL 60601-2076. Telephone 1-312-467-6750,
FAX 1-800-770-6755

1. Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento,
CA 95828. Telephone 1-800-884-8274, FAX 1-916-387-9734

2. Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim,
CA 92805. Telephone 1-800-222-8274, FAX 1-714-937-1070

B. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San
Clemente, CA 92672. Telephone 1-949 361-5663, FAX 1-949 361-9205

1. Distributor (North): United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112.
Telephone 1-408 287-4303, FAX 1-408 287-1929

2. Distributor (North): Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach,
CA 93448. Telephone 1-800-559-7080, FAX 1-805 929-5786

Modules contained in the crash cushion shall be of the same type at each location. The color of the modules shall be the
standard yellow color as furnished by the vendor, with black lids. The exterior components of the modules shall be
formulated or processed to resist deterioration from ambient ultraviolet rays. The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. The Certificate of Compliance
shall certify that the crash cushions comply with the contract plans and specifications, conform to the prequalified design and
material requirements, and were manufactured in conformance with the approved quality control program.

Sand for filling the modules shall be clean washed concrete sand of commercial quality. At the time of placing in the
modules, the sand shall contain not more than 7 percent water, as determined by California Test 226.

Modules placed on bridge decks shall be provided with positioning blocks fastened to the deck surface. Positioning
blocks shall be shaped as segments of a ring and placed along the inner or outer periphery of the module wall. A minimum
of 2 blocks, a minimum of one-sixth of a ring in length shall be provided for each module. Positioning blocks and fasteners
shall be of a material that is corrosion and water resistant.

Module cylinders shall be filled with sand in conformance with the manufacturer's directions and to the sand capacity in
kilograms for each module shown on the plans.

Lids shall be securely attached as recommended by the manufacturer.

A Type R or Type P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the
closest point of the crash cushion array is within 3.6 m of the traveled way. The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods approved by the Engineer.

Sand filled crash cushions, regardless of the number of modules required in each sand filled crash cushion, will be
measured and paid for by the unit as crash cushion, sand filled. The quantity to be paid for will be determined from actual
count of the units in place in the completed work.

The contract unit price paid for crash cushion, sand filled shall include full compensation for furnishing all labor,
materials (including sand and marker panels), tools, equipment, and incidentals, and for doing all the work involved in
removing and disposing the existing crash cushion, furnishing and installing crash cushions, complete in place, as shown on
the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.
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10-1.19 QUADGUARD SYSTEM

Quadguard systems shall be furnished and installed as shown on the plans, and as specified in the Standard
Specifications and these special provisions.

The quadguard system shall be Model QS9006 G made by Energy Absorption Systems, Inc., or equal, and shall include
all the items listed for quadguard system as shown on the plans.

Arrangements have been made to insure that any successful bidder can obtain the Models QS9006 G from the following
source:

A. Manufacturer: Energy Absorption Systems, Inc. One East Wacker Drive Suite 3000 Chicago, IL. 60601-2076
Telephone (312) 467-6750.
B. Distributors:

1. Energy Absorption Systems, Inc. P.O. Box 3333-No. 291 Encinitas, CA. 92024 Telephone (619) 438-7887
FAX (619) 438-7848.

2. Energy Absorption Systems, Inc. Customer Service Department, One East Wacker Drive, Chicago, IL.
60601-2076 Telephone 1-800-255-3240 FAX (312) 467-0201.

The price quoted by the manufacturer for the above Models QS9006 G , FOB Pell City, Alabama are $18,393 ,
respectively, not including sales tax.

The above prices will be firm for orders placed on or before June 30, 2002, provided delivery is accepted within 90 days
after the order is placed.

Concrete anchorage devices used for attaching the quadguard system to the concrete pad shall be limited to those which
have been satisfactory for such application by previous testing.

The quadguard system shall be installed in accordance with the manufacturer's recommendations.

The concrete pad shall conform to the provisions in Section 51, "Concrete Structures,” and Section 52, "Reinforcement,"
of the Standard Specifications and “Portland Cement Concrete” elsewhere in these special provisions.

A Type R or P marker panel shall be attached to the front of the quadguard system as shown on the plans. The marker
panel shall be firmly fastened to the quadguard system with commercial quality hardware or by other methods approved by
the Engineer.

The Contractor shall furnish to the Engineer one copy of the manufacturer's plan and parts list for each model installed.

The Contractor shall provide the Engineer with the manufacturer's Certificate of Compliance in accordance with the
provisions of Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. The Certificate of Compliance
shall certify that the quadguard system comply with the contract plans and specifications, conform to the prequalified design
and material requirements, and were manufactured in accordance with the approved quality control program.

The W-Beam connections to barrier shall conform to the provisions in Section 83-1, "Railings," of the Standard
Specifications.

High strength bolts and nuts for W-Beam connections to barrier shall conform to the requirements in ASTM
Designation: A 325 or A 325M and A 563 or A 563M, respectively.

The Contractor shall furnish the Engineer one copy of the manufacturer’s plan and parts list for each model installed.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Section 6-1.07, "Certificates of Compliance,"” of the Standard Specifications. The Certificate of Compliance
shall certify that crash cushion conforms with the contract plans and specifications, conforms to the prequalified design and
material requirements, and was manufactured in conformance with the approved quality control program.

Quadguard system will be measured by the unit as determined from actual count in place in the completed work.

The contract unit price paid for quadguard system shall include full compensation for furnishing all labor, materials
(including anchor bolts, nuts, washers, and marker panels ), tools, equipment, and incidentals, and for doing all the work
involved in removing and disposing of the existing crash cushion, and concrete pad, furnishing and installing the quadguard
system, complete in place, including structure excavation, structure backfill, bar reinforcing steel, concrete for backup block
and anchor slab, transition plate, W-beam connector, and for furnishing high strength bolts and plate washers, as shown on
the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Contract No. 07-208054
69



SECTION 11. MODIFIED STANDARD SPECIFICATION SECTIONS
SECTION 11-1. (BLANK)
SECTION 11-2. PORTLAND CEMENT CONCRETE
11-2.01 GENERAL

Portland cement concrete shall conform to the provisions in this Section 11-2, "Portland Cement Concrete," and the
section entitled "Portland Cement Concrete” in Section 8, "Materials,” of these special provisions. Section 90, "Portland
Cement Concrete," of the Standard Specifications is deleted. Section 90, "Portland Cement Concrete,” of the Standard
Specifications is amended to read as follows.

SECTION 90: PORTLAND CEMENT CONCRETE
90-1 GENERAL

90-1.01 DESCRIPTION

Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures
if used, and water, proportioned and mixed as specified in these specifications.

The Contractor shall determine the mix proportions for all concrete except pavement concrete. The Engineer will
determine the mix proportions for pavement concrete. Concrete for which the mix proportions are determined either by the
Contractor or the Engineer shall conform to the requirements of this Section 90.

Unless otherwise specified, cementitious material shall be a combination of cement and mineral admixture.
Cementitious material shall be either:

1. "Type IP (MS) Modified" cement; or
2. A combination of "Type Il Modified" portland cement and mineral admixture; or
3. A combination of Type V portland cement and mineral admixture.

Type Il portland cement shall be used only as allowed in the special provisions or with the approval of the
Engineer.

Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.

Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.

Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.

Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.

Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise
specified in these specifications or the special provisions.

Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of
cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:

Use Cementitious Material Content
(kg/m3)

Concrete designated by compressive strength:

Deck slabs and slab spans of bridges 400 min., 475 max.

Roof sections of exposed top box culverts 400 min., 475 max.

Other portions of structures 350 min., 475 max.
Concrete not designated by compressive strength:

Deck slabs and slab spans of bridges 400 min.

Roof sections of exposed top box culverts 400 min.

Prestressed members 400 min.

Seal courses 400 min.

Other portions of structures 350 min.
Concrete for precast members 350 min., 550 max.

Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be
designated by compressive strength. If the plans show a 28-day compressive strength that is 28 MPa or greater, an additional
14 days will be allowed to obtain the specified strength. The 28-day compressive strengths shown on the plans that are
25 MPa or less are shown for design information only and are not a requirement for acceptance of the concrete.
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Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength
shown on the plans or specified in the special provisions.

Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

Compliance with cementitious material content requirements will be verified in conformance with procedures
described in California Test 518 for cement content. For testing purposes, mineral admixture shall be considered to be
cement. Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material
content.

If any concrete has a cementitious material, portland cement, or mineral admixture content that is less than the
minimum required, the concrete shall be removed. However, if the Engineer determines that the concrete is structurally
adequate, the concrete may remain in place and the Contractor shall pay to the State $0.55 for each kilogram of cementitious
material, portland cement, or mineral admixture that is less than the minimum required. The Department may deduct the
amount from any moneys due, or that may become due, the Contractor under the contract. The deductions will not be made
unless the difference between the contents required and those actually provided exceeds the batching tolerances permitted by
Section 90-5, "Proportioning.” No deductions will be made based on the results of California Test 518.

The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete.

90-2 MATERIALS

90-2.01 CEMENT

Unless otherwise specified, cement shall be either "Type IP (MS) Modified" cement, "Type Il Modified" portland
cement or Type V portland cement.

"Type IP (MS) Modified" cement shall conform to the requirements for Type IP (MS) cement in ASTM
Designation: C 595, and shall be comprised of an intimate and uniform blend of Type Il cement and not more than 35 percent
by mass of mineral admixture. The type and minimum amount of mineral admixture used in the manufacture of "Type IP
(MS) Modified" cement shall be in conformance with the provisions in Section 90-4.08, "Required Use of Mineral
Admixtures."

"Type Il Modified" portland cement shall conform to the requirements for Type Il portland cement in ASTM
Designation: C 150.

In addition, "Type IP (MS) Modified" cement and "Type Il Modified" portland cement shall conform to the
following requirements:

A. The cement shall not contain more than 0.60 percent by mass of alkalies, calculated as the percentage of Na,O plus
0.658 times the percentage of K,O, when determined by either direct intensity flame photometry or by the atomic
absorption method. The instrument and procedure used shall be qualified as to precision and accuracy in
conformance with the requirements in ASTM Designation: C 114;

B. The autoclave expansion shall not exceed 0.50 percent; and

C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527,
shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent, except that
when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam
cured concrete products, the mortar shall not contract in air more than 0.053 percent.

Type 1ll and Type V portland cements shall conform to the requirements in ASTM Designation: C 150 and the
addltlonal requirements listed above for "Type Il Modified" portland cement, except that when tested in conformance with
California Test 527, mortar containing Type I11 portland cement shall not contract in air more than 0.075 percent.

Cement used in the manufacture of cast-in-place concrete for exposed surfaces of like elements of a structure shall
be from the same cement mill.

Cement shall be protected from exposure to moisture until used. Sacked cement shall be piled to permit access for
tally, inspection, and identification of each shipment.

Adequate facilities shall be provided to assure that cement meeting the provisions specified in this Section 90-2.01
shall be kept separate from other cement in order to prevent any but the specified cement from entering the work. Safe and
suitable facilities for sampling cement shall be provided at the weigh hopper or in the feed line immediately in advance of the
hopper, in conformance with California Test 125.

If cement is used prior to sampling and testing as provided in Section 6-1.07, "Certificates of Compliance,” and the
cement is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the cement manufacturer
or supplier of the cement. If the cement is used in ready-mixed concrete or in precast concrete products purchased as such by
the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product.
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Cement furnished without a Certificate of Compliance shall not be used in the work until the Engineer has had
sufficient time to make appropriate tests and has approved the cement for use.

90-2.02 AGGREGATES

Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous material.

Natural aggregates shall be thoroughly and uniformly washed before use.

The Contractor, at the Contractor's expense, shall provide safe and suitable facilities, including necessary splitting
devices for obtaining samples of aggregates, in conformance with California Test 125.

Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water
content provided in Section 90-6.06, "Amount of Water and Penetration."

Aggregates shall have not more than 10 percent loss when tested for soundness in conformance with the
requirements in California Test 214. The soundness requirement for fine aggregate will be waived, provided that the
durability index, Dy, of the fine aggregate is 60, or greater, when tested for durability in conformance with California Test
229.

If the results of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet the
requirements specified for "Operating Range" but all meet the "Contract Compliance" requirements, the placement of
concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next
material to be used in the work will comply with the requirements specified for "Operating Range."

If the results of either or both the Cleanness Value and coarse aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete that is represented by the tests shall be removed. However, if the Engineer
determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the
State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented
by these tests and left in place. The Department may deduct the amount from any moneys due, or that may become due, the
Contractor under the contract.

If the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete which is represented by the tests shall be removed. However, if the
Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay
to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete
represented by these tests and left in place. The Department may deduct the amount from any moneys due, or that may
become due, the Contractor under the contract.

The 2 preceding paragraphs apply individually to the "Contract Compliance” requirements for coarse aggregate and
fine aggregate. When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance” requirements,
both paragraphs shall apply. The payments specified in those paragraphs shall be in addition to any payments made in
conformance with the provisions in Section 90-1.01, "Description."”

No single Cleanness Value, Sand Equivalent or aggregate grading test shall represent more than 250 m? of concrete
or one day's pour, whichever is smaller.

Aggregates specified for freeze-thaw resistance shall pass the freezing and thawing test, California Test 528.

The Contractor shall notify the Engineer of the proposed source of freeze-thaw resistant concrete aggregates at least
4 months before intended use. Should the Contractor later propose a different source of concrete aggregates, the Contractor
shall again notify the Engineer at least 4 months before intended use. Blending of fine or coarse aggregates from untested
sources with acceptable aggregates will not be permitted. Provisions for the time of submission of samples as provided in
Section 40-1.015, "Cement Content," are superseded by the foregoing.

Concurrently with notification of proposed sources of freeze-thaw resistant concrete aggregates, the Contractor shall
furnish samples in the quantity ordered by the Engineer. The samples shall be secured under the direct supervision of the
Engineer. Samples from existing stockpiles of processed aggregate shall be taken from washed materials and shall be visibly
damp. Samples from materials in place in a material source shall be taken at depths from the existing surface that will ensure
the presence of the full quantity of ground water. Excavations for the purpose of securing samples shall be made to the full
depth of intended source operations. Samples shall be protected against loss of contained water until they are delivered to the
Engineer.

The Engineer will waive the above freeze-thaw test and the 4-month advance notice, required in this Section,
provided aggregates are to be obtained from sources that have previously passed this test and test results are currently
applicable.

No extension of contract time will be allowed for the time required to perform the freezing and thawing test.

When the source of an aggregate is changed, except for pavement concrete, the Contractor shall adjust the mix
proportions and submit in writing to the Engineer a copy of the mix design before using the aggregates. When the source of
an aggregate is changed for pavement concrete, the Engineer shall be allowed sufficient time to adjust the mix, and the
aggregates shall not be used until necessary adjustments are made.
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90-2.02A Coarse Aggregate

Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, crushed air-cooled iron blast furnace slag or
combinations thereof. Crushed air-cooled blast furnace slag shall not be used in reinforced or prestressed concrete.
Coarse aggregate shall conform to the following quality requirements:

California
Tests Test Requirements
Loss in Los Angeles Rattler (after 500 211 45% max.
revolutions)
Cleanness Value
Operating Range 227 75 min.
Contract Compliance 227 71 min.

In lieu of the above Cleanness Value requirements, a Cleanness Value "Operating Range" limit of 71, minimum, and
a Cleanness Value "Contract Compliance” limit of 68, minimum, will be used to determine the acceptability of the coarse
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value
of not less than 82 when tested by California Test 227; and

2. prequalification tests performed in conformance with the requirements in California Test 549 indicated that the
aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not
greater than 105 percent, based on concrete.

90-2.02B Fine Aggregate

Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination
thereof. Manufactured sand shall be well graded.
Fine aggregate shall conform to the following quality requirements:

California
Test Test Requirements
Organic Impurities 213 Satisfactory®
Mortar Strengths Relative to Ottawa Sand 515 95%, min.
Sand Equivalent:
Operating Range 217 75, min.
Contract Compliance 217 71, min.

a Fine aggregate developing a color darker than the reference standard color
solution may be accepted if it is determined by the Engineer, from mortar
strength tests, that a darker color is acceptable.

In lieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71 minimum and a
Sand Equivalent "Contract Compliance” limit of 68 minimum will be used to determine the acceptability of the fine
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivalent
value of not less than 82 when tested by California Test 217; and

2. prequalification tests performed in conformance with California Test 549 indicated that the aggregate would develop
a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 105 percent,
based on concrete.

90-2.03 WATER

In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be
free from oil and shall not contain more than 1000 parts per million of chlorides as Cl, when tested in conformance with
California Test 422, nor more than 1300 parts per million of sulfates as SO,4, when tested in conformance with California Test
417. In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil and
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shall not contain more than 650 parts per million of chlorides as Cl, when tested in conformance with California Test 422,
nor more than 1300 parts per million of sulfates as SO,4, when tested in conformance with California Test 417. In no case
shall the water contain an amount of impurities that will cause either: 1) a change in the setting time of cement of more than
25 percent when tested in conformance with the requirements in ASTM Designation: C 191 or ASTM Designation: C 266
or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in conformance with
the requirements in ASTM Designation: C 109, when compared to the results obtained with distilled water or deionized
water, tested in conformance with the requirements in ASTM Designation: C 109.

In non-reinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from oil
and shall not contain more than 2000 parts per million of chlorides as Cl, when tested in conformance with California Test
422, or more than 1500 parts per million of sulfates as SO,4, when tested in conformance with California Test 417.

In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to
cause discoloration of the concrete or produce etching of the surface.

Water reclaimed from mixer wash-out operations may be used in mixing concrete. The water shall not contain
coloring agents or more than 300 parts per million of alkalis (Na,O + 0.658 K,0) as determined on the filtrate. The specific
gravity of the water shall not exceed 1.03 and shall not vary more than £0.010 during a day's operations.

90-2.04 ADMIXTURE MATERIALS
Admixture materials shall conform to the requirements in the following ASTM Designations:

Chemical Admixtures—ASTM Designation: C 494.

Air-entraining Admixtures—ASTM Designation: C 260.

Calcium Chloride—ASTM Designation: D 98.

Mineral Admixtures—Coal fly ash; raw or calcined natural pozzolan as specified in ASTM Designation: C618;
silica fume conforming to the requirements in ASTM Designation: C1240, with reduction of mortar expansion of
80 percent, minimum, using the cement from the proposed mix design.

oSow>»

Unless otherwise specified in the special provisions, mineral admixtures shall be used in conformance with the
provisions in Section 90-4.08, "Required Use of Mineral Admixtures."

90-3 AGGREGATE GRADINGS

90-3.01 GENERAL

Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary
aggregate nominal sizes that the Contractor proposes to furnish. If a primary coarse aggregate or the fine aggregate is
separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the proposed
proportions of each individual size, combined mathematically to indicate one proposed gradation. The proposed gradation
shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each of the sieve
sizes used in determining the end result.

The Engineer may waive, in writing, the gradation requirements in this Section 90-3.01 and in Sections 90-3.02,
"Coarse Aggregate Grading," 90-3.03, "Fine Aggregate Grading," and 90-3.04, "Combined Aggregate Gradings," if, in the
Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed.

Gradations proposed by the Contractor shall be within the following percentage passing limits:

Primary Aggregate Nominal Size | Sieve Size Limits of Proposed Gradation
37.5-mm x 19-mm 25-mm 19-41
25-mm x 4.75-mm 19-mm 52 -85
25-mm x 4.75-mm 9.5-mm 15-38
12.5-mm x 4.75-mm 9.5-mm 40-78
9.5-mm x 2.36-mm 9.5-mm 50 - 85
Fine Aggregate 1.18-mm 55-75
Fine Aggregate 600-pm 34 - 46
Fine Aggregate 300-um 16 - 29
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Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new
gradations before their intended use.

90-3.02 COARSE AGGREGATE GRADING
The grading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate:

Percentage Passing Primary Aggregate Nominal Sizes
37.5-mm x 19-mm 25-mm x 4.75-mm 12.5-mm x 4.75-mm 9.5-mm X 2.36-mm

Operating | Contract | Operating| Contract | Operating| Contract | Operating| Contract
Sieve Sizes| Range [ Compliance| Range | Compliance| Range |Compliance| Range [ Compliance
50-mm 100 100 — — — — — —
37.5-mm 88-100 85-100 100 100 — — — —
25-mm X +18 X+25 88-100 86-100 — — — —
19-mm 0-17 0-20 Xx15 X+22 100 100 — —
12.5-mm — — — — 82-100 80-100 100 100
9.5-mm 0-7 0-9 Xx15 X+22 X+15 Xx22 X+15 X+20
4.75-mm — — 0-16 0-18 0-15 0-18 0-25 0-28
2.36-mm — — 0-6 0-7 0-6 0-7 0-6 0-7

In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

Coarse aggregate for the 37.5-mm, maximum, combined aggregate grading as provided in Section 90-3.04,
"Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes. Each primary aggregate
nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the
grading requirements for that particular primary aggregate nominal size.

When the 25-mm, maximum, combined aggregate grading as provided in Section 90-3.04, "Combined Aggregate
Gradings," is to be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the combined
material shall conform to the grading requirements for the 25-mm x 4.75-mm primary aggregate nominal size.

90-3.03 FINE AGGREGATE GRADING
Fine aggregate shall be graded within the following limits:

Percentage Passing
Sieve Sizes Operating Range Contract Compliance
9.5-mm 100 100
4.75-mm 95-100 93-100
2.36-mm 65-95 61-99
1.18-mm X +10 X+13
600-pm X+9 X+12
300-pm X+6 X+9
150-pm 2-12 1-15
75-um 0-8 0-10

In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

In addition to the above required grading analysis, the distribution of the fine aggregate sizes shall be such that the
difference between the total percentage passing the 1.18-mm sieve and the total percentage passing the 600-um sieve shall be
between 10 and 40, and the difference between the percentage passing the 600-um and 300-um sieves shall be between 10
and 40.

Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material
conforms to the grading requirements specified in this Section 90-3.03.
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90-3.04 COMBINED AGGREGATE GRADINGS

Combined aggregate grading limits shall be used only for the design of concrete mixes. Concrete mixes shall be
designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined
aggregates as specified herein. Within these limitations, the relative proportions shall be as ordered by the Engineer, except
as otherwise provided in Section 90-1.01, "Description."

The combined aggregate grading used in portland cement concrete pavement shall be the 37.5-mm, maximum
grading.

The combined aggregate grading used in concrete for structures and other concrete items, except when specified
otherwise in these specifications or the special provisions, shall be either the 37.5-mm, maximum grading, or the 25-mm,
maximum grading, at the option of the Contractor.

Grading Limits of Combined Aggregates

Percentage Passing
Sieve Sizes 37.5-mm Max. 25-mm Max. 12.5-mm Max. 9.5-mm Max.

50-mm 100 — — —
37.5-mm 90-100 100 — —
25-mm 50-86 90-100 — —
19-mm 45-75 55-100 100 —
12.5-mm — — 90-100 100
9.5-mm 38-55 45-75 55-86 50 - 100
4.75-mm 30-45 35-60 45-63 45 - 63
2.36-mm 23-38 27-45 35-49 35-49
1.18-mm 17-33 20-35 25-37 25 - 37
600-um 10-22 12-25 15-25 15-25
300-um 4-10 5-15 5-15 5-15
150-um 1-6 1-8 1-8 1-8
75-um 0-3 0-4 0-4 0-4

Changes from one grading to another shall not be made during the progress of the work unless permitted by the
Engineer.

90-4 ADMIXTURES
90-4.01 GENERAL

Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in
this Section 90-4 and the special provisions. Admixtures shall be used when specified or ordered by the Engineer and may be
used at the Contractor's option as provided herein.

Chemical admixtures and air-entraining admixtures containing chlorides as Cl in excess of one percent by mass of
admixture, as determined by California Test 415, shall not be used in prestressed or reinforced concrete.

Calcium chloride shall not be used in concrete containing steel reinforcement or other embedded metals.

Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same
source and of the same percentage.

Admixtures shall be uniform in properties throughout their use in the work. Should it be found that an admixture as
furnished is not uniform in properties, its use shall be discontinued.

If more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects

of all admixtures used will be realized.
90-4.02 MATERIALS
Admixture materials shall conform to the provisions in Section 90-2.04, "Admixture Materials."

90-4.03 ADMIXTURE APPROVAL

No admixture brand shall be used in the work unless it is on the Department's current list of approved brands for the
type of admixture involved.
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Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits
to the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the
admixture complies with the requirements in the appropriate ASTM Designation and these specifications. The sample shall
be sufficient to permit performance of all required tests. Approval of admixture brands will be dependent upon a
determination as to compliance with the requirements, based on the certified test results submitted, together with tests the
Department may elect to perform.

When the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture
brands, the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6-1.07,
"Certificates of Compliance," certifying that the admixture furnished is the same as that previously approved. If a previously
approved admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the
Engineer has had sufficient time to make the appropriate tests and has approved the admixture for use. The Engineer may
take samples for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance.

If a mineral admixture is delivered directly to the site of the work, the Certificate of Compliance shall be signed by
the manufacturer or supplier of the mineral admixture. If the mineral admixture is used in ready-mix concrete or in precast
concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of
the concrete or product.

90-4.04 REQUIRED USE OF CHEMICAL ADMIXTURES AND CALCIUM CHLORIDE

When the use of a chemical admixture or calcium chloride is specified or ordered by the Engineer, the admixture
shall be used at the dosage specified or ordered, except that if no dosage is specified or ordered, the admixture shall be used
at the dosage normally recommended by the manufacturer of the admixture.

Calcium chloride shall be dispensed in liquid, flake, or pellet form. Calcium chloride dispensed in liquid form shall
conform to the provisions for dispensing liquid admixtures in Section 90-4.10, “Proportioning and Dispensing Liquid
Admixtures.”

90-4.05 OPTIONAL USE OF CHEMICAL ADMIXTURES

The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G, water-
reducing and retarding admixtures as described in ASTM Designation: C 494 to conserve cementitious material or to
facilitate any concrete construction application subject to the following conditions:

A. When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material
content specified or ordered may be reduced by a maximum of 5 percent by mass, except that the resultant
cementitious material content shall be not less than 300 kilograms per cubic meter; and

B. When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in
determining approval of the admixture.

Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM
De5|gnat|on C 494, may be used in portland cement concrete. Inclusion in the mix design submitted for approval will not be
required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the
portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer.

90-4.06 REQUIRED USE OF AIR-ENTRAINING ADMIXTURES

When air-entrainment is specified or ordered by the Engineer, the air-entraining admixture shall be used in amounts
to produce a concrete having the specified air content as determined by California Test 504.

90-4.07 OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES

When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an
air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air
content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value
exceeds 5.5 percent. If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall
so indicate at the time the Contractor designates the source of aggregate as provided in Section 40-1.015, "Cement Content."

90-4.08 REQUIRED USE OF MINERAL ADMIXTURES
Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material.
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The calcium oxide content of mineral admixtures shall not exceed 10 percent and the available alkali, as sodium
oxide equivalent, shall not exceed 1.5 percent when determined in conformance with the requirements in ASTM Designation:
C 618.

The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the
minimum cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05,
"Optional Use of Chemical Admixtures," and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content;

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix;

2. When the calcium oxide content of a mineral admixture is greater than 2 percent, the amount of mineral
admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in
the mix;

3. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total
amount of cementitious material to be used in the mix

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix. Where Section 90-1.01, "Description,” specifies a maximum cementitious content in
kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the
specified maximum cementitious material content.

90-4.09 BLANK

90-4.10 PROPORTIONING AND DISPENSING LIQUID ADMIXTURES

Chemical admixtures and air-entraining admixtures shall be dispensed in liquid form. Dispensers for liquid
admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.
Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within +5 percent of
the prescribed quantity for each batch. Dispensers shall be located and maintained so that the graduations can be accurately
read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to
discharge. Each measuring unit shall be clearly marked for the type and quantity of admixture.

Each liquid admixture dispensing system shall be equipped with a sampling device consisting of a valve located in a
safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer.

If more than one liquid admixture is used in the concrete mix, each liquid admixture shall have a separate
measuring unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at
high concentrations and do not interfere with the effectiveness of each other. When air-entraining admixtures are used in
conjunction with other liquid admixtures, the air-entraining admixture shall be the first to be incorporated into the mix.

When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall
operate automatically with the batching control equipment. The dispensers shall be equipped with an automatic warning
system in good operating condition that will provide a visible or audible signal at the point at which proportioning operations
are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by
more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of
concrete.

Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be
arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that
air-entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of the
air content of the concrete can be maintained.

Liquid admixtures requiring dosages greater than 2.5 L/m* shall be considered to be water when determining the
total amount of free water as specified in Section 90-6.06, "Amount of Water and Penetration."

Special admixtures, such as "high range" water reducers that may contribute to a high rate of slump loss, shall be
measured and dispensed as recommended by the admixture manufacturer and as approved by the Engineer.
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90-4.11 STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES

Mineral admixtures shall be protected from exposure to moisture until used. Sacked material shall be piled to permit
access for tally, inspection and identification for each shipment.

Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept
separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.
Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line
immediately in advance of the hopper.

Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement
weigh hoppers, and charging and discharging mechanisms in ASTM Designation: C 94, in Section 90-5.03, "Proportioning,"
and in this Section 90-4.11.

When concrete is completely mixed in stationary paving mixers, the mineral admixture shall be weighed in a
separate weigh hopper conforming to the provisions for cement weigh hoppers and charging and discharging mechanisms in
Section 90-5.03A, "Proportioning for Pavement," and the mineral admixture and cement shall be introduced simultaneously
into the mixer proportionately with the aggregate. If the mineral admixture is not weighed in a separate weigh hopper, the
Contractor shall provide certification that the stationary mixer is capable of mixing the cement, admixture, aggregates and
water uniformly prior to discharge. Certification shall contain the following:

A. Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive
strength test cylinders of concrete taken within the last one-third of the concrete discharged from a single batch from
the stationary paving mixer. Strength tests and cylinder preparation will be in conformance with the provisions of
Section 90-9, "Compressive Strength;"

B. Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third
is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one-third of the
concrete discharged from a single batch from the stationary paving mixer. Strength tests and cylinder preparation
will be in conformance with the provisions of Section 90-9, "Compressive Strength;" and

C. The mixer rotation speed and time of mixing prior to discharge that are required to produce a mix that meets the
requirements above.

90-5 PROPORTIONING

90-5.01 STORAGE OF AGGREGATES

Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size
shall be avoided and also that the various sizes shall not become intermixed before proportioning.

Aggregates shall be stored or stockpiled and handled in a manner that shall prevent contamination by foreign
materials. In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the
contract and that furnish concrete to the project shall conform to the following:

A. Intermingling of the different sizes of aggregates shall be positively prevented. The Contractor shall take the
necessary measures to prevent intermingling. The preventive measures may include, but are not necessarily limited
to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and

B. Contamination of aggregates by contact with the ground shall be positively prevented. The Contractor shall take the
necessary measures to prevent contamination. The preventive measures shall include, but are not necessarily limited
to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete, asphalt
concrete, or cement treated material.

In placing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant,
any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in
any size of aggregate at the weigh hopper failing to meet the grading requirements, shall be discontinued. Any method of
handling aggregates that results in excessive breakage of particles shall be discontinued. The use of suitable devices to
reduce impact of falling aggregates may be required by the Engineer.

90-5.02 PROPORTIONING DEVICES

Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in
Section 9-1.01, "Measurement of Quantities,” and this Section 90-5.02. In addition, automatic weighing systems shall
comply with the requirements for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement.”
Automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates,
cement, and mineral admixture for one batch of concrete is a single operation of a switch or starter.
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Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem
necessary to ensure their accuracy.

Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.
When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by
more than the tolerances specified herein.

Equipment for cumulative weighing of aggregate shall have a zero tolerance of +0.5 percent of the designated total
batch mass of the aggregate. For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance
shall be £0.5 percent of the individual batch mass designated for each size of aggregate. Equipment for cumulative weighing
of cement and mineral admixtures shall have a zero tolerance of £0.5 percent of the designated total batch mass of the cement
and mineral admixture. Equipment for weighing cement or mineral admixture separately shall have a zero tolerance of
0.5 percent of their designated individual batch masses. Equipment for measuring water shall have a zero tolerance of
+0.5 percent of its designated mass or volume.

The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the
following:

A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.
Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses; and

B. Cement shall be within 1.0 percent of its designated batch mass. When weighed individually, mineral admixture
shall be within 1.0 percent of its designated batch mass. When mineral admixture and cement are permitted to be
weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total
for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses; and

C. Water shall be within 1.5 percent of its designated mass or volume.

- Each scale graduation shall be approximately 0.001 of the total capacity of the scale. The capacity of scales for
weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially
available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above,
except that no scale shall be required having a capacity of less than 500 kg, with 0.5-kg graduations.

90-5.03 PROPORTIONING

Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and
combining them with cement, mineral admixture, and water as provided in these specifications. Aggregates shall be
proportioned by mass.

At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to
the point of mixing. In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent
of its saturated, surface-dry mass.

Should separate supplies of aggregate material of the same size group, but of different moisture content or specific
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made
from one supply exclusively and the materials therein completely exhausted before starting upon another.

Bulk "Type IP (MS) Modified" cement shall be weighed in an individual hopper and shall be kept separate from the
aggregates until the ingredients are released for discharge into the mixer.

Bulk cement and mineral admixture may be weighed in separate, individual weigh hoppers or may be weighed in the
same weigh hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the
mixer. If the cement and mineral admixture are weighed cumulatively, the cement shall be weighed first.

When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from all other weigh
systems. Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and
independent material weighing device. The cement and the mineral admixture shall be discharged into the mixer
simultaneously with the aggregate.

The scales and weigh hoppers for bulk weighing cement, mineral admixture, or cement plus mineral admixture shall
be separate and distinct from the aggregate weighing equipment.

For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following
combinations:

A. Separate boxes and separate scale and indicator for weighing each size of aggregate.
B. Single box and scale indicator for all aggregates.
C. Single box or separate boxes and automatic weighing mechanism for all aggregates.
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In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck
agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer. The equipment shall be
weighed at the Contractor’s expense on scales designated by the Engineer.

90-5.03A Proportioning for Pavement

Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be
proportioned by mass by means of automatic proportioning devices of approved type conforming to these specifications.

The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will
indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of
0.5 percent by mass of the fine aggregate.

The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and
the discharge gates are closed. The interlock shall permit no part of the batch to be discharged until all aggregate hoppers and
the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses that are
within the tolerances specified in Section 90-5.02, "Proportioning Devices."

When interlocks are required for cement and mineral admixture charging mechanisms and cement and mineral
admixtures are weighed cumulatively, their charging mechanisms shall be interlocked to prevent the introduction of mineral
admixture until the mass of cement in the cement weigh hopper is within the tolerances specified in Section 90-5.02,
"Proportioning Devices."

The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall
be designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the aggregate
as directed by the Engineer.

When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow
of each size of aggregate as directed by the Engineer.

Material discharged from the several bins shall be controlled by gates or by mechanical conveyors. The means of
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can
discharge at a time, and so that the weigh box cannot be tripped until the required quantity from each of the several bins has
been deposited therein. Should a separate weigh box be used for each size of aggregate, all may be operated and discharged
simultaneously.

When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the
required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

The automatic weighing system shall be designed so that all proportions required may be set on the weighing
controller at the same time.

90-6 MIXING AND TRANSPORTING

90-6.01 GENERAL

Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not
exceeding 0.25 m® may be mixed by hand methods in conformance with the provisions in Section 90-6.05, "Hand-Mixing."

Equipment having components made of aluminum or magnesium alloys that would have contact with plastic
concrete during mixing, transporting, or pumping of portland cement concrete shall not be used.

Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed
cement, mineral admixture, or cement plus mineral admixture.

Uniformity of concrete mixtures will be determined by differences in penetration as determined by California
Test 533, or slump as determined by ASTM Designation: C 143, and by variations in the proportion of coarse aggregate as
determined by California Test 529.

When the mix design specifies a penetration value, the difference in penetration, determined by comparing
penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 10 mm. When
the mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed
concrete from the same batch or truck mixer load, shall not exceed the values given in the table below. Variation in the
proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the
same batch or truck mixer load and the difference between the 2 results shall not exceed 100 kg per cubic meter of concrete.
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Average Slump Maximum Permissible Difference
Less than 100-mm 25-mm
100-mm to 150-mm 38-mm
Greater than 150-mm to 225-mm 50-mm

The Contractor, at the Contractor's expense, shall furnish samples of the freshly mixed concrete and provide
satisfactory facilities for obtaining the samples.

90-6.02 MACHINE MIXING

Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be
operated uniformly at the mixing speed recommended by the manufacturer. Mixers and agitators that have an accumulation
of hard concrete or mortar shall not be used.

The temperature of mixed concrete, immediately before placing, shall be not less than 10°C or more than 32°C.
Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits. Neither
aggregates nor mixing water shall be heated to exceed 65°C. If ice is used to cool the concrete, discharge of the mixer will
not be permitted until all ice is melted.

The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and
aggregates. All water shall be in the drum by the end of the first one - fourth of the specified mixing time.

Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of
cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or
hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture.

Paving and stationary mixers shall be operated with an automatic timing device. The timing device and discharge
mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified
mixing time has elapsed.

The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of
mixing shall not exceed 30 minutes.

The size of batch shall not exceed the manufacturer's guaranteed capacity.

When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good
operating condition at jobsite batching plants and stationary mixers. The batch counters shall indicate the exact number of
batches proportioned and mixed.

Concrete shall be mixed and delivered to the jobsite by means of one of the following combinations of operations:

A. Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators
or in non-agitating hauling equipment (central-mixed concrete).

Mixed partially in a stationary mixer, and the mixing completed in a truck mixer (shrink-mixed concrete).

Mixed completely in a truck mixer (transit-mixed concrete).

Mixed completely in a paving mixer.

Cow

Agitators may be truck mixers operating at agitating speed or truck agitators. Each mixer and agitator shall have
attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the
equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed
concrete and the speed of rotation of the mixing drum or blades.

Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number
of revolutions of the drum or blades may readily be verified.

When shrink-mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be
transferred to a truck mixer and all requirements for transit-mixed concrete shall apply. No credit in the number of
revolutions at mixing speed shall be allowed for partial mixing in a central plant.

90-6.03 TRANSPORTING MIXED CONCRETE

Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed
designated by the manufacturer of the equipment as agitating speed, or in non-agitating hauling equipment, provided the
consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement and
consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in
Section 90-6.01, "General."

Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed
concrete in a thoroughly mixed and uniform mass during hauling.
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Bodies of non-agitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part
thereof, will not occur at any time.

Concrete hauled in open-top vehicles shall be protected during hauling against rain or against exposure to the sun for
more than 20 minutes when the ambient temperature exceeds 24°C.

No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery
point, unless authorized by the Engineer. If the Engineer authorizes additional water to be incorporated into the concrete, the
drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is
commenced.

The rate of discharge of mixed concrete from truck mixer-agitators shall be controlled by the speed of rotation of the
drum in the discharge direction with the discharge gate fully open.

When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed
within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement
to the aggregates. Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete
is 30°C or above, the time allowed may be less than 1.5 hours.

When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be
completed within one hour after the addition of the cement to the aggregates. Under conditions contributing to quick
stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time between the introduction of
cement to the aggregates and discharge shall not exceed 45 minutes.

Each load of concrete delivered at the jobsite shall be accompanied by a weighmaster certificate showing the mix
identification number, non-repeating load number, date and time at which the materials were batched, the total amount of
water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is
charged with cement. This weighmaster certificate shall also show the actual scale masses (kilograms) for the ingredients
batched. Theoretical or target batch masses shall not be used as a substitute for actual scale masses.

Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be
submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 90 mm diskette with a
capacity of at least 1.4 megabytes. Captured data, for the ingredients represented by each batch shall be "line feed, carriage
return” (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by
these specifications.

The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actual
batch masses or measurements for a load of concrete provided that both certificates are imprinted with the same non-
repeating load number that is unique to the contract and delivered to the jobsite with the load.

Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01,
"Measurement of Quantities."

90-6.04 TIME OR AMOUNT OF MIXING

Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients,
except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch
is released. Transfer time in multiple drum mixers shall not be counted as part of the required mixing time.

The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor
structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the
requirements of the following paragraph shall apply.

The required mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be not
less than 50 seconds or more than 5 minutes.

The minimum required revolutions at the mixing speed for transit-mixed concrete shall not be less than that
recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to
consistently produce concrete conforming to the provisions for uniformity in Section 90-6.01, "General."

90-6.05 HAND-MIXING

Hand-mixed concrete shall be made in batches of not more than 0.25 m® and shall be mixed on a watertight, level
platform. The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and the
fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth. On this mixture shall
be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then sufficient clean
water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the
carriers or forms.
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90-6.06 AMOUNT OF WATER AND PENETRATION

The amount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined
by California Test 533 or the slump of the concrete as determined by ASTM Designation: C 143 is within the "Nominal"
values shown in the following table. When the penetration or slump of the concrete is found to exceed the nominal values
listed, the mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal
range shown. Batches of concrete with a penetration or slump exceeding the maximum values listed shall not be used in the
work. When Type F or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and
the slump shall not exceed 225 mm after the chemical admixtures are added.

Type of Work Nominal Maximum

Penetration Slump Penetration Slump

(mm) (mm) (mm) (mm)
Concrete Pavement 0-25 — 40 —
Non-reinforced concrete facilities 0-35 — 50 —

Reinforced concrete structures

Sections over 300-mm thick 0-35 — 65 —
Sections 300-mm thick or less 0-50 — 75 —
Concrete placed under water — 150-200 — 225
Cast-in-place concrete piles 65-90 130-180 100 200

The amount of free water used in concrete shall not exceed 183 kg/m®, plus 20 kg for each required 100 kg of
cementitious material in excess of 325 kg/m®.

The term free water is defined as the total water in the mixture minus the water absorbed by the aggregates in
reaching a saturated surface-dry condition.

Where there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration
and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing
to increase the cementitious material content per cubic meter of concrete. The increase in water and cementitious material
shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter. The cost of
additional cementitious material and water added under these conditions shall be at the Contractor’s expense and no
additional compensation will be allowed therefor.

The equipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added
can be measured accurately. Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent
of the quantity of water required to be added to the mix for any position of the mixer. Tanks used to measure water shall be
designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made
rapidly in one operation without dribbling. All equipment shall be arranged so as to permit checking the amount of water
delivered by discharging into measured containers.

90-7 CURING CONCRETE

90-7.01 METHODS OF CURING
Newly placed concrete shall be cured by the methods specified in this Section 90-7.01 and the special provisions.

90-7.01A Water Method

The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after
the concrete has been placed.

When a curing medium consisting of cotton mats, rugs, carpets, or earth or sand blankets is to be used to retain the
moisture, the entire surface of the concrete shall be kept damp by applying water with a nozzle that so atomizes the flow that
a mist and not a spray is formed, until the surface of the concrete is covered with the curing medium. The moisture from the
nozzle shall not be applied under pressure directly upon the concrete and shall not be allowed to accumulate on the concrete
in a quantity sufficient to cause a flow or wash the surface. At the expiration of the curing period, the concrete surfaces shall
be cleared of all curing mediums.

When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of
the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified in the preceding
paragraph, until the concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water
for a period of not less than 7 days.
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90-7.01B Curing Compound Method

Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound.
Curing compounds to be used shall be as follows:

1. Pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 2, Class B, except
the resin type shall be poly-alpha-methylstyrene.

Pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 2, Class B.
Pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 2, Class A.
Non-pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 1, Class B.
Non-pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 1, Class A.
Non-pigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation: C 309,
Type 1-D, Class A.

S ar~wN

The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the
Transportation Laboratory.

The loss of water for each type of curing compound, when tested in conformance with the requirements in California
Test 534, shall not be more than 0.15-kg/m? in 24 hours or more than 0.45-kg/m? in 72 hours.

The curing compound to be used will be specified elsewhere in these specifications or in the special provisions.

When the use of curing compound is required or permitted elsewhere in these specifications or in the special
provisions and no specific kind is specified, any of the curing compounds listed above may be used.

Curing compound shall be applied at a nominal rate of 3.7 m%/L, unless otherwise specified.

At any point, the application rate shall be within +1.2 m?/L of the nominal rate specified, and the average application
rate shall be within £0.5 m%L of the nominal rate specified when tested in conformance with the requirements in California
Test 535. Runs, sags, thin areas, skips, or holidays in the applied curing compound shall be evidence that the application is
not satisfactory.

Curing compounds shall be applied using power operated spray equipment. The power operated spraying
equipment shall be equipped with an operational pressure gage and a means of controlling the pressure. Hand spraying of
small and irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer,
may be permitted.

The curing compound shall be applied to the concrete following the surface finishing operation, immediately before
the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear. In the event
of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90-7.01A,
"Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started;
however, the compound shall not be applied over any resulting freestanding water. Should the film of compound be
damaged from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in
the case of pavement, the damaged portion shall be repaired immediately with additional compound.

At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment
uniformly dispersed throughout the vehicle. A paddle shall be used to loosen all settled pigment from the bottom of the
container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle.

Augitation shall not introduce air or other foreign substance into the curing compound.

The manufacturer shall include in the curing compound the necessary additives for control of sagging, pigment
settling, leveling, de-emulsification, or other requisite qualities of a satisfactory working material. Pigmented curing
compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and
does not become granular or curdled. Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the
complete and easy vertical penetration of a paddle. Settled pigment shall be easily redispersed, with minimum resistance to
the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the proper
consistency.

Curing compounds shall remain sprayable at temperatures above 4°C and shall not be diluted or altered after
manufacture.

The curing compound shall be packaged in clean 210-L barrels or round 19-L containers or shall be supplied from a
suitable storage tank located at the jobsite. The containers shall comply with "Title 49, Code of Federal Regulations,
Hazardous Materials Regulations."” The 210-L barrels shall have removable lids and airtight fasteners. The 19-L containers
shall be round and have standard full open head and bail. Lids with bungholes shall not be permitted. On-site storage tanks
shall be kept clean and free of contaminants. Each tank shall have a permanent system designed to completely redisperse
settled material without introducing air or other foreign substances.
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Steel containers and lids shall be lined with a coating that will prevent destructive action by the compound or
chemical agents in the air space above the compound. The coating shall not come off the container or lid as skins.
Containers shall be filled in a manner that will prevent skinning. Plastic containers shall not react with the compound.

Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume, date
of manufacture, and volatile organic compound (VOC) content. The label shall also warn that the curing compound
containing pigment shall be well stirred before use. Precautions concerning the handling and the application of curing
compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety
Orders and General Industry Safety Orders of the State of California.

Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and
regulations concerning air pollution control in the State of California.

When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load. The
invoice shall contain the same information as that required herein for container labels.

Curing compound will be sampled by the Engineer at the source of supply or at the jobsite or at both locations.

Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year. The
Engineer may require additional testing before use to determine compliance with these specifications if the compound has not
been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory.

Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the
Transportation Laboratory.

90-7.01C Waterproof Membrane Method

The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that
a mist and not a spray is formed, until the concrete has set, after which the curing membrane shall be placed. The curing
membrane shall remain in place for a period of not less than 72 hours.

Sheeting material for curing concrete shall conform to the requirements in AASHTO Designation: M 171 for white
reflective materials.

The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire
concrete surface. Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.
The joint seams shall have a minimum lap of 100 mm.

The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means
satisfactory to the Engineer.

Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the
broken or damaged portions shall be immediately repaired with new sheets properly cemented into place.

Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render
them unfit for curing the concrete shall not be used.

90-7.01D Forms-In-Place Method

Formed surfaces of concrete may be cured by retaining the forms in place. The forms shall remain in place for a
minimum period of 7 days after the concrete has been placed, except that for members over 0.5-m in least dimension the
forms shall remain in place for a minimum period of 5 days.

Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the
curing period. Cracks in the forms and cracks between the forms and the concrete shall be resealed by methods subject to the
approval of the Engineer.

90-7.02 CURING PAVEMENT

The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or
curing compound method using curing compound (1) or (2) as the Contractor may elect. Should the side forms be removed
before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured. If the
pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have
been disturbed by sawing operations shall be restored by spraying with additional curing compound.

Curing shall commence as soon as the finishing process provided in Section 40-1.10, "Final Finishing," has been
completed. The method selected shall conform to the provisions in Section 90-7.01, "Methods of Curing."

When the curing compound method is used, the compound shall be applied to the entire pavement surface by
mechanical sprayers. Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for
continual agitation of the curing compound during the time of application. The spray shall be adequately protected against
wind, and the nozzles shall be so oriented or moved mechanically transversely as to result in the minimum specified rate of
coverage being applied uniformly on exposed faces. Hand spraying of small and irregular areas, and areas inaccessible to
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mechanical spraying equipment, in the opinion of the Engineer, will be permitted. When the ambient air temperature is
above 15°C, the Contractor shall fog the surface of the concrete with a fine spray of water as specified in Section 90-7.01A,
"Water Method." The surface of the pavement shall be kept moist between the hours of 10:00 a.m. and 4:30 p.m. on the day
the concrete is placed. However, the fogging done after the curing compound has been applied shall not begin until the
compound has set sufficiently to prevent displacement. Fogging shall be discontinued if ordered in writing by the Engineer.

90-7.03 CURING STRUCTURES

Newly placed concrete for cast-in-place structures, other than highway bridge decks, shall be cured by the water
method, the forms-in-place method, or, as permitted herein, by the curing compound method, in conformance with the
provisions in Section 90-7.01, "Methods of Curing."

The curing compound method using a pigmented curing compound may be used on concrete surfaces of
construction joints, surfaces that are to be buried underground, and surfaces where only Ordinary Surface Finish is to be
applied and on which a uniform color is not required and that will not be visible from a public traveled way. If the
Contractor elects to use the curing compound method on the bottom slab of box girder spans, the curing compound shall be
curing compound (1).

The top surface of highway bridge decks shall be cured by both the curing compound method and the water method.
The curing compound shall be curing compound (1). The curing compound shall be applied progressively during the deck
finishing operations immediately after finishing operations are completed on each individual portion of the deck. The water
cure shall be applied not later than 4 hours after completion of deck finishing or, for portions of the decks on which finishing
is completed after normal working hours, the water cure shall be applied not later than the following morning.

Concrete surfaces of minor structures, as defined in Section 51-1.02, "Minor Structures,” shall be cured by the water
method, the forms-in-place method or the curing compound method.

When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces
being cured by the curing compound method or by the forms-in-place method, until the Engineer determines that a cooling
effect is no longer required. Application of water for this purpose will be paid for as extra work as provided in Section
4-1.03D, "Extra Work."

90-7.04 CURING PRECAST CONCRETE MEMBERS

Precast concrete members shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing." Curing shall be provided for the minimum time specified for each method or until the concrete reaches
its design strength, whichever is less. Steam curing may also be used for precast members and shall conform to the following
provisions:

A. After placement of the concrete, members shall be held for a minimum 4-hour presteaming period. If the ambient
air temperature is below 10°C, steam shall be applied during the presteaming period to hold the air surrounding the
member at a temperature between 10°C and 32°C.

B. To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as
possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets.

C. Enclosures for steam curing shall allow free circulation of steam about the member and shall be constructed to
contain the live steam with a minimum moisture loss. The use of tarpaulins or similar flexible covers will be
permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and
moisture.

D. Steam at the jets shall be at low pressure and in a saturated condition. Steam jets shall not impinge directly on the
concrete, test cylinders, or forms. During application of the steam, the temperature rise within the enclosure shall
not exceed 22°C per hour. The curing temperature throughout the enclosure shall not exceed 65°C and shall be
maintained at a constant level for a sufficient time necessary to develop the required transfer strength. Control
cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is
representative of the average temperature of the enclosure.

E. Temperature recording devices that will provide an accurate, continuous, permanent record of the curing
temperature shall be provided. A minimum of one temperature recording device per 60 m of continuous bed length
will be required for checking temperature.

F.  Members in pretension beds shall be detensioned immediately after the termination of steam curing while the
concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 15°C until the
stress is transferred to the concrete.

G. Curing of precast concrete will be considered completed after termination of the steam curing cycle.
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90-7.05 CURING PRECAST PRESTRESSED CONCRETE PILES

Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in
Section 90-7.04, "Curing Precast Concrete Members," except that piles with a class designation ending in C (corrosion
resistant) shall be cured as follows:

A. Piles shall be either steam cured or water cured. If water curing is used, the piles shall be kept continuously wet by
the application of water in conformance with the provisions in Section 90-7.01A, "Water Method."

B. If steam curing is used, the steam curing provisions in Section 90-7.04, "Curing Precast Concrete Members," shall
apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days,
including the holding and steam curing periods.

90-7.06 CURING SLOPE PROTECTION

Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing."

Concreted-rock slope protection shall be cured in conformance with any of the methods specified in Section
90-7.01, "Methods of Curing," or with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of water
every 2 hours during the daytime for a period of 3 days.

90-7.07 CURING MISCELLANEOUS CONCRETE WORK

Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90-7.01B, "Curing
Compound Method."

Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete
areas shall be cured in conformance with any of the methods specified in Section 90-7.01, "Methods of Curing."”

Shotcrete shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the
methods provided in Section 90-7.01, "Methods of Curing."

Mortar and grout shall be cured by keeping the surface damp for 3 days.

After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall be
cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in Section
90-7.01, "Methods of Curing."

90-8 PROTECTING CONCRETE

90-8.01 GENERAL

In addition to the provisions in Section 7-1.16, "Contractor's Responsibility for the Work and Materials," the
Contractor shall protect concrete as provided in this Section 90-8.

Concrete shall not be placed on frozen or ice-coated ground or subgrade nor on ice-coated forms, reinforcing steel,
structural steel, conduits, precast members, or construction joints.

Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to
damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection
against damage.

Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and
replaced by the Contractor at the Contractor's expense.

90-8.02 PROTECTING CONCRETE STRUCTURES

Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 7°C
for 72 hours after placing and at not less than 4°C for an additional 4 days. When required by the Engineer, the Contractor
shall submit a written outline of the proposed methods for protecting the concrete.

90-8.03 PROTECTING CONCRETE PAVEMENT

Pavement concrete shall be maintained at a temperature of not less than 4°C for 72 hours. When required by the
Engineer, the Contractor shall submit a written outline of the proposed methods for protecting the concrete.

Except as provided in Section 7-1.08, "Public Convenience," the Contractor shall protect concrete pavement against
construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise
damage the surface. Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt
mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special
provisions or permitted by the Engineer.
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When ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings shall
be constructed for the convenience of public traffic. The material and work necessary for the construction of the crossings,
and their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work involved and if
there are no contract items for the work involved, payment for pavement crossings will be made by extra work as provided in
Section 4-1.03D, "Extra Work.". Where public traffic will be required to cross over the new pavement, Type Il portland
cement may be used in concrete, if permitted in writing by the Engineer. The pavement may be opened to traffic as soon as
the concrete has developed a modulus of rupture of 3.8 MPa. The modulus of rupture will be determined by California
Test 523.

No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a
period of 10 days has elapsed after the concrete has been placed, nor before the concrete has developed a modulus of rupture
of at least 3.8 MPa. Concrete that fails to attain a modulus of rupture of 3.8 MPa within 10 days shall not be opened to traffic
until directed by the Engineer.

Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40-1.08B,
"Weakened Plane Joints."

When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the
pavement after a modulus of rupture of 2.4 MPa has been attained, provided that:

A. Unit pressure exerted on the pavement by the paver shall not exceed 135 kPa;

B. Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent
protective material, so that the pavement is not damaged; and

C. No part of the track shall be closer than 0.3-m from the edge of pavement.

In case of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement
shaII be immediately discontinued.

Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above
shall be repaired by the Contractor at the Contractor's expense.

The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at
the Contractor's expense, shall furnish the material and whatever labor the Engineer may require.

90-9 COMPRESSIVE STRENGTH

90-9.01 GENERAL

Concrete compressive strength requirements consist of a minimum strength that shall be attained before various
loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of
28 days or at the age otherwise allowed in Section 90-1.01, "Description." The various strengths required are specified in
these specifications or the special provisions or are shown on the plans.

The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete
sampled in conformance with the requirements of ASTM Designation: C 172. Test cylinders will be molded and initially
field cured in conformance with California Test 540. Test cylinders will be cured and tested after receipt at the testing
laboratory in conformance with the requirements of ASTM Designation: C 39. A strength test shall consist of the average
strength of 2 cylinders fabricated from material taken from a single load of concrete, except that, if any cylinder should show
evidence of improper sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the
strength of the remaining cylinder.

When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of
California Test 540. The compressive strength of concrete determined for these purposes will be evaluated on the basis of
individual tests.

When concrete is designated by 28-day compressive strength rather than by cementitious material content, the
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders
cured in conformance with Method 1 of California Test 540. If the result of a single compressive strength test at the
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the
Contractor shall, at the Contractor’s expense, make corrective changes, subject to approval of the Engineer, in the mix
proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for
each in-place cubic meter of concrete represented by the deficient test. If the result of a single compressive strength test at
the maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the
specified strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each in
place cubic meter of concrete represented by the deficient test. In addition, such corrective changes shall be made when the
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compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain
the required compressive strength at the maximum age specified or allowed. Concrete represented by a single test that
indicates a compressive strength of less than 85 percent of the specified 28-day compressive strength will be rejected in
conformance with the provisions in Section 6-1.04, "Defective Materials."

If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the
specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made,
unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength. If the test result indicates a
compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test
will be rejected, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer
that the strength and quality of the concrete placed in the work are acceptable. If the evidence consists of tests made on cores
taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation:
C 42.

No single compressive strength test shall represent more than 250 m®.

When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from
test cylinders that have been handled and stored in conformance with Method 3 of California Test 540. The compressive
strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of
production. When the concrete is designated by 28-day compressive strength rather than by cementitious material content,
the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28-day compressive
strength provided that strength is reached in not more than the maximum number of days specified or allowed after the
member is cast.

When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing
equipment, and procedures proposed for use will be required prior to placement of the concrete. Prequalification shall be
accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor. Prequalification data
shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in
the work.

Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less
than 95 percent of specified strength. Strength tests included in the data shall be the most recent tests made on concrete of
the proposed mix design and all shall have been made within one year of the proposed use of the concrete.

Trial batch test reports, in order to be acceptable, shall indicate that the average compressive strength of
5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have
a strength less than the specified strength at the maximum age specified or allowed. Data contained in the report shall be
from trial batches that were produced within one year of the proposed use of specified strength concrete in the project.
Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified
for the concrete without reduction due to tolerances.

Tests shall be performed in conformance with either the appropriate California Test methods or the comparable
ASTM test methods. Equipment employed in testing shall be in good condition and shall be properly calibrated. If the tests
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in
order to witness the test procedures.

The certified test data and trial batch test reports shall include the following information:

Date of mixing.

Mixing equipment and procedures used.

The size of batch in cubic meters and the mass, type, and source of all ingredients used.
Penetration of the concrete.

The air content of the concrete if an air-entraining admixture is used.

The age at time of testing and strength of all concrete cylinders tested.

mTmooOw>»

Certified test data and trial batch test reports shall be signed by an official of the firm that performed the tests.

When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of
a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location.

After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use,
additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the
Engineer, could result in a strength of concrete below that specified.

The Contractor’s attention is directed to the time required to test trial batches and the Contractor shall be responsible
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.
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When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of
the materials, mix proportions, mixing equipment, and procedures will not be required.

90-10 MINOR CONCRETE

90-10.01 GENERAL

Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor
concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein.

The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing
the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained.

90-10.02 MATERIALS
Minor concrete shall conform to the following requirements:

90-10.02A Cementitious Material
Cementitious material shall conform to the provisions in Section 90-1.01, "Description."

90-10.02B Aggregate

Aggregate shall be clean and free from deleterious coatings, clay balls, roots, and other extraneous materials.

The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in
the minor concrete. After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading,
unless a change is authorized in writing by the Engineer.

The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished. The
maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger than
37.5 mm or smaller than 19 mm.

The Engineer may waive, in writing, the gradation requirements in this Section 90-10.02B, if, in the Engineer's
opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed.

90-10.02C Water

Water used for washing, mixing, and curing shall be free from oil, salts, and other impurities that would discolor or
etch the surface or have an adverse affect on the quality of the concrete.

90-10.02D Admixtures
The use of admixtures shall conform to the provisions in Section 90-4, "Admixtures."

90-10.03 PRODUCTION

Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and
discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and
uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized
standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute,
AASHTO, or the Department.

The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01,
"Description."

The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06,
"Amount of Water and Penetration.” Additional mixing water shall not be incorporated into the concrete during hauling or
after arrival at the delivery point, unless authorized by the Engineer.

Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and
before stiffening occurs. An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than
250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature
of concrete of more than 32°C will be considered conditions contributing to the quick stiffening of concrete. The Contractor
shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted.

The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes.
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The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that
recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed
concrete.

Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer. The weighmaster certificate
shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or
agitators, the time the mixing cycle started.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall be
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified.

90-10.04 CURING MINOR CONCRETE
Curing minor concrete shall conform to the provisions in Section 90-7, "Curing Concrete."

90-10.05 PROTECTING MINOR CONCRETE

Protecting minor concrete shall conform to the provisions in Section 90-8, "Protecting Concrete,” except the
concrete shall be maintained at a temperature of not less than 4°C for 72 hours after placing.

90-10.06 MEASUREMENT AND PAYMENT

Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections
of these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the
plans, or indicated by contract item in the Engineer's Estimate.

90-11 MEASUREMENT AND PAYMENT

90-11.01 MEASUREMENT

Portland cement concrete will be measured in conformance with the provisions specified in the various sections of
these specifications covering construction requiring concrete.

When it is provided that concrete will be measured at the mixer, the volume in cubic meters shall be computed as
the total mass of the batch in kilograms divided by the density of the concrete in kilograms per cubic meter. The total mass
of the batch shall be calculated as the sum of all materials, including water, entering the batch. The density of the concrete
will be determined in conformance with the requirements in California Test 518.

90-11.02 PAYMENT

Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of
these specifications covering construction requiring concrete.

Full compensation for furnishing and incorporating admixtures required by these specifications or the special
provisions will be considered as included in the contract prices paid for the concrete involved and no additional compensation
will be allowed therefor.

Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not
required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be
paid for as extra work as provided in Section 4-1.03D, "Extra Work."

Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of
Chemical Admixtures," or Section 90-4.07, "Optional Use of Air-entraining Admixtures,” or should the Contractor request
and obtain permission to use other admixtures for the Contractor’s benefit, the Contractor shall furnish those admixtures and
incorporate them into the concrete at the Contractor’s expense and no additional compensation will be allowed therefor.

SECTION 12. (BLANK)
SECTION 13. (BLANK)
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SECTION 14 FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION
PROJECTS

GENERAL.—The work herein proposed will be financed in whole or in part with Federal funds, and therefore all of the
statutes, rules and regulations promulgated by the Federal Government and applicable to work financed in whole or in part
with Federal funds will apply to such work. The "Required Contract Provisions, Federal-Aid Construction Contracts, "Form
FHWA 1273, are included in this Section 14. Whenever in said required contract provisions references are made to "SHA
contracting officer", "SHA resident engineer", or "authorized representative of the SHA", such references shall be construed
to mean "Engineer" as defined in Section 1-1.18 of the Standard Specifications.

PERFORMANCE OF PREVIOUS CONTRACT.—In addition to the provisions in Section Il, "Nondiscrimination,"
and Section VII, "Subletting or Assigning the Contract,” of the required contract provisions, the Contractor shall comply with
the following:

The bidder shall execute the CERTIFICATION WITH REGARD TO THE PERFORMANCE OF PREVIOUS
CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL OPPORTUNITY CLAUSE AND THE FILING OF
REQUIRED REPORTS located in the proposal. No request for subletting or assigning any portion of the contract in excess
of $10,000 will be considered under the provisions of Section VII of the required contract provisions unless such request is
accompanied by the CERTIFICATION referred to above, executed by the proposed subcontractor.

NON-COLLUSION PROVISION.—The provisions in this section are applicable to all contracts except contracts for
Federal Aid Secondary projects.

Title 23, United States Code, Section 112, requires as a condition precedent to approval by the Federal Highway
Administrator of the contract for this work that each bidder file a sworn statement executed by, or on behalf of, the person,
firm, association, or corporation to whom such contract is to be awarded, certifying that such person, firm, association, or
corporation has not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken
any action in restraint of free competitive bidding in connection with the submitted bid. A form to make the non-collusion
affidavit statement required by Section 112 as a certification under penalty of perjury rather than as a sworn statement as
permitted by 28, USC, Sec. 1746, is included in the proposal.

PARTICIPATION BY MINORITY BUSINESS ENTERPRISES IN SUBCONTRACTING.—Part 23, Title 49,
Code of Federal Regulations applies to this Federal-aid project. Pertinent sections of said Code are incorporated in part or in
its entirety within other sections of these special provisions.

Schedule B—Information for Determining Joint Venture Eligibility

(This form need not be filled in if all joint venture firms are minority owned.)
Name of joint venture
Address of joint venture

Phone number of joint venture
Identify the firms which comprise the joint venture. (The MBE partner must complete Schedule A.)

bl

a. Describe the role of the MBE firm in the joint venture.

b. Describe very briefly the experience and business qualifications of each non-MBE joint venturer:

5. Nature of the joint venture's business

6. Provide a copy of the joint venture agreement.
What is the claimed percentage of MBE ownership?
Ownership of joint venture: (This need not be filled in if described in the joint venture agreement, provided by
question 6.).

o N

a. Profit and loss sharing.
b. Capital contributions, including equipment.
c. Other applicable ownership interests.
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9. Control of and participation in this contract. Identify by name, race, sex, and "firm" those individuals (and their
titles) who are responsible for day-to-day management and policy decision making, including, but not limited to,
those with prime responsibility for:

a. Financial decisions
b. Management decisions, such as:

(1) Estimating
(2). Marketing and sales
(3). Hiring and firing of management personnel

(4) Purchasing of major items or supplies

c. Supervision of field operations

Note.—If, after filing this Schedule B and before the completion of the joint venture's work on the contract covered by
this regulation, there is any significant change in the information submitted, the joint venture must inform the grantee, either
directly or through the prime contractor if the joint venture is a subcontractor.

Affidavit

"The undersigned swear that the foregoing statements are correct and include all material information necessary to
identify and explain the terms and operation of our joint venture and the intended participation by each joint venturer in the
undertaking. Further, the undersigned covenant and agree to provide to grantee current, complete and accurate information
regarding actual joint venture work and the payment therefor and any proposed changes in any of the joint venture
arrangements and to permit the audit and examination of the books, records and files of the joint venture, or those of each
joint venturer relevant to the joint venture, by authorized representatives of the grantee or the Federal funding agency. Any
material misrepresentation will be grounds for terminating any contract which may be awarded and for initiating action under
Federal or State laws concerning false statements."

Name of Firm Name of Firm
Signature Signature
Name Name

Title Title

Date Date
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Date

State of

County of
On this day of , 19 | before me appeared (Name) , to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of
firm) to execute the affidavit and did so as his or her free act and deed.

Notary Public

Commission expires

[Seal]
Date
State of
County of
On this __ day of , 19 | before me appeared (Name) to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of
firm) to execute the affidavit and did so as his or her free act and deed.
Notary Public
Commission expires
[Seal]
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REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I. GENERAL

These contract provisions shall apply to all work performed on the contract by the contractor's own organization and
with the assistance of workers under the contractor's immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations
contained in these Required Contract Provisions, and further require their inclusion in any lower tier subcontract or
purchase order that may in turn be made. The Required Contract Provisions shall not be incorporated by reference
in any case. The prime contractor shall be responsible for compliance by any subcontractor or lower tier
subcontractor with these Required Contract Provisions.

A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for
termination of the contract.

A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as
provided in 29 CFR 5.12:

Section I, paragraph 2;
Section 1V, paragraphs 1, 2, 3, 4,and 7;
Section V, paragraphs 1 and 2a through 2g.

Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these
Required Contract Provisions shall not be subject to the general disputes clause of this contract. Such disputes shall
be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6,
and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its
subcontractors) and the contracting agency, the DOL, or the contractor's employees or their representatives.

Selection of Labor: During the performance of this contract, the contractor shall not:

a. discriminate against labor from any other State, possession, or territory of the United States (except for
employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or

b. employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts
who are on parole, supervised release, or probation.

I1. NONDISCRIMINATION

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

1.

Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations
(28 CFR 35, 29 CFR 1630, and 41 CFR 60) and orders of the Secretary of Labor as modified by the provisions
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action
standards for the contractor's project activities under this contract. The Equal Opportunity Construction Contract
Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990
(42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract.
In the execution of this contract, the contractor agrees to comply with the following minimum specific requirement
activities of EEO:

a. The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out
EEO obligations and in their review of his/her activities under the contract.

b. The contractor will accept as his operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color, national origin, age or disability. Such action shall
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include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship,
preapprenticeship, and/or on-the-job training."

EEO Officer: The contractor will designate and make known to the SHA contracting officers an EEO Officer who
will have the responsibility for and must be capable of effectively administering and promoting an active contractor
program of EEO and who must be assigned adequate authority and responsibility to do so.

Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who are substantially involved in such action, will be made
fully cognizant of, and will implement, the contractor's EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment. To ensure that the above agreement will be met, the following
actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and
then not less often than once every six months, at which time the contractor's EEO policy and its
implementation will be reviewed and explained. The meetings will be conducted by the EEO Officer.

b.  All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer,
covering all major aspects of the contractor's EEO obligations within thirty days following their reporting for
duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to
employees, applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or other appropriate means.

Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such advertisements will be placed in publications having a large
circulation among minority groups in the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral sources likely to yield qualified minority group
applicants. To meet this requirement, the contractor will identify sources of potential minority group
employees, and establish with such identified sources procedures whereby minority group applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is
expected to observe the provisions of that agreement to the extent that the system permits the contractor's
compliance with EEO contract provisions. (The DOL has held that where implementation of such agreements
have the effect of discriminating against minorities or women, or obligates the contractor to do the same, such
implementation violates Executive Order 11246, as amended.)

c. The contractor will encourage his present employees to refer minority group applicants for employment.
Information and procedures with regard to referring minority group applicants will be discussed with
employees.

Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination,
shall be taken without regard to race, color, religion, sex, national origin, age or disability. The following
procedures shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee
facilities do not indicate discriminatory treatment of project site personnel.
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The contractor will periodically evaluate the spread of wages paid within each classification to determine any
evidence of discriminatory wage practices.

The contractor will periodically review selected personnel actions in depth to determine whether there is
evidence of discrimination. Where evidence is found, the contractor will promptly take corrective action. If the
review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall
include all affected persons.

The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in
connection with his obligations under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time. If the investigation indicates that the discrimination may
affect persons other than the complainant, such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform every complainant of all of his avenues of appeal.

Training and Promotion:

a.

The contractor will assist in locating, qualifying, and increasing the skills of minority group and women
employees, and applicants for employment.

Consistent with the contractor's work force requirements and as permissible under Federal and State regulations,
the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training programs for
the geographical area of contract performance. Where feasible, 25 percent of apprentices or trainees in each
occupation shall be in their first year of apprenticeship or training. In the event a special provision for training
is provided under this contract, this subparagraph will be superseded as indicated in the special provision.

The contractor will advise employees and applicants for employment of available training programs and
entrance requirements for each.

The contractor will periodically review the training and promotion potential of minority group and women
employees and will encourage eligible employees to apply for such training and promotion.

Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use
his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and women
within the unions, and to effect referrals by such unions of minority and female employees. Actions by the
contractor either directly or through a contractor's association acting as agent will include the procedures set forth
below:

The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed
toward qualifying more minority group members and women for membership in the unions and increasing the
skills of minority group employees and women so that they may qualify for higher paying employment.

The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national
origin, age or disability.

The contractor is to obtain information as to the referral practices and policies of the labor union except that to
the extent such information is within the exclusive possession of the labor union and such labor union refuses to
furnish such information to the contractor, the contractor shall so certify to the SHA and shall set forth what
efforts have been made to obtain such information.

In the event the union is unable to provide the contractor with a reasonable flow of minority and women
referrals within the time limit set forth in the collective bargaining agreement, the contractor will, through
independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex,
national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minority group
persons and women. (The DOL has held that it shall be no excuse that the union with which the contractor has
a collective bargaining agreement providing for exclusive referral failed to refer minority employees.) In the
event the union referral practice prevents the contractor from meeting the obligations pursuant to Executive
Order 11246, as amended, and these special provisions, such contractor shall immediately notify the SHA.
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8. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and
retention of subcontractors, including procurement of materials and leases of equipment.

a.

C.

The contractor shall notify all potential subcontractors and suppliers of his/her EEO obligations under this
contract.

Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete
for and perform subcontracts which the contractor enters into pursuant to this contract. The contractor will use
his best efforts to solicit bids from and to utilize DBE subcontractors or subcontractors with meaningful
minority group and female representation among their employees. Contractors shall obtain lists of DBE
construction firms from SHA personnel.

The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.

9. Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of three years following completion of the contract work
and shall be available at reasonable times and places for inspection by authorized representatives of the SHA and the
FHWA.

a.

b.

The records kept by the contractor shall document the following:

(1) The number of minority and non-minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment
opportunities for minorities and women;

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and
female employees; and

(4) The progress and efforts being made in securing the services of DBE subcontractors or subcontractors with
meaningful minority and female representation among their employees.

The contractors will submit an annual report to the SHA each July for the duration of the project, indicating the
number of minority, women, and non-minority group employees currently engaged in each work classification
required by the contract work. This information is to be reported on Form FHWA-1391. If on-the-job training
is being required by special provision, the contractor will be required to collect and report training data.

111. NONSEGREGATED FACILITIES

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

a.

By submission of this bid, the execution of this contract or subcontract, or the consummation of this material
supply agreement or purchase order, as appropriate, the bidder, Federal-aid construction contractor,
subcontractor, material supplier, or vendor, as appropriate, certifies that the firm does not maintain or provide
for its employees any segregated facilities at any of its establishments, and that the firm does not permit its
employees to perform their services at any location, under its control, where segregated facilities are
maintained. The firm agrees that a breach of this certification is a violation of the EEO provisions of this
contract. The firm further certifies that no employee will be denied access to adequate facilities on the basis of
sex or disability.

As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms
and washrooms, restaurants and other eating areas, time clocks, locker rooms, and other storage or dressing
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities
provided for employees which are segregated by explicit directive, or are, in fact, segregated on the basis of
race, color, religion, national origin, age or disability, because of habit, local custom, or otherwise. The only
exception will be for the disabled when the demands for accessibility override (e.g. disabled parking).
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C.

The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or
material suppliers prior to award of subcontracts or consummation of material supply agreements of $10,000 or
more and that it will retain such certifications in its files.

IV.PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural minor collectors, which are exempt.)

1. General:

a.

All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not
less often than once a week and without subsequent deduction or rebate on any account [except such payroll
deductions as are permitted by regulations (29 CFR 3)] issued by the Secretary of Labor under the Copeland
Act (40 U.S.C. 276c) the full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due
at time of payment. The payment shall be computed at wage rates not less than those contained in the wage
determination of the Secretary of Labor (hereinafter "the wage determination') which is attached hereto and
made a part hereof, regardless of any contractual relationship which may be alleged to exist between the
contractor or its subcontractors and such laborers and mechanics. The wage determination (including any
additional classifications and wage rates conformed under paragraph 2 of this Section 1V and the DOL poster
(WH-1321) or Form FHWA-1495) shall be posted at all times by the contractor and its subcontractors at the site
of the work in a prominent and accessible place where it can be easily seen by the workers. For the purpose of
this Section, contributions made or costs reasonably anticipated for bona fide fringe benefits under Section
1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are considered wages paid
to such laborers or mechanics, subject to the provisions of Section IV, paragraph 3b, hereof. Also, for the
purpose of this Section, regular contributions made or costs incurred for more than a weekly period (but not less
often than quarterly) under plans, funds, or programs, which cover the particular weekly period, are deemed to
be constructively made or incurred during such weekly period. Such laborers and mechanics shall be paid the
appropriate wage rate and fringe benefits on the wage determination for the classification of work actually
performed, without regard to skill, except as provided in paragraphs 4 and 5 of this Section V.

Laborers or mechanics performing work in more than one classification may be compensated at the rate
specified for each classification for the time actually worked therein, provided, that the employer's payroll
records accurately set forth the time spent in each classification in which work is performed.

All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are
herein incorporated by reference in this contract.

2. Classification:

a.

The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract,
which is not listed in the wage determination, shall be classified in conformance with the wage determination.

The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the
following criteria have been met:

(1) the work to be performed by the additional classification requested is not performed by a classification in
the wage determination;

(2) the additional classification is utilized in the area by the construction industry;

(3) the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage
rates contained in the wage determination; and

(4) with respect to helpers, when such a classification prevails in the area in which the work is performed.

If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the
additional classification or their representatives, and the contracting officer agree on the classification and wage
rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall be
sent by the contracting officer to the DOL, Administrator of the Wage and Hour Division, Employment
Standards Administration, Washington, D.C. 20210. The Wage and Hour Administrator, or an authorized
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representative, will approve, modify, or disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that
additional time is necessary.

In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the
additional classification or their representatives, and the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the views of all interested parties and the
recommendation of the contracting officer, to the Wage and Hour Administrator for determination. Said
Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so
advise the contracting officer or will notify the contracting officer within the 30-day period that additional time
is necessary

The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c¢ or 2d of this
Section 1V shall be paid to all workers performing work in the additional classification from the first day on
which work is performed in the classification.

3. Payment of Fringe Benefits:

a.

Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a
fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an
hourly case equivalent thereof.

If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person,
he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably
anticipated in providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor
has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

4. Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:

a.

Apprentices:

(1) Apprentices will be permitted to work at less than the predetermined rate for the work they performed when
they are employed pursuant to and individually registered in a bona fide apprenticeship program registered
with the DOL, Employment and Training Administration, Bureau of Apprenticeship and Training, or with
a State apprenticeship agency recognized by the Bureau, or if a person is employed in his/her first 90 days
of probationary employment as an apprentice in such an apprenticeship program, who is not individually
registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a
State apprenticeship agency (where appropriate) to be eligible for probationary employment as an
apprentice.

(2) The allowable ratio of apprentices to journeyman-level employees on the job site in any craft classification
shall not be greater than the ratio permitted to the contractor as to the entire work force under the registered
program. Any employee listed on a payroll at an apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the applicable wage rate listed in the wage
determination for the classification of work actually performed. In addition, any apprentice performing
work on the job site in excess of the ratio permitted under the registered program shall be paid not less than
the applicable wage rate on the wage determination for the work actually performed. Where a contractor or
subcontractor is performing construction on a project in a locality other than that in which its program is
registered, the ratios and wage rates (expressed in percentages of the journeyman-level hourly rate)
specified in the contractor's or subcontractor's registered program shall be observed.

(3) Every apprentice must be paid at not less than the rate specified in the registered program for the
apprentice's level of progress, expressed as a percentage of the journeyman-level hourly rate specified in
the applicable wage determination. Apprentices shall be paid fringe benefits in accordance with the
provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits listed on the wage determination for the
applicable classification. If the Administrator for the Wage and Hour Division determines that a different
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practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that
determination.

(4) In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the
Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer be
permitted to utilize apprentices at less than the applicable predetermined rate for the comparable work
performed by regular employees until an acceptable program is approved.

b. Trainees:

(1) Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined
rate for the work performed unless they are employed pursuant to and individually registered in a program
which has received prior approval, evidenced by formal certification by the DOL, Employment and
Training Administration.

(2) The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted
under the plan approved by the Employment and Training Administration. Any employee listed on the
payroll at a trainee rate who is not registered and participating in a training plan approved by the
Employment and Training Administration shall be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed. In addition, any trainee performing work

on the job site in excess of the ratio permitted under the registered program shall be paid not less than the
applicable wage rate on the wage determination for the work actually performed.

(3) Every trainee must be paid at not less than the rate specified in the approved program for his/her level of
progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage
determination. Trainees shall be paid fringe benefits in accordance with the provisions of the trainee
program. If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division
determines that there is an apprenticeship program associated with the corresponding journeyman-level
wage rate on the wage determination which provides for less than full fringe benefits for apprentices, in
which case such trainees shall receive the same fringe benefits as apprentices.

(4) In the event the Employment and Training Administration withdraws approval of a training program, the
contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable
predetermined rate for the work performed until an acceptable program is approved.

c. Helpers:

Helpers will be permitted to work on a project if the helper classification is specified and defined on the
applicable wage determination or is approved pursuant to the conformance procedure set forth in Section 1V.2.
Any worker listed on a payroll at a helper wage rate, who is not a helper under an approved definition, shall be
paid not less than the applicable wage rate on the wage determination for the classification of work actually
performed.

Apprentices and Trainees (Programs of the U.S. DOT):

Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are
not subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for
apprentices and trainees under such programs will be established by the particular programs. The ratio of
apprentices and trainees to journeymen shall not be greater than permitted by the terms of the particular program.

Withholding:

The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or
cause to be withheld, from the contractor or subcontractor under this contract or any other Federal contract with the
same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage
requirements which is held by the same prime contractor, as much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or
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part of the wages required by the contract, the SHA contracting officer may, after written notice to the contractor,
take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds
until such violations have ceased.

Overtime Requirements:

No contractor or subcontractor contracting for any part of the contract work which may require or involve the
employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in
paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any workweek in
which he/she is employed on such work, to work in excess of 40 hours in such workweek unless such laborer,
mechanic, watchman, or guard receives compensation at a rate not less than one-and-one-half times his/her basic
rate of pay for all hours worked in excess of 40 hours in such workweek.

Violation:

Liability for Unpaid Wages; Liquidated Damages: In the event of any violation of the clause set forth in paragraph
7 above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her
unpaid wages. In addition, such contractor and subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such District or to such territory) for liquidated
damages. Such liquidated damages shall be computed with respect to each individual laborer, mechanic, watchman,
or guard employed in violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar day on
which such employee was required or permitted to work in excess of the standard work week of 40 hours without
payment of the overtime wages required by the clause set forth in paragraph 7.

Withholding for Unpaid Wages and Liquidated Damages:

The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold, or
cause to be withheld, from any monies payable on account of work performed by the contractor or subcontractor
under any such contract or any other Federal contract with the same prime contractor, or any other Federally-
assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime
contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above.

V.STATEMENTS AND PAYROLLS

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural collectors, which are exempt.)

1.

Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein incorporated
by reference.

Payrolls and Payroll Records:

a. Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during
the course of the work and preserved for a period of 3 years from the date of completion of the contract for all
laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at the site of the work.

b. The payroll records shall contain the name, social security number, and address of each such employee; his or
her correct classification; hourly rates of wages paid (including rates of contributions or costs anticipated for
bona fide fringe benefits or cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon
Act); daily and weekly number of hours worked; deductions made; and actual wages paid. In addition, for
Appalachian contracts, the payroll records shall contain a notation indicating whether the employee does, or
does not, normally reside in the labor area as defined in Attachment A, paragraph 1. Whenever the Secretary of
Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a plan or program described in Section
1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show
that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible,
that the plan or program has been communicated in writing to the laborers or mechanics affected, and show the
cost anticipated or the actual cost incurred in providing benefits. Contractors or subcontractors employing
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apprentices or trainees under approved programs shall maintain written evidence of the registration of
apprentices and trainees, and ratios and wage rates prescribed in the applicable programs.

Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the
SHA resident engineer a payroll of wages paid each of its employees (including apprentices, trainees, and
helpers, described in Section 1V, paragraphs 4 and 5, and watchmen and guards engaged on work during the
preceding weekly payroll period). The payroll submitted shall set out accurately and completely all of the
information required to be maintained under paragraph 2b of this Section V. This information may be
submitted in any form desired. Optional Form WH-347 is available for this purpose and may be purchased
from the Superintendent of Documents (Federal stock number 029-005-0014-1), U.S. Government Printing
Office, Washington, D.C. 20402. The prime contractor is responsible for the submission of copies of payrolls
by all subcontractors.

Each payroll submitted shall be accompanied by a "Statement of Compliance,” signed by the contractor or
subcontractor or his/her agent who pays or supervises the payment of the persons employed under the contract
and shall certify the following:

(1) that the payroll for the payroll period contains the information required to be maintained under paragraph
2b of this Section V and that such information is correct and complete;

(2) that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly wages earned, without rebate, either directly or
indirectly, and that no deductions have been made either directly or indirectly from the full wages earned,
other than permissible deductions as set forth in the Regulations, 29 CFR 3;

(3) that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits or
cash equivalent for the classification of worked performed, as specified in the applicable wage
determination incorporated into the contract.

The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph 2d of
this Section V.

The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution
under 18 U.S.C. 1001 and 31 U.S.C. 231.

The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available
for inspection, copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and
shall permit such representatives to interview employees during working hours on the job. If the contractor or
subcontractor fails to submit the required records or to make them available, the SHA, the FHWA, the DOL, or
all may, after written notice to the contractor, sponsor, applicant, or owner, take such actions as may be
necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure
to submit the required records upon request or to make such records available may be grounds for debarment
action pursuant to 29 CFR 5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR

On all Federal-aid contracts on the National Highway System, except those which provide solely for the installation
of protective devices at railroad grade crossings, those which are constructed on a force account or direct labor basis,
highway beautification contracts, and contracts for which the total final construction cost for roadway and bridge is
less than $1,000,000 (23 CFR 635) the contractor shall:

a.

Become familiar with the list of specific materials and supplies contained in Form FHWA-47, "Statement of
Materials and Labor Used by Contractor of Highway Construction Involving Federal Funds," prior to the
commencement of work under this contract.

Maintain a record of the total cost of all materials and supplies purchased for and incorporated in the work, and
also of the quantities of those specific materials and supplies listed on Form FHWA-47, and in the units shown
on Form FHWA-47.
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c. Furnish, upon the completion of the contract, to the SHA resident engineer on Form FHWA-47 together with
the data required in paragraph 1b relative to materials and supplies, a final labor summary of all contract work
indicating the total hours worked and the total amount earned.

At the prime contractor's option, either a single report covering all contract work or separate reports for the
contractor and for each subcontract shall be submitted.

VII. SUBLETTING OR ASSIGNING THE CONTRACT

The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty
items designated by the State. Specialty items may be performed by subcontract and the amount of any such
specialty items performed may be deducted from the total original contract price before computing the amount of
work required to be performed by the contractor's own organization (23 CFR 635).

a. "lts own organization" shall be construed to include only workers employed and paid directly by the prime
contractor and equipment owned or rented by the prime contractor, with or without operators. Such term does
not include employees or equipment of a subcontractor, assignee, or agent of the prime contractor.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities,
or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid on
the contract as a whole and in general are to be limited to minor components of the overall contract.

The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the
cost of material and manufactured products which are to be purchased or produced by the contractor under the
contract provisions.

The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full
authority to direct performance of the work in accordance with the contract requirements, and is in charge of all
construction operations (regardless of who performs the work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the SHA contracting officer determines is necessary to
assure the performance of the contract.

No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the
SHA contracting officer, or authorized representative, and such consent when given shall not be construed to relieve
the contractor of any responsibility for the fulfillment of the contract. Written consent will be given only after the
SHA has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and
requirements of the prime contract.

VIII. SAFETY: ACCIDENT PREVENTION

In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices
and protective equipment and take any other needed actions as it determines, or as the SHA contracting officer may
determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the
public and to protect property in connection with the performance of the work covered by the contract.

It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of
the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40
U.S.C. 333).

Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of
compliance with the construction safety and health standards and to carry out the duties of the Secretary under
Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).
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IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid
highway projects, it is essential that all persons concerned with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or misrepresentation with respect to any facts related to the project
is a violation of Federal law. To prevent any misunderstanding regarding the seriousness of these and similar acts, the
following notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily
available to all persons concerned with the project:

Notice To All Personnel Engaged On Federal-Aid Highway Projects
18 U.S.C. 1020 READS AS FOLLOWS:

"Whoever being an officer, agent, or employee of the United States, or any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and
supplemented,;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."

X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT
(Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt under
the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the Federal Water
Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738,
and regulations in implementation thereof (40 CFR 15) is not listed, on the date of contract award, on the U.S.
Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR 15.20.

2. That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean Air
Act and Section 308 of the Federal Water Pollution Control Act and all regulations and guidelines listed thereunder.

3. That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of
Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is under consideration to
be listed on the EPA List of Violating Facilities.

4. That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section X
in every nonexempt subcontract, and further agrees to take such action as the government may direct as a means of
enforcing such requirements.

XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

1. Instructions for Certification - Primary Covered Transactions:

(Applicable to all Federal-aid contracts - 49 CFR 29)
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By signing and submitting this proposal, the prospective primary participant is providing the certification set out
below.

The inability of a person to provide the certification set out below will not necessarily result in denial of
participation in this covered transaction. The prospective participant shall submit an explanation of why it
cannot provide the certification set out below. The certification or explanation will be considered in connection
with the department or agency's determination whether to enter into this transaction. However, failure of the
prospective primary participant to furnish a certification or an explanation shall disqualify such a person from
participation in this transaction.

The certification in this clause is a material representation of fact upon which reliance was placed when the
department or agency determined to enter into this transaction. If it is later determined that the prospective
primary participant knowingly rendered an erroneous certification, in addition to other remedies available to the
Federal Government, the department or agency may terminate this transaction for cause of default.

The prospective primary participant shall provide immediate written notice to the department or agency to
whom this proposal is submitted if any time the prospective primary participant learns that its certification was
erroneous when submitted or has become erroneous by reason of changed circumstances.

The terms "covered transaction,” "debarred,” "suspended,” “ineligible," "lower tier covered transaction,”
"participant,” "person," "primary covered transaction,” "principal," "proposal,” and "voluntarily excluded," as
used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing
Executive Order 12549. You may contact the department or agency to which this proposal is submitted for
assistance in obtaining a copy of those regulations.

The prospective primary participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency entering into this transaction.

The prospective primary participant further agrees by submitting this proposal that it will include the clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," provided by the department or agency entering into this covered transaction, without
modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each participant may, but is not required to,
check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or
Nonprocurement Programs™ (Nonprocurement List) which is compiled by the General Services Administration.

Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause. The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

Except for transactions authorized under paragraph f of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency may terminate this transaction for cause or default.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Primary Covered

1.

Transactions

The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:
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Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded
from covered transactions by any Federal department or agency;

Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement rendered
against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain,
or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of
Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal,
State or local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and

Have not within a 3-year period preceding this application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

2. Where the prospective primary participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Covered Transactions:

(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)

a.

b.

By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

The certification in this clause is a material representation of fact upon which reliance was placed when this
transaction was entered into. If it is later determined that the prospective lower tier participant knowingly
rendered an erroneous certification, in addition to other remedies available to the Federal Government, the
department or agency with which this transaction originated may pursue available remedies, including
suspension and/or debarment.

The prospective lower tier participant shall provide immediate written notice to the person to which this
proposal is submitted if at any time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

The terms "covered transaction,” "debarred,” "suspended,” "ineligible,” "primary covered transaction,"
"participant," "person,” "principal," "proposal,” and "voluntarily excluded," as used in this clause, have the
meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549. You
may contact the person to which this proposal is submitted for assistance in obtaining a copy of those
regulations.

The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency with which this transaction originated.

The prospective lower tier participant further agrees by submitting this proposal that it will include this clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for
lower tier covered transactions.

A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each participant may, but is not required to,
check the Nonprocurement List.

Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause. The knowledge and information of participant is
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not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Lower Tier Covered

1.

2.

Transactions

The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from
participation in this transaction by any Federal department or agency.

Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

XIl. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

(Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 - 49 CFR 20)

1.

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding
of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of
any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any
Federal contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing
or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure
Form to Report Lobbying," in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed
by 31 U.S.C. 1352. Any person who fails to file the required certification shall be subject to a civil penalty of not
less than $10,000 and not more than $100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the
language of this certification be included in all lower tier subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.
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FEDERAL-AID FEMALE AND MINORITY GOALS

In accordance with Section I, "Nondiscrimination,” of "Required Contract Provisions Federal-aid Construction
Contracts" the following are the goals for female utilization:

Goal for Women (applies nationwide).............. (percent) 6.9
The following are goals for minority utilization:

CALIFORNIA ECONOMIC AREA
Goal
(Percent)
174 Redding, CA:
Non-SMSA Counties 6.8
CA Lassen; CA Modoc;CA Plumas;CA Shasta; CA Siskiyou; CA Tehama.

175  Eureka, CA
Non-SMSA Counties 6.6
CA Del Norte; CA Humboldt; CA Trinity.

176 San Francisco-Oakland-San Jose, CA:

SMSA Counties:

7120 Salinas-Seaside-Monterey, CA 28.9
CA Monterey.

7360 San Francisco-Oakland 25.6
CA Alameda; CA Contra Costa; CA Marin; CA San Francisco; CA San Mateo.

7400 San Jose, CA 19.6
CA Santa Clara.

7485 Santa Cruz, CA. 14.9
CA Santa Cruz.

7500 Santa Rosa, CA 9.1
CA Sonoma.

8720 Vallejo-Fairfield- Napa, CA 17.1
CA Napa; CA Solano

Non-SMSA Counties 23.2

CA Lake; CA Mendocino; CA San Benito

177 Sacramento, CA:

SMSA Counties:

6920 Sacramento, CA 16.1
CA Placer; CA Sacramento; CA Yolo.

Non-SMSA Counties 14.3

CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA
Sutter; CA Yuba.

178 Stockton-Modesto, CA:

SMSA Counties:

5170 Modesto, CA 12.3
CA Stanislaus.

8120 Stockton, CA 24.3
CA San Joaquin.

Non-SMSA Counties 19.8

CA Alpine; CA Amador; CA Calaveras; CA Mariposa;CA Merced; CA Tuolumne.
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Goal

(Percent)
179 Fresno-Bakersfield, CA
SMSA Counties:
0680 Bakersfield, CA 19.1
CA Kern.
2840 Fresno, CA 26.1
CA Fresno.
Non-SMSA Counties 23.6
CA Kings; CA Madera; CA Tulare.
180  Los Angeles, CA:
SMSA Counties:
0360 Anaheim-Santa Ana-Garden Grove, CA 11.9
CA Orange.
4480 Los Angeles-Long Beach, CA 28.3
CA Los Angeles.
6000 Oxnard-Simi Valley-Ventura, CA 215
CA Ventura.
6780 Riverside-San Bernardino-Ontario, CA. 19.0
CA Riverside; CA San Bernardino.
7480 Santa Barbara-Santa Maria-Lompoc, CA 19.7
CA Santa Barbara.
Non-SMSA Counties 24.6
CA Inyo; CA Mono; CA San Luis Obispo.
181  San Diego, CA:
SMSA Counties
7320 San Diego, CA. 16.9
CA San Diego.
Non-SMSA Counties 18.2
CA Imperial.

In addition to the reporting requirements set forth elsewhere in this contract the Contractor and subcontractors holding
subcontracts, not including material suppliers, of $10,000 or more, shall submit for every month of July during which work is
performed, employment data as contained under Form FHWA PR-1391 (Appendix C to 23 CFR, Part 230), and in
accordance with the instructions included thereon.
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